

GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson on Jun 15, 2017

- [Current sprint content](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [In Progress but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-796	libostree - add support for raspberrypi boards	<input checked="" type="checkbox"/>	Jun 06, 2018	Jun 29, 2018		Mirza Krak	Mirza Krak	↓	IN PROGRESS	Unresolved
GDP-795	Move RVI installation from /opt to /usr	<input checked="" type="checkbox"/>	Jun 06, 2018	Jul 27, 2018		Mirza Krak	Gunnar Andersson	↑	IN PROGRESS	Unresolved
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	<input checked="" type="checkbox"/>	Jun 06, 2018	Jul 27, 2018		Mirza Krak	Mirza Krak	↑	DONE	Done
GDP-793	rpm in docker is slowing down builds	<input checked="" type="checkbox"/>	Jun 06, 2018	Jul 06, 2018		Mirza Krak	Mirza Krak	↑	DONE	Done
GDP-792	Remove package RPM from Renesas unique config?	<input checked="" type="checkbox"/>	Jun 06, 2018	Jun 11, 2018		Gunnar Andersson	Gunnar Andersson	↑	DONE	Done
GDP-791	Transaction check error polkit conflicting with systemd	<input type="checkbox"/>	Jun 06, 2018	Jun 12, 2018		Gunnar Andersson	Gunnar Andersson	↑	DONE	Done
GDP-787	Remove development (header files, .pc and more) files/packages from GDP image	<input checked="" type="checkbox"/>	May 06, 2018	Jul 12, 2018		Mirza Krak	Mirza Krak	↑	DONE	Done
GDP-780	Merge Baseline 14 / rocko update	<input checked="" type="checkbox"/>	Apr 25, 2018	Jul 27, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done
GDP-769	Add Renesas R-Car H3 Starter Kit Go CI pipeline	<input checked="" type="checkbox"/>	Nov 29, 2017	Jul 27, 2018		Gunnar Andersson	Stephen Lawrence	↓	DONE	Done
9 issues	Refresh									

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-798	Fix OSTree build - needs Python.h, python2 development package	<input type="checkbox"/>	Jun 26, 2018	Jul 04, 2018		Gunnar Andersson	↓	IN PROGRESS
GDP-789	Update GDP-14 R-Car support to Yocto BSP v3.7.0	<input checked="" type="checkbox"/>	Jun 04, 2018	Jun 07, 2018		Gunnar Andersson	↑	IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW

GDP-606	Move Smart City Pilot repositories	✓	May 26, 2017	Nov 27, 2017		Gunnar Andersson	↓	IN PROGRESS
GDP-565	Ensure HMI & apps are accessible	✓	Feb 27, 2017	Jun 16, 2017		Taha Mohammad	↑	IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP	⚡	Nov 29, 2016	Aug 12, 2017		Phil Coval	↑	IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP	⚡	Nov 29, 2016	Nov 09, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-484	Integrate Media Manager into GDP	⚡	Nov 25, 2016	Jul 12, 2017		Roland Krause	↑	IN PROGRESS
GDP-357	GDP FAQ	✓	Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	↓	IN PROGRESS
GDP-246	Integrate end-to-end SW Update Management into GDP	⚡	Jun 10, 2016	Jul 13, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-177	Integrate SDL into GDP	⚡	Mar 29, 2016	May 02, 2018		Unassigned	↓	IN PROGRESS
GDP-15	Integrate LBS / FSA into GDP	⚡	Dec 16, 2015	Nov 27, 2017		Matthias Bloch	↓	IN PROGRESS

13 issues [Refresh](#)

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-798	Fix OSTree build - needs Python.h, python2 development package	🔴	Jun 26, 2018	Jul 04, 2018		Gunnar Andersson	Gunnar Andersson	↓	IN PROGRESS	Unresolved
GDP-797	positioning contains bad RPATHs	🔴	Jun 13, 2018	Jun 13, 2018		Mirza Krak	Mirza Krak	↓	ANALYSIS	Unresolved
GDP-776	Error building GDP master for Salvator-X	🔴	Mar 07, 2018	Apr 02, 2018		Unassigned	Jacobo Aragunde	↓	ANALYSIS	Unresolved
GDP-774	bitbake fetch error: gdp11 and gdp12: erlang	🔴	Jan 08, 2018	Jan 24, 2018		Sean Se-Chang Park	Sean Se-Chang Park	↑	ANALYSIS	Fixed
GDP-758	Playback of audio from spotify through SDL using a2dp bluetooth profile is choppy	🔴	Nov 02, 2017	May 08, 2018		Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolved
GDP-755	R-Car: License manifest generation fails	🔴	Oct 25, 2017	Dec 06, 2017		Stephen Lawrence	Gunnar Andersson	↓	ANALYSIS	Unresolved
GDP-751	Integration between AudioManager and Pulseaudio is broken	🔴	Sep 28, 2017	Nov 27, 2017		Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolved
GDP-748	gdp_do_rootfs() task user group setting failure	🔴	Sep 22, 2017	May 06, 2018		Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-747	erlang-native do_populate_sysroot RPATH warning	🔴	Sep 22, 2017	May 08, 2018		Oscar Andreasson	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-733	Aktualizr service startup is delayed by 45 seconds	🔴	Aug 31, 2017	Nov 02, 2017		Unassigned	Zeeshan Ali	↓	ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	🔴	Jun 05, 2017	May 23, 2018		Unassigned	Viktor Sjöliind	↑	ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs	🔴	Mar 02, 2017	Aug 28, 2017		Unassigned	Stephen Lawrence	↓	TO DO	Unresolved


GDP-540	Weston doesn't launch on Silk	■	Jan 19, 2017	May 23, 2018	Unassigned	Jacobo Aragunde	↓	ANALYSIS	Unresolved
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	■	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	■	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolved

15 issues Refresh

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-795	Move RVI installation from /opt to /usr	<input checked="" type="checkbox"/>	Jul 27, 2018		Mirza Krak	↑	IN PROGRESS
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	<input checked="" type="checkbox"/>	Jul 27, 2018		Mirza Krak	↑	DONE
GDP-780	Merge Baseline 14 / rocko update	<input checked="" type="checkbox"/>	Jul 27, 2018		Gunnar Andersson	↓	DONE
GDP-769	Add Renesas R-Car H3 Starter Kit Go CI pipeline	<input checked="" type="checkbox"/>	Jul 27, 2018		Gunnar Andersson	↓	DONE

4 issues Refresh

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
--	--------------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jun 06, 2018	Jul 27, 2018		Mirza Krak	↑
GDP-793	rpm in docker is slowing down builds	✓	Jun 06, 2018	Jul 06, 2018		Mirza Krak	↑
GDP-787	Remove development (header files, .pc and more) files/packages from GDP image	✓	May 06, 2018	Jul 12, 2018		Mirza Krak	↑
GDP-780	Merge Baseline 14 / rocko update	✓	Apr 25, 2018	Jul 27, 2018		Gunnar Andersson	↓
GDP-769	Add Renesas R-Car H3 Starter Kit Go CI pipeline	✓	Nov 29, 2017	Jul 27, 2018		Gunnar Andersson	↓
5 issues	Refresh						

Issues list


This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-798	Fix OSTree build - needs Python.h, python2 development package	✗	Jul 04, 2018		Gunnar Andersson	↓	IN PROGRESS
GDP-795	Move RVI installation from /opt to /usr	✓	Jul 27, 2018		Mirza Krak	↑	IN PROGRESS
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jul 27, 2018		Mirza Krak	↑	DONE
GDP-793	rpm in docker is slowing down builds	✓	Jul 06, 2018		Mirza Krak	↑	DONE
GDP-787	Remove development (header files, .pc and more) files/packages from GDP image	✓	Jul 12, 2018		Mirza Krak	↑	DONE
GDP-780	Merge Baseline 14 / rocko update	✓	Jul 27, 2018		Gunnar Andersson	↓	DONE
GDP-769	Add Renesas R-Car H3 Starter Kit Go CI pipeline	✓	Jul 27, 2018		Gunnar Andersson	↓	DONE
7 issues	Refresh						

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) ([Kanban Board](#) is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.
 - [Solved vs. created](#) issues.
 - GDP Release Report: [Tasks Completed](#).
 - Other [interesting stats](#).
- GDP content
 - GDP wiki [home page](#).
 - GDP management [processes and policies](#).
- GDP code
 - [meta-genivi-dev repository](#)
 - [genivi-dev-platform repository](#)

Recently updated in the GDP wiki

- Gunnar Andersson**
 GDP Process: [Sprint Close and Retrospective](#) updated 37 minutes ago • [view change](#)
- Mirza Krak**
 GDP [Testing](#) updated 44 minutes ago • [view change](#)
- Gunnar Andersson**
 Intel Minnowboard MAX/Turbot [Hardware Setup and Software Installation](#). commented Jul 16, 2018
- Mirza Krak**
 Raspberry Pi 2, 3 (RPI2, RPI3) [Hardware Setup and Software Installation](#) updated Jul 13, 2018 • [view change](#)
- Mirza Krak**
 Intel Minnowboard MAX/Turbot [Hardware Setup and Software Installation](#). updated Jul 12, 2018 • [view change](#)
- Gunnar Andersson**
 GDP [Master](#) updated Jul 12, 2018 • [view change](#)
- Gunnar Andersson**
 GDP [Testing](#) created Jul 12, 2018
- Nicholas Contino**
 GENIVI Development Platform (GDP) updated Jun 21, 2018 • [view change](#)
- Gunnar Andersson**
 Aktualizr updated Jun 07, 2018 • [view change](#)
- Gunnar Andersson**
 GDP [Status Reports](#) updated Jun 06, 2018 • [view change](#)
- Gunnar Andersson**
 GENIVI Development Platform (GDP) updated Jun 06, 2018 • [view change](#)
- Gunnar Andersson**
 GDP [Sprint Plan & Retrospective Template](#) updated Jun 06, 2018 • [view change](#)
- Gunnar Andersson**
 2326_Varactyl created Jun 06, 2018
- Gunnar Andersson**
 2122_Ubeba updated Jun 06, 2018 • [view change](#)
- Mirza Krak**
 GDP [Status Reports](#) updated Jun 06, 2018 • [view change](#)

GDP wiki pages

Expand all Collapse all

- GDP [FAQ](#)
- > GDP [Master](#)
- GDP [Download page](#)
- > GDP [releases](#)
- > GDP [in detail](#).
- > GDP [Out There](#)
- > GDP [Status Reports](#)
- > [How-to articles](#)
- > GDP [Spins](#)
- > GDP [Software Development Environment \(SDE\)](#)
- [Hackfest proposals](#)
- > GDP [Scrum process](#)
- GDP [Contribution Process](#)
- > [Naming strategy for bitbake extension layers](#)

▼ GDP Wiki Page Templates

GDP Delivery weekly report

GDP Sprint Plan & Retrospective
Template
GDP Testing

Popular label in GDP space

[13th_amm](#) [14th_amm](#) [15th_amm](#) [baserock](#)

[delivery](#) **[gdp](#)** [gdp_maintenance](#)

[gdp_master](#) [gdp_v10](#) [gdp_v11](#) [gdp_v7](#)

[gdp_v9](#) [genivi](#) [git](#) [jira](#) [kb-how-to-article](#)

[management](#) [marketing](#) [meeting-notes](#)

[meta-rvi](#) [minnowboard](#) **[release](#)** **[report](#)**

[roadmap](#) [rvi](#) [sde](#) [sota](#) [spin](#) [target_board](#)

[tools](#) [vsi](#)

[gdp](#) [gdp_maintenance](#) [report](#) [management](#)

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License.

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License

Powered by a free **Atlassian Confluence Community License** granted to jambit GmbH. Evaluate Confluence today.