

# GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson on Jul 27, 2018

After printing, store the snapshot at [GDP Status Reports](#)

- [Current sprint content](#)
  - [Done/Closed this week but not assigned to a sprint](#)
  - [In Progress but not assigned to a sprint](#)
  - [New tasks created this week](#)
  - [Bugs solved this week](#)
  - [New bugs](#)
  - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
  - [Summary of last week](#)
  - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
  - [Summary of this last month](#)
  - [Issues closed this month](#)
  - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
  - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

## Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-802	libostree - add support for Minnowboard	✓	Aug 24, 2018	Aug 24, 2018		Mirza Krak	Mirza Krak	↓	IN PROGRESS	Unresolved
GDP-801	Write recipe for Apache NiFi MiNiFi	✓	Aug 24, 2018	Aug 24, 2018		Mirza Krak	Mirza Krak	↓	DONE	Done
GDP-798	Fix uboot (for OSTree version) build - needs Python.h, python2 development package	✗	Jun 26, 2018	Aug 24, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Fixed
GDP-796	libostree - add support for raspberrypi boards	✓	Jun 06, 2018	Aug 24, 2018		Mirza Krak	Mirza Krak	↓	DONE	Done
GDP-795	Move RVI installation from /opt to /usr	✓	Jun 06, 2018	Jul 27, 2018		Mirza Krak	Gunnar Andersson	↑	IN PROGRESS	Unresolved
GDP-783	Remove sublayer meta-linaro-gdp	✓	May 02, 2018	Aug 24, 2018		Mirza Krak	Gunnar Andersson	↓	DONE	Done
GDP-776	Error building GDP master for Salvator-X	✗	Mar 07, 2018	Aug 24, 2018		Unassigned	Jacobo Aragunde	↓	ANALYSIS	Fixed

GDP-755	R-Car: License manifest generation fails		Oct 25, 2017	Jul 30, 2018		Stephen Lawrence	Gunnar Andersson	↓	ANALYSIS	Fixed
GDP-676	Port Chromium fully to RaspberryPi	<input checked="" type="checkbox"/>	Jun 21, 2017	Aug 16, 2018		Unassigned	Gunnar Andersson	↓	DONE	Done

9 issues Refresh

**Done/Closed this week but not assigned to a sprint**

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-803	On-target compilers	<input checked="" type="checkbox"/>	Aug 24, 2018	Aug 24, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done

1 issue Refresh

**In Progress but not assigned to a sprint****Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:**

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-800	Update master/GDP-14 R-Car support to Yocto BSP v3.9.0	<input checked="" type="checkbox"/>	Aug 20, 2018	Aug 22, 2018		Mirza Krak	↓	IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-606	Move Smart City Pilot repositories	<input checked="" type="checkbox"/>	May 26, 2017	Nov 27, 2017		Gunnar Andersson	↓	IN PROGRESS
GDP-565	Ensure HMI & apps are accessible	<input checked="" type="checkbox"/>	Feb 27, 2017	Jun 16, 2017		Taha Mohammad	↑	IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval	↑	IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Nov 09, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause	↑	IN PROGRESS
GDP-357	GDP FAQ	<input checked="" type="checkbox"/>	Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	↓	IN PROGRESS
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-177	Integrate SDL into GDP		Mar 29, 2016	May 02, 2018		Unassigned	↓	IN PROGRESS
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	Nov 27, 2017		Matthias Bloch	↓	IN PROGRESS

12 issues Refresh

**New tasks created this week**

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-803	On-target compilers	✓	Aug 24, 2018	Aug 24, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done
GDP-802	libostree - add support for Minnowboard	✓	Aug 24, 2018	Aug 24, 2018		Mirza Krak	Mirza Krak	↓	IN PROGRESS	Unresolved
GDP-801	Write recipe for Apache NiFi MiNiFi	✓	Aug 24, 2018	Aug 24, 2018		Mirza Krak	Mirza Krak	↓	DONE	Done
GDP-800	Update master/GDP-14 R-Car support to Yocto BSP v3.9.0	✓	Aug 20, 2018	Aug 22, 2018		Mirza Krak	Stephen Lawrence	↓	IN PROGRESS	Unresolved
GDP-799	Drop R-Car Gen 2 support from master branch	✓	Aug 17, 2018	Aug 17, 2018		Stephen Lawrence	Stephen Lawrence	↓	ANALYSIS	Unresolved

5 issues Refresh

**Bugs solved this week**

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-798	Fix uboot (for OSTree version) build - needs Python.h, python2 development package	🔴	Jun 26, 2018	Aug 24, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Fixed

1 issue Refresh

**New bugs**

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found Refresh

**All Open Bugs**

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-797	positioning contains bad RPATHS	🔴	Jun 13, 2018	Jun 13, 2018		Mirza Krak	Mirza Krak	↓	ANALYSIS	Unresolved
GDP-776	Error building GDP master for Salvator-X	🔴	Mar 07, 2018	Aug 24, 2018		Unassigned	Jacobo Aragunde	↓	ANALYSIS	Fixed


GDP-758	Playback of audio from spotify through SDL using a2dp bluetooth profile is choppy	🔴	Nov 02, 2017	May 08, 2018	Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolv
GDP-755	R-Car: License manifest generation fails	🔴	Oct 25, 2017	Jul 30, 2018	Stephen Lawrence	Gunnar Andersson	↓	ANALYSIS	Fixed
GDP-751	Integration between AudioManager and Pulseaudio is broken	🔴	Sep 28, 2017	Nov 27, 2017	Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolv
GDP-748	gdp do_rootfs() task user group setting failure	🔴	Sep 22, 2017	May 06, 2018	Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolv
GDP-747	erlang-native do_populate_sysroot RPATH warning	🔴	Sep 22, 2017	May 08, 2018	Oscar Andreasson	Stephen Lawrence	↓	ANALYSIS	Unresolv
GDP-733	Aktualizr service startup is delayed by 45 seconds	🔴	Aug 31, 2017	Nov 02, 2017	Unassigned	Zeeshan Ali	↓	ANALYSIS	Unresolv
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	🔴	Jun 05, 2017	May 23, 2018	Unassigned	Viktor Sjöling	↑	ANALYSIS	Unresolv
GDP-569	GDP does not handle multiple display outputs	🔴	Mar 02, 2017	Aug 28, 2017	Unassigned	Stephen Lawrence	↓	TO DO	Unresolv


10 issues Refresh

## Summary: GDP Delivery Project the last week

### Summary of last week

Statistics about the activity of the team during this week.





### Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-803	On-target compilers	✓	Aug 24, 2018		Gunnar Andersson	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>
GDP-802	libostree - add support for Minnowboard	✓	Aug 24, 2018		Mirza Krak	↓	<span style="border: 1px solid orange; padding: 2px;">IN PROGRESS</span>
GDP-801	Write recipe for Apache NiFi MiNiFi	✓	Aug 24, 2018		Mirza Krak	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>
GDP-800	Update master/GDP-14 R-Car support to Yocto BSP v3.9.0	✓	Aug 22, 2018		Mirza Krak	↓	<span style="border: 1px solid orange; padding: 2px;">IN PROGRESS</span>
GDP-799	Drop R-Car Gen 2 support from master branch	✓	Aug 17, 2018		Stephen Lawrence	↓	<span style="border: 1px solid gray; padding: 2px;">ANALYSIS</span>
GDP-798	Fix uboot (for OSTree version) build - needs Python.h, python2 development package	✗	Aug 24, 2018		Gunnar Andersson	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>
GDP-796	libostree - add support for raspberrypi boards	✓	Aug 24, 2018		Mirza Krak	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>
GDP-783	Remove sublayer meta-linaro-gdp	✓	Aug 24, 2018		Mirza Krak	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>
GDP-776	Error building GDP master for Salvator-X	✗	Aug 24, 2018		Unassigned	↓	<span style="border: 1px solid gray; padding: 2px;">ANALYSIS</span>


9 issues [Refresh](#)

### Summary: GDP Delivery project the last month

#### Summary of this last month

Statistics about the activity of the team during the last month.





### Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-803	On-target compilers	✓	Aug 24, 2018	Aug 24, 2018		Gunnar Andersson	↓
GDP-801	Write recipe for Apache NiFi MiNiFi	✓	Aug 24, 2018	Aug 24, 2018		Mirza Krak	↓
GDP-796	libostree - add support for raspberrypi boards	✓	Jun 06, 2018	Aug 24, 2018		Mirza Krak	↓
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jun 06, 2018	Jul 27, 2018		Mirza Krak	↑
GDP-790	Add R-Car Gen 3 Yocto BSP v3.7.0 gfx/mmp pkgs to CI	🔒	Jun 04, 2018	Jul 27, 2018		Gunnar Andersson	↓
GDP-789	Update GDP-14 R-Car support to Yocto BSP v3.7.0	✓	Jun 04, 2018	Jul 30, 2018		Gunnar Andersson	↑
GDP-783	Remove sublayer meta-linaro-gdp	✓	May 02, 2018	Aug 24, 2018		Mirza Krak	↓
GDP-780	Merge Baseline 14 / rocko update	✓	Apr 25, 2018	Jul 27, 2018		Gunnar Andersson	↓
GDP-769	Add Renesas R-Car H3 Starter Kit Go CI pipeline	✓	Nov 29, 2017	Jul 27, 2018		Gunnar Andersson	↓
GDP-697	Drop gcc-source_linaro-5.3.bbappend when R-Car BSP is upgraded to later compiler version	✓	Jul 07, 2017	Aug 16, 2018		Stephen Lawrence	↓

Showing 10 out of 12 issues [Refresh](#)

### Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-803	On-target compilers	✓	Aug 24, 2018		Gunnar Andersson	↓	<span>DONE</span>
GDP-802	libostree - add support for Minnowboard	✓	Aug 24, 2018		Mirza Krak	↓	<span>IN PROGRESS</span>
GDP-801	Write recipe for Apache NiFi MiNiFi	✓	Aug 24, 2018		Mirza Krak	↓	<span>DONE</span>
GDP-800	Update master/GDP-14 R-Car support to Yocto BSP v3.9.0	✓	Aug 22, 2018		Mirza Krak	↓	<span>IN PROGRESS</span>
GDP-799	Drop R-Car Gen 2 support from master branch	✓	Aug 17, 2018		Stephen Lawrence	↓	<span>ANALYSIS</span>
GDP-798	Fix uboot (for OSTree version) build - needs Python.h, python2 development package	✗	Aug 24, 2018		Gunnar Andersson	↓	<span>DONE</span>
GDP-796	libostree - add support for raspberrypi boards	✓	Aug 24, 2018		Mirza Krak	↓	<span>DONE</span>
GDP-795	Move RVI installation from /opt to /usr	✓	Jul 27, 2018		Mirza Krak	↑	<span>IN PROGRESS</span>
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jul 27, 2018		Mirza Krak	↑	<span>DONE</span>
GDP-790	Add R-Car Gen 3 Yocto BSP v3.7.0 gfx/mmp pkgs to CI	📄	Jul 27, 2018		Gunnar Andersson	↓	<span>DONE</span>


Showing 10 out of 24 issues [Refresh](#)

### Summary: overall GDP Delivery project

#### Summary of the overall activity

Statistics about the activity over the whole project





## Relevant links

- GDP Delivery project issues views
  - Scrum [Sprint Plan and Backlog](#) (~~Kanban Board~~ is no longer used)
  - [List of issues](#) structured by Epic.
  - [List of issues](#) structured by priority.
- Other stats about the project
  - GDP [Dashboard](#): graphs and additional stats about the project.
  - [Issues resolved](#) on weekly basis.
  - [Issues created](#) on weekly basis.
  - [Issues updated](#) on weekly basis.
  - [Solved vs. created](#) issues.
  - GDP Release Report: [Tasks Completed](#).
  - Other [interesting stats](#).
- GDP content
  - GDP [wiki home page](#).
  - GDP management [processes and policies](#).
- GDP code
  - [meta-genivi-dev repository](#)
  - [genivi-dev-platform repository](#)

## GDP wiki pages

Expand all Collapse all

[GDP FAQ](#)

› [GDP Master](#)

[GDP Download page](#)

› [GDP releases](#)

› [GDP in detail](#).

› [GDP Out There](#)

› [GDP Status Reports](#)

› [How-to articles](#)

› [GDP Spins](#)

› [GDP Software Development Environment \(SDE\)](#)  
[Hackfest proposals](#)

## Recently updated in the GDP wiki



### Gunnar Andersson

[GDP Process: Sprint Close and Retrospective](#) updated less than a minute ago • [view change](#)



### Mirza Krak

[GDP Process: Sprint Close and Retrospective](#) updated 45 minutes ago • [view change](#)



### Stephen Lawrence

[GDP Master](#) updated Aug 22, 2018 • [view change](#)



### Gunnar Andersson

[Python development on GENIVI Development Platform](#) updated Aug 21, 2018 • [view change](#)

[python-logo-master-v3-TM-flattened.png](#) attached Aug 21, 2018

[gdp-in-qemu.png](#) attached Aug 21, 2018

[GDP Audio Manager Monitor](#) updated Aug 21, 2018 • [view change](#)

[GDP Audio Manager Monitor](#) commented Aug 21, 2018

[GDP Master](#) updated Aug 20, 2018 • [view change](#)



### Stephen Lawrence

[GDP 12](#) updated Aug 13, 2018 • [view change](#)



### Gunnar Andersson

[GDP Status Reports](#) updated Aug 06, 2018 • [view change](#)

[3134\\_Wamba](#) updated Jul 27, 2018 • [view change](#)

[2326\\_Varactyl](#) updated Jul 27, 2018 • [view change](#)

[GDP-Delivery-Weekly-Report-2326\\_Varactyl.pdf](#) attached Jul 27, 2018

[GDP Delivery weekly report](#) updated Jul 27, 2018 • [view change](#)



- > [GDP Scrum process](#)
  - [GDP Contribution Process](#)
- > [Naming strategy for bitbake extension layers](#)
- ▼ [GDP Wiki Page Templates](#)
  - [GDP Delivery weekly report](#)**
    - [GDP Sprint Plan & Retrospective Template](#)
    - [GDP Testing](#)

## Popular label in GDP space

[13th\\_amm](#) [14th\\_amm](#) [15th\\_amm](#)  
[baserock](#) **[delivery gdp](#)**  
[gdp\\_maintenance](#) [gdp\\_master](#)  
[gdp\\_v10](#) [gdp\\_v11](#) [gdp\\_v7](#) [gdp\\_v9](#)  
[genivi](#) [git](#) [jira](#) [kb-how-to-article](#)  
[management](#) [marketing](#) [meeting-](#)  
[notes](#) [meta-rvi](#) [minnowboard](#)  
**[release report](#)** [roadmap](#) [rvi](#)  
[sde](#) [sota](#) [spin](#) [target\\_board](#) [tools](#)  
[vsi](#)

[gdp](#) [gdp\\_maintenance](#) [report](#) [management](#)

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License.

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License

Powered by a free **Atlassian Confluence Community License** granted to jambit GmbH. Evaluate Confluence today.