

GDP Delivery weekly report

- Current sprint content
 - Done/Closed this week but not assigned to a sprint
 - In Progress but not assigned to a sprint
 - New tasks created this week
 - Bugs solved this week
 - New bugs
 - All Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links
- GDP wiki pages
- Popular label in GDP space
- Recently updated in the GDP wiki

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017	Sep 28, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-750	Create script to provide data for the VSI cluster demo		Sep 25, 2017	Oct 05, 2017		Viktor Sjöling	Oscar Andreasson		ANALYSIS	Unresolved
GDP-749	Integrate web signalling cluster demo		Sep 25, 2017	Oct 05, 2017		Viktor Sjöling	Oscar Andreasson		ANALYSIS	Unresolved
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Sep 20, 2017	Oct 04, 2017		Oscar Andreasson	Gunnar Andersson		DONE	Done
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 07, 2017	Sep 28, 2017		Oscar Andreasson	Oscar Andreasson		IN PROGRESS	Unresolved
GDP-740	Setup pelagicore go-agent properly		Sep 06, 2017	Oct 02, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Aug 24, 2017	Oct 04, 2017		Gunnar Andersson	Oscar Andreasson		DONE	Fixed
GDP-725	Finish the SDL implementation		Aug 17, 2017	Oct 05, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-722	List all used services and make sure they have a dedicated user		Aug 10, 2017	Sep 28, 2017		Zeeshan Ali	Viktor Sjöling		IN REVIEW	Unresolved
GDP-713	SDK fails to build		Jul 29, 2017	Oct 04, 2017		Gunnar Andersson	Gunnar Andersson		DONE	Done
GDP-712	Artifacts missing from download page for GDP 12		Jul 27, 2017	Sep 28, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster		IN PROGRESS	Unresolved
GDP-694	Use bwrap to wrap		Jul 07, 2017	Oct 04, 2017		Viktor Sjöling	Oscar			Unresolved

	applications launched from system ui	2017	2017		Andreasson	IN REVIEW	
GDP-664	Get audio connection from SDL to play through the system / audio manager	Jun 15, 2017	Sep 28, 2017	Unassigned	Gunnar Andersson	TO DO	Unresolved
GDP-623	Test/demonstrate iPhone app with SDL	Jun 01, 2017	Sep 28, 2017	Unassigned	Viktor Sjöling	TO DO	Unresolved

14 issues

Done/Closed this week but not assigned to a sprint

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-746	Add Renesas R-Car H3 Starter Kit support to setup scripting		Sep 21, 2017	Sep 21, 2017		Stephen Lawrence		IN PROGRESS
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 20, 2017	Sep 21, 2017		Unassigned		IN PROGRESS
GDP-677	Port Chromium fully to Dragonboard		Jun 21, 2017	Sep 17, 2017		Unassigned		IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		IN REVIEW
GDP-606	Move Smart City Pilot repositories		May 26, 2017	Jul 13, 2017		Gunnar Andersson		IN PROGRESS
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch		May 24, 2017	Sep 11, 2017		Unassigned		IN REVIEW
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad		IN PROGRESS
GDP-560	Update FSA User Interface		Feb 21, 2017	Jul 13, 2017		Philippe Colliot		IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval		IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Sep 25, 2017		Rudolf Streif		IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause		IN PROGRESS
GDP-357	GDP FAQ		Aug 29,	May 19,	Sep 01,	Stephen		

			2016	2017	2016	Lawrence				IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence				IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif				IN PROGRESS
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Aug 17, 2017		Unassigned				IN PROGRESS
GDP-76	Design deployment process for GDP releases		Feb 10, 2016	Aug 14, 2017		Gunnar Andersson				IN REVIEW
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	Oct 04, 2017		Matthias Bloch				IN PROGRESS

18 issues

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-753	GDP HMI fails to launch on R-Car M3 Starter Kit		Sep 29, 2017	Oct 03, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved
GDP-752	QtWayland configure failure for wayland_egl plug-in		Sep 29, 2017	Oct 02, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Fixed
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017	Sep 28, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved

3 issues

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-745	Audio is broken on all platforms, pulseaudio upgraded from version 9.0 to 10.0		Sep 21, 2017	Sep 28, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-713	SDK fails to build		Jul 29, 2017	Oct 04, 2017		Gunnar Andersson	Gunnar Andersson		DONE	Done

2 issues

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-753	GDP HMI fails to launch on R-Car M3 Starter Kit		Sep 29, 2017	Oct 03, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved

GDP-752	QtWayland configure failure for wayland_egl plug-in	Sep 29, 2017	Oct 02, 2017	Unassigned	Stephen Lawrence	ANALYSIS	Fixed
GDP-751	Integration between AudioManager and Pulseaudio is broken	Sep 28, 2017	Sep 28, 2017	Unassigned	Oscar Andreasson	ANALYSIS	Unresolved

3 issues

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-753	GDP HMI fails to launch on R-Car M3 Starter Kit		Sep 29, 2017	Oct 03, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved
GDP-752	QtWayland configure failure for wayland_egl plug-in		Sep 29, 2017	Oct 02, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Fixed
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017	Sep 28, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-748	gdp do_roofs() task user group setting failure		Sep 22, 2017	Sep 22, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved
GDP-747	erlang-native do_populate_sysroot RPATH warning		Sep 22, 2017	Sep 22, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 07, 2017	Sep 28, 2017		Oscar Andreasson	Oscar Andreasson		IN PROGRESS	Unresolved
GDP-733	Aktualizr service startup is delayed by 45 seconds		Aug 31, 2017	Sep 11, 2017		Unassigned	Zeeshan Ali		ANALYSIS	Unresolved
GDP-732	renesas-rcar-gen3 boots into a weston shell after pyro integration		Aug 30, 2017	Sep 22, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-712	Artifacts missing from download page for GDP 12		Jul 27, 2017	Sep 28, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster		IN PROGRESS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	Jul 13, 2017		Unassigned	Viktor Sjölin		ANALYSIS	Unresolved
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Apr 26, 2017	Aug 28, 2017		Stephen Lawrence	Gunnar Andersson (old account)		ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Aug 28, 2017		Unassigned	Stephen Lawrence		TO DO	Unresolved
GDP-549	Qt QML issue with ARM aarch64 virtual addressing		Feb 03, 2017	Aug 28, 2017		Gunnar Andersson	Stephen Lawrence		ANALYSIS	Unresolved
GDP-540	Weston doesn't launch on Silk		Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde		ANALYSIS	Unresolved
GDP-482	New HMI has		Nov 25,	Jun 09,		Unassigned	Stephen			Unresolved


	scaling/positioning issues on Porter	2016	2017		Lawrence	TO DO	
GDP-367	Crashes on silk board	Sep 05, 2016	Jun 09, 2017	Stephen Lawrence	Robert Marshall	TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	Aug 11, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	IN REVIEW	Unresolved
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	ANALYSIS	Unresolved

19 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.



Issues list

This is the list of issues updated this week.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-753	GDP HMI fails to launch on R-Car M3 Starter Kit		Oct 03, 2017		Unassigned		ANALYSIS
GDP-752	QtWayland configure failure for wayland_egl plug-in		Oct 02, 2017		Unassigned		ANALYSIS
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017		Unassigned		ANALYSIS
GDP-745	Audio is broken on all platforms, pulseaudio upgraded from version 9.0 to 10.0		Sep 28, 2017		Oscar Andreasson		DONE
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Oct 04, 2017		Oscar Andreasson		DONE
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 28, 2017		Oscar Andreasson		IN PROGRESS
GDP-740	Setup pelagicore go-agent properly		Oct 02, 2017		Oscar Andreasson		DONE
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Oct 04, 2017		Gunnar Andersson		DONE
GDP-727	Follow "namespace" layer structure on chromium branch		Oct 03, 2017		Unassigned		TO DO
GDP-725	Finish the SDL implementation		Oct 05, 2017		Oscar Andreasson		DONE
GDP-722	List all used services and make sure they have a dedicated user		Sep 28, 2017		Zeeshan Ali		IN REVIEW
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Oct 04, 2017		Gunnar Andersson		DONE
GDP-713	SDK fails to build		Oct 04, 2017		Gunnar Andersson		DONE
GDP-712	Artifacts missing from download page for GDP 12		Sep 28, 2017	Aug 01, 2017	Gunnar Andersson		IN PROGRESS
GDP-695	Use bwrap to run the system ui, this also entails making sure the applications are still working		Sep 28, 2017		Viktor Sjöling		ANALYSIS
GDP-694	Use bwrap to wrap applications launched from system ui		Oct 04, 2017		Viktor Sjöling		IN REVIEW
GDP-664	Get audio connection from SDL to play through the system / audio manager		Sep 28, 2017		Unassigned		TO DO
GDP-578	Create the base persistence system		Oct 04, 2017		Unassigned		TO DO

18 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Sep 20, 2017	Oct 04, 2017		Oscar Andreasson	
GDP-742	Integrate libvsi to gdp		Sep 07, 2017	Sep 20, 2017		Oscar Andreasson	
GDP-740	Setup pelagicore go-agent properly		Sep 06, 2017	Oct 02, 2017		Oscar Andreasson	
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Aug 24, 2017	Oct 04, 2017		Gunnar Andersson	
GDP-725	Finish the SDL implementation		Aug 17, 2017	Oct 05, 2017		Oscar Andreasson	
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Aug 07, 2017	Oct 04, 2017		Gunnar Andersson	
GDP-710	Integrate Cannelloni with the Yocto build system		Jul 26, 2017	Sep 11, 2017		Przemyslaw Stekiel	
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017	Sep 21, 2017		Oscar Andreasson	

8 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-753	GDP HMI fails to launch on R-Car M3 Starter Kit		Oct 03, 2017		Unassigned		ANALYSIS
GDP-752	QtWayland configure failure for wayland_egl plug-in		Oct 02, 2017		Unassigned		ANALYSIS
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017		Unassigned		ANALYSIS
GDP-748	gdp do_roofs() task user group setting failure		Sep 22, 2017		Unassigned		ANALYSIS
GDP-747	erlang-native do_populate_sysroot RPATH warning		Sep 22, 2017		Unassigned		ANALYSIS
GDP-746	Add Renesas R-Car H3 Starter Kit support to setup scripting		Sep 21, 2017		Stephen Lawrence		IN PROGRESS
GDP-745	Audio is broken on all platforms, pulseaudio upgraded from version 9.0 to 10.0		Sep 28, 2017		Oscar Andreasson		DONE
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 21, 2017		Unassigned		IN PROGRESS
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Oct 04, 2017		Oscar Andreasson		DONE
GDP-742	Integrate libvsi to gdp		Sep 20, 2017		Oscar Andreasson		DONE


Showing 10 out of 51 issues

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Relevant links

- GDP Delivery project issues views
 - Scrum Sprint Plan and Backlog (Kanban Board is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP Dashboard: graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: Tasks Completed.
 - Other interesting

Recently updated in the GDP wiki



Oscar Andreasson

- Sprint Close and Retrospective updated less than a minute ago • view change



Gunnar Andersson

- GDP Status Reports updated yesterday at 1:37 PM • view change



Oscar Andreasson

- Retrospective 3839_Nabooan Tusk-cat updated Sep 28, 2017 • view change
- GDP Status Reports updated Sep 28, 2017 • view change
- GDP-GDPDeliveryweeklyreport-280917-0338-2478.pdf attached Sep 28, 2017
- Retrospective 3637_Malia updated Sep 21, 2017 • view change
- GDP-GDPDeliveryweeklyreport-210917-0133-2154.pdf attached Sep 21, 2017



Gunnar Andersson

- Retrospective 3637_Malia created Sep 14, 2017


- stats.
- GDP content
 - GDP wiki home page.
 - GDP management processes and policies.
- GDP code
 - meta-genivi-dev repository
 - genivi-dev-platform repository

GDP wiki pages

Expand all Collapse all

Popular label in GDP space

13th_amm 14th_amm
 15th_amm baserock
 delivery gdp
 gdp_maintenance gd
 p_master gdp_v10
 gdp_v11 gdp_v7 g
 dp_v9 genivi git jir
 a kb-how-to-article
 management mar
 keting meeting-n
 otes meta-rvi rē
 lease repor
 t roadmap rvi
 sde sota spin
 target_board t
 ools



Oscar Andreasson

- Retrospective 3536_Laa created Sep 07, 2017




Gunnar Andersson

- Sprint Close and Retrospective updated Sep 07, 2017 • view change



Oscar Andreasson

- GDP-GDPDeliveryweeklyreport-070917-0409-1294.pdf attached Sep 07, 2017



casiean

- GDP Qt Automotive Suite Download Page commented Sep 01, 2017



Oscar Andreasson

- Retrospective 3435_Kaadu created Aug 31, 2017
- GDP-GDPDeliveryweeklyreport-310817-0123-888.pdf attached Aug 31, 2017



Gunnar Andersson

- QEMU x86_64 Hardware Setup and Software Installation updated Aug 30, 2017 • view change