

GDP Delivery weekly report

- Current sprint content
 - Done/Closed this week but not assigned to a sprint
 - In Progress but not assigned to a sprint
 - New tasks created this week
 - Bugs solved this week
 - New bugs
 - All Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links
- GDP wiki pages
- Popular label in GDP space
- Recently updated in the GDP wiki

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-739	Integrate cannellonni branch to master		Sep 06, 2017	Sep 06, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-734	Build fails due to integration issues with flatpak		Sep 04, 2017	Sep 06, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Aug 24, 2017	Sep 06, 2017		Gunnar Andersson	Oscar Andreasson		IN PROGRESS	Unresolved
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Sep 05, 2017		Gunnar Andersson	Gunnar Andersson		IN PROGRESS	Unresolved
GDP-725	Finish the SDL implementation		Aug 17, 2017	Sep 07, 2017		Oscar Andreasson	Oscar Andreasson		IN PROGRESS	Fixed
GDP-722	List all used services and make sure they have a dedicated user		Aug 10, 2017	Sep 05, 2017		Zeeshan Ali	Viktor Sjölin		IN PROGRESS	Unresolved
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Aug 07, 2017	Aug 31, 2017		Unassigned	Viktor Sjölin		ANALYSIS	Unresolved
GDP-713	SDK fails to build		Jul 29, 2017	Sep 05, 2017		Gunnar Andersson	Gunnar Andersson		IN PROGRESS	Unresolved
GDP-712	Artifacts missing from download page for GDP 12		Jul 27, 2017	Aug 31, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster		TO DO	Unresolved
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017	Sep 04, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved
GDP-664	Get audio connection from SDL to play through the system / audio manager		Jun 15, 2017	Sep 04, 2017		Unassigned	Gunnar Andersson		TO DO	Unresolved

GDP-623	Test/demonstrate iPhone app with SDL	Jun 01, 2017	Aug 31, 2017	Unassigned	Viktor Sjölin	TO DO	Unresolved
GDP-433	GStreamer crashes on pause and interrupt	Oct 12, 2016	Aug 28, 2017	Unassigned	Roland Krause	TO DO	Unresolved

13 issues

Done/Closed this week but not assigned to a sprint

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-710	Integrate Cannelloni with the Yocto build system		Jul 26, 2017	Aug 14, 2017		Przemyslaw Stekiel		IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		IN REVIEW
GDP-606	Move Smart City Pilot repositories		May 26, 2017	Jul 13, 2017		Gunnar Andersson		IN PROGRESS
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch		May 24, 2017	Sep 06, 2017		Unassigned		IN REVIEW
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad		IN PROGRESS
GDP-560	Update FSA User Interface		Feb 21, 2017	Jul 13, 2017		Philippe Colliot		IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval		IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Sep 04, 2017		Rudolf Streif		IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause		IN PROGRESS
GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence		IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence		IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif		IN PROGRESS
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Aug 17, 2017		Unassigned		IN PROGRESS

GDP-76	Design deployment process for GDP releases	Feb 10, 2016	Aug 14, 2017	Gunnar Andersson	IN REVIEW
GDP-15	Integrate LBS / FSA into GDP	Dec 16, 2015	Sep 04, 2017	Matthias Bloch	IN PROGRESS

16 issues

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-741	chromium-wayland fails to build after pyro upgrade		Sep 07, 2017	Sep 07, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-740	Setup pelagicore go-agent properly		Sep 06, 2017	Sep 06, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-739	Integrate cannellonni branch to master		Sep 06, 2017	Sep 06, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-738	Webinar on how to setup smart package manager to update from host to target		Sep 04, 2017	Sep 04, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-737	Webinars		Sep 04, 2017	Sep 04, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-736	Contact VSI team about integration		Sep 04, 2017	Sep 04, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-735	Look into the VSI codebase and figure out what needs to be done		Sep 04, 2017	Sep 04, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-734	Build fails due to integration issues with flatpak		Sep 04, 2017	Sep 06, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done

8 issues

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-734	Build fails due to integration issues with flatpak		Sep 04, 2017	Sep 06, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done

1 issue

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-741	chromium-wayland		Sep 07,	Sep 07,		Unassigned	Oscar		ANALYSIS	Unresolved

	fails to build after pyro upgrade	2017	2017			Andreasson			
GDP-734	Build fails due to integration issues with flatpak	Sep 04, 2017	Sep 06, 2017	Oscar Andreasson	Oscar Andreasson		DONE	Done	

2 issues

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-741	chromium-wayland fails to build after pyro upgrade		Sep 07, 2017	Sep 07, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-733	Aktualizr service startup is delayed by 45 seconds		Aug 31, 2017	Aug 31, 2017		Unassigned	Zeeshan Ali		ANALYSIS	Unresolved
GDP-732	renesas-rcar-gen3 boots into a Weston shell after pyro integration		Aug 30, 2017	Aug 30, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Sep 05, 2017		Gunnar Andersson	Gunnar Andersson		IN PROGRESS	Unresolved
GDP-713	SDK fails to build		Jul 29, 2017	Sep 05, 2017		Gunnar Andersson	Gunnar Andersson		IN PROGRESS	Unresolved
GDP-712	Artifacts missing from download page for GDP 12		Jul 27, 2017	Aug 31, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster		TO DO	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	Jul 13, 2017		Unassigned	Viktor Sjöland		ANALYSIS	Unresolved
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Apr 26, 2017	Aug 28, 2017		Stephen Lawrence	Gunnar Andersson (old account)		ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Aug 28, 2017		Unassigned	Stephen Lawrence		TO DO	Unresolved
GDP-549	Qt QML issue with ARM aarch64 virtual addressing		Feb 03, 2017	Aug 28, 2017		Gunnar Andersson	Stephen Lawrence		ANALYSIS	Unresolved
GDP-540	Weston doesn't launch on Silk		Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde		ANALYSIS	Unresolved
GDP-482	New HMI has scaling/positioning issues on Porter		Nov 25, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence		TO DO	Unresolved
GDP-433	GStreamer crashes on pause and interrupt		Oct 12, 2016	Aug 28, 2017		Unassigned	Roland Krause		TO DO	Unresolved
GDP-367	Crashes on silk board		Sep 05, 2016	Jun 09, 2017		Stephen Lawrence	Robert Marshall		TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence	Stephen Lawrence		IN REVIEW	Unresolved


GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	ANALYSIS	Unresolved

17 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-741	chromium-wayland fails to build after pyro upgrade		Sep 07, 2017		Unassigned		ANALYSIS

GDP-740	Setup pelagicore go-agent properly	Sep 06, 2017	Unassigned	ANALYSIS
GDP-739	Integrate cannellonni branch to master	Sep 06, 2017	Oscar Andreasson	DONE
GDP-738	Webinar on how to setup smart package manager to update from host to target	Sep 04, 2017	Unassigned	ANALYSIS
GDP-734	Build fails due to integration issues with flatpak	Sep 06, 2017	Oscar Andreasson	DONE
GDP-730	Setup meeting to discuss integration with LBS/FSA team	Sep 06, 2017	Gunnar Andersson	IN PROGRESS
GDP-729	Document the tools used for Webinar creation	Sep 04, 2017	Taha Mohammad	ANALYSIS
GDP-728	Chromium fails when rebased on pyro	Sep 05, 2017	Gunnar Andersson	IN PROGRESS
GDP-725	Finish the SDL implementation	Sep 07, 2017	Oscar Andreasson	IN PROGRESS
GDP-722	List all used services and make sure they have a dedicated user	Sep 05, 2017	Zeeshan Ali	IN PROGRESS
GDP-713	SDK fails to build	Sep 05, 2017	Gunnar Andersson	IN PROGRESS
GDP-696	Run DLT daemon in a bwrap container?	Sep 04, 2017	Unassigned	ANALYSIS
GDP-695	Use bwrap to run the system ui, this also entails making sure the applications are still working	Sep 04, 2017	Unassigned	ANALYSIS
GDP-694	Use bwrap to wrap applications launched from system ui	Sep 04, 2017	Unassigned	ANALYSIS
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi	Sep 04, 2017	Unassigned	ANALYSIS
GDP-675	Making the GDP "how the UI runs on the target" webinar	Sep 04, 2017	Taha Mohammad	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	Sep 04, 2017	Taha Mohammad	IN REVIEW
GDP-664	Get audio connection from SDL to play through the system / audio manager	Sep 04, 2017	Unassigned	TO DO


18 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-739	Integrate cannellonni branch to master		Sep 06, 2017	Sep 06, 2017		Oscar Andreasson	
GDP-731	Merge pyro branches to master		Aug 24, 2017	Aug 30, 2017		Oscar Andreasson	
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 18, 2017	Aug 19, 2017		Nicholas Contino	
GDP-724	Investigate possibility of adding support for new HW platform to Genivi		Aug 10, 2017	Aug 25, 2017		Krzysztof	
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP		Aug 10, 2017	Aug 24, 2017		Daniel Kozar	
GDP-721	Integrate feature_flatpak branch to master		Aug 10, 2017	Aug 30, 2017		Oscar Andreasson	
GDP-720	Create a bluetooth kernel configuration snippet		Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	
GDP-719	Create a kernel configuration snippet framework		Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	
GDP-717	Investigate how to implement running apps as different users		Aug 07, 2017	Aug 17, 2017		Unassigned	

GDP-706 Make alsa-state bbappend more consistent

Jul 13, 2017 Aug 18, 2017

Gunnar Andersson

Showing 10 out of 17 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-741	chromium-wayland fails to build after pyro upgrade		Sep 07, 2017		Unassigned		ANALYSIS
GDP-740	Setup pelagicore go-agent properly		Sep 06, 2017		Unassigned		ANALYSIS
GDP-739	Integrate cannelloni branch to master		Sep 06, 2017		Oscar Andreasson		DONE
GDP-738	Webinar on how to setup smart package manager to update from host to target		Sep 04, 2017		Unassigned		ANALYSIS
GDP-734	Build fails due to integration issues with flatpak		Sep 06, 2017		Oscar Andreasson		DONE
GDP-733	Aktualizr service startup is delayed by 45 seconds		Aug 31, 2017		Unassigned		ANALYSIS
GDP-732	renesas-rcar-gen3 boots into a weston shell after pyro integration		Aug 30, 2017		Unassigned		ANALYSIS
GDP-731	Merge pyro branches to master		Aug 30, 2017		Oscar Andreasson		DONE
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Sep 06, 2017		Gunnar Andersson		IN PROGRESS
GDP-729	Document the tools used for Webinar creation		Sep 04, 2017		Taha Mohammad		ANALYSIS


Showing 10 out of 55 issues

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Relevant links

- GDP Delivery project issues views
 - Scrum Sprint Plan and Backlog (Kanban Board is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP Dashboard: graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: Tasks Completed.
 - Other interesting

Recently updated in the GDP wiki



casiean

- GDP Qt Automotive Suite Download Page commented Sep 01, 2017



Oscar Andreasson

- Retrospective 3435_Kaadu created Aug 31, 2017
- GDP Status Reports updated Aug 31, 2017 • view change



GDP-GDPDeliveryweeklyreport-310817-0123-888.pdf attached Aug 31, 2017



Gunnar Andersson

- QEMU x86_64 Hardware Setup and Software Installation updated Aug 30, 2017 • view change



Zeeshan Ali

- QEMU x86_64 Hardware Setup and Software Installation updated Aug 29, 2017 • view change



Daniel Kozar

- QEMU x86_64 Hardware Setup and Software Installation updated Aug 24, 2017

- stats.
- GDP content
 - GDP wiki home page.
 - GDP management processes and policies.
- GDP code
 - meta-genivi-dev repository
 - genivi-dev-platform repository

GDP wiki pages

Expand all Collapse all

Popular label in GDP space

13th_amm 14th_amm
 15th_amm baserock
 delivery **gdp**
 gdp_maintenance gd
 p_master gdp_v10
 gdp_v11 gdp_v7 g
 dp_v9 genivi git jir
 a kb-how-to-article
 management mar
 keting meeting-n
 otes meta-rvi rē
 lease **repor**
 t roadmap rvi
 sde sota spin
 target_board t
 ools



• view change

- QEMU with hardware graphics acceleration created Aug 24, 2017



Oscar Andreasson

- Retrospective 3334_Jakrab updated Aug 24, 2017 • view change



Gunnar Andersson

- GENIVI Development Platform (GDP) updated Aug 24, 2017 • view change



Oscar Andreasson

- GDP-GDPDeliveryweeklyreport-240817-0100-628.pdf attached Aug 24, 2017



Viktor Sjöling

- Retrospective 3233_Ishi_tib created Aug 17, 2017



Oscar Andreasson

- 2017-08-16 GDP Meeting minutes created Aug 17, 2017



Viktor Sjöling

- GDP Status Reports updated Aug 17, 2017 • view change

- GDP-Weekly-Report-2017-08-17-Sprint-3233-Ishi_tib.pdf attached Aug 17, 2017

