

GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson on Jun 15, 2017

- [Current sprint content](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [In Progress but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)		May 22, 2018	May 23, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done
GDP-780	Merge Baseline 14 / rocko update		Apr 25, 2018	May 22, 2018		Unassigned	Gunnar Andersson	↓	TO DO	Unresolved
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)		Apr 25, 2018	May 23, 2018		Gunnar Andersson	Gunnar Andersson	↓	IN PROGRESS	Unresolved
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade		Apr 11, 2018	May 23, 2018		Gunnar Andersson	Oscar Andreasson	↑	IN PROGRESS	Fixed
GDP-722	List all used services and make sure they have a dedicated user		Aug 10, 2017	May 08, 2018		Gunnar Andersson	Viktor Sjöling	↓	IN REVIEW	Unresolved
GDP-688	Restructure and remove wayland-ivi-extension.bbappend from meta-genivi-dev		Jun 29, 2017	May 15, 2018		Mirza Krak	Gunnar Andersson	↑	DONE	Done
GDP-668	Run automated acceptance test scripts		Jun 19, 2017	May 23, 2018		Mirza Krak	Gunnar Andersson	↑	DONE	Done
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Apr 26, 2017	May 23, 2018		Stephen Lawrence	Gunnar Andersson (old account, disabled)	↑	DONE	Fixed

8 issues [Refresh](#)

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found [Refresh](#)

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-606	Move Smart City Pilot repositories		May 26, 2017	Nov 27, 2017		Gunnar Andersson	↓	IN PROGRESS
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad	↑	IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval	↑	IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Nov 09, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause	↑	

IN PROGRESS

GDP-357	GDP FAQ	✓	Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	↓	IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	✘	Aug 11, 2016	Jun 09, 2017		Stephen Lawrence	↓	IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP	+	Jun 10, 2016	Jul 13, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-177	Integrate SDL into GDP	+	Mar 29, 2016	May 02, 2018		Unassigned	↓	IN PROGRESS
GDP-15	Integrate LBS / FSA into GDP	+	Dec 16, 2015	Nov 27, 2017		Matthias Bloch	↓	IN PROGRESS

12 issues Refresh

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	✘	May 22, 2018	May 23, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done

1 issue Refresh

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	✘	May 22, 2018	May 23, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick	✘	Apr 26, 2017	May 23, 2018		Stephen Lawrence	Gunnar Andersson (old account, disabled)	↑	DONE	Fixed

2 issues Refresh

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	✘	May 22, 2018	May 23, 2018		Gunnar Andersson	Gunnar Andersson	↓	DONE	Done

1 issue Refresh

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade	✘	Apr 11, 2018	May 23, 2018		Gunnar Andersson	Oscar Andreasson	↑	IN PROGRESS	Fixed
GDP-776	Error building GDP master for Salvator-X	✘	Mar 07, 2018	Apr 02, 2018		Unassigned	Jacobo Aragunde	↓	ANALYSIS	Unresolved
GDP-774	bitbake fetch error: gdp11 and gdp12: erlang	✘	Jan 08, 2018	Jan 24, 2018		Sean Se-Chang Park	Sean Se-Chang Park	↑	ANALYSIS	Fixed
GDP-758	Playback of audio from spotify through SDL using a2dp bluetooth profile is choppy	✘	Nov 02, 2017	May 08, 2018		Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolved
GDP-755	R-Car: License manifest generation fails	✘	Oct 25, 2017	Dec 06, 2017		Stephen Lawrence	Gunnar Andersson	↓	ANALYSIS	Unresolved
GDP-751	Integration between AudioManager and Pulseaudio is broken	✘	Sep 28, 2017	Nov 27, 2017		Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolved
GDP-748	gdp do_rootfs() task user group setting failure	✘	Sep 22, 2017	May 06, 2018		Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-747	erlang-native do_populate_sysroot RPATH warning	✘	Sep 22, 2017	May 08, 2018		Oscar Andreasson	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-733	Aktualizr service startup is delayed by 45 seconds	✘	Aug 31, 2017	Nov 02, 2017		Unassigned	Zeeshan Ali	↓	ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	✘	Jun 05, 2017	May 08, 2018		Unassigned	Viktor Sjöling	↑	ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs	✘	Mar 02, 2017	Aug 28, 2017		Unassigned	Stephen Lawrence	↓	TO DO	Unresolved


GDP-540	Weston doesn't launch on Silk	🔴	Jan 19, 2017	Jun 09, 2017	Unassigned	Jacobo Aragunde	↓	ANALYSIS	Unresolved
GDP-482	New HMI has scaling/positioning issues on Porter	🔴	Nov 25, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	↑	TO DO	Unresolved
GDP-367	Crashes on silk board	🔴	Sep 05, 2016	Jun 09, 2017	Stephen Lawrence	Robert Marshall	↓	TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	🔴	Aug 11, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	↓	IN REVIEW	Unresolved
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	🔴	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	🔴	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolved

17 issues Refresh

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.



Issues list

This is the list of issues updated this week.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	🔴	May 23, 2018		Gunnar Andersson	↓	DONE
GDP-780	Merge Baseline 14 / rocko update	✅	May 22, 2018		Unassigned	↓	TO DO
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)	✅	May 23, 2018		Gunnar Andersson	↓	IN PROGRESS
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade	🔴	May 23, 2018		Gunnar Andersson	↑	IN PROGRESS
GDP-668	Run automated acceptance test scripts	✅	May 23, 2018		Mirza Krak	↑	DONE
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick	🔴	May 23, 2018		Stephen Lawrence	↑	DONE

6 issues Refresh

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-777	I am trying to build GDP for Intel Minnow board but i am getting below errors. Please help me out to solve the issue.	✓	Mar 22, 2018	May 08, 2018	Mar 22, 2018	Gunnar Andersson	↑
GDP-688	Restructure and remove wayland-ivi-extension.bbappend from meta-genivi-dev	✓	Jun 29, 2017	May 15, 2018		Mirza Krak	↑
GDP-677	Port Chromium fully to Dragonboard	✓	Jun 21, 2017	May 08, 2018		Gunnar Andersson	↓
GDP-668	Run automated acceptance test scripts	✓	Jun 19, 2017	May 23, 2018		Mirza Krak	↑
GDP-252	Add support for udisks2 to the GDP image	✓	Jun 15, 2016	May 08, 2018		Mirza Krak	↓

5 issues Refresh

Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	✗	May 23, 2018		Gunnar Andersson	↓	DONE
GDP-787	Remove development (header files, .pc and more) files/packages from GDP image	✓	May 06, 2018		Unassigned	↑	ANALYSIS
GDP-786	Consider integration of XDG support in ivi-extension	✓	May 04, 2018		Unassigned	↓	ANALYSIS
GDP-785	Move cannelloni upstream	✓	May 02, 2018		Unassigned	↓	ANALYSIS
GDP-784	Use upstream dbus-c++ recipes	✓	May 02, 2018		Unassigned	↓	ANALYSIS
GDP-783	Remove sublayer meta-linaro-gdp	✓	May 07, 2018		Stephen Lawrence	↓	ANALYSIS
GDP-782	Update SDL to latest version	✓	May 02, 2018		Unassigned	↑	ANALYSIS
GDP-781	NFS boot	✓	Apr 28, 2018		Unassigned	↑	ANALYSIS
GDP-780	Merge Baseline 14 / rocko update	✓	May 22, 2018		Unassigned	↓	TO DO
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)	✓	May 23, 2018		Gunnar Andersson	↓	IN PROGRESS

Showing 10 out of 25 issues Refresh

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) (~~Kanban Board~~ is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: [Tasks Completed](#).
 - Other interesting stats.
- GDP content
 - GDP wiki [home page](#).
 - GDP management [processes and policies](#).
- GDP code
 - [meta-genivi-dev](#) repository
 - [genivi-dev-platform](#) repository

Recently updated in the GDP wiki

- Gunnar Andersson**
 GDP Process: [Sprint Close and Retrospective](#) updated less than a minute ago • [view change](#)
 GDP Automated system/image tests updated about 2 hours ago • [view change](#)
 TAP test suite (perl test harness) updated about 2 hours ago • [view change](#)
- Mirza Krak**
 GDP Automated system/image tests updated about 2 hours ago • [view change](#)
 image2016-2-23 16:5:54.png attached about 3 hours ago
 image2016-2-23 16:5:45.png attached about 3 hours ago
- Gunnar Andersson**
 GDP Software Development Environment (SDE) updated about 3 hours ago • [view change](#)
- Jeremiah Foster**
 GDP Download page updated yesterday at 11:29 AM • [view change](#)
- Gunnar Andersson**
 QEMU with hardware graphics acceleration updated May 13, 2018 • [view change](#)
 GDP Delivery Reports 2017 updated May 08, 2018 • [view change](#)
 GDP Scrum process updated May 08, 2018 • [view change](#)
 GDP 9 through 11 release report: [tasks completed](#) updated May 08, 2018 • [view change](#)
 GDP Wiki Page Templates updated May 08, 2018 • [view change](#)
 GDP Sprint Plan & Retrospective Template updated May 08, 2018 • [view change](#)
 GDP Delivery Reports 2016 created May 08, 2018

GDP wiki pages

Expand all Collapse all

- GDP FAQ
- GDP Master
- GDP Download page
- GDP releases
- GDP in detail.
- GDP Out There
- GDP Status Reports
- How-to articles
- GDP Spins
- GDP Software Development Environment (SDE)
- Hackfest proposals
- GDP Scrum process
- GDP Contribution Process
- Naming strategy for bitbake extension layers
- GDP Wiki Page Templates
- GDP Delivery weekly report**
- GDP Sprint Plan & Retrospective Template

Popular label in GDP space

13th_amm 14th_amm 15th_amm
baserock **delivery** **gdp**
gdp_maintenance gdp_master gdp_v10
gdp_v11 gdp_v7 gdp_v9 genivi git jira
kb-how-to-article management marketing
meeting-notes meta-rvi minnowboard
release **report** roadmap rvi sde
sota spin target_board tools vsi

[gdp](#) [gdp_maintenance](#) [report](#) [management](#)

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License.

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License

Powered by a free **Atlassian Confluence Community License** granted to jambit GmbH. Evaluate Confluence today.