

GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson on Jun 15, 2017

- [Current sprint content](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [In Progress but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	S
GDP-780	Merge Baseline 14 / rocko update	<input checked="" type="checkbox"/>	Apr 25, 2018	Jun 06, 2018		Unassigned	Gunnar Andersson	↓	[
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)	<input checked="" type="checkbox"/>	Apr 25, 2018	Jun 06, 2018		Gunnar Andersson	Gunnar Andersson	↓	[
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade	<input type="checkbox"/>	Apr 11, 2018	Jun 06, 2018		Gunnar Andersson	Oscar Andreasson	↑	[
GDP-722	List all used services and make sure they have a dedicated user	<input checked="" type="checkbox"/>	Aug 10, 2017	Jun 06, 2018		Gunnar Andersson	Viktor Sjölin	↓	[
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	<input type="checkbox"/>	Jun 05, 2017	May 23, 2018		Unassigned	Viktor Sjölin	↑	[
GDP-613	Integrate	<input checked="" type="checkbox"/>	May 29, 2017	Jun 06, 2018		Mirza Krak	Gunnar	↓	[

meta-updater								Andersson
GDP-611	Prepare system for OSTree	<input checked="" type="checkbox"/>	May 29, 2017	Jun 06, 2018		Mirza Krak	Gunnar Andersson	↑
GDP-34	Introduce Acceptance Tests into the GDP pipeline: automate tests	<input checked="" type="checkbox"/>	Jan 12, 2016	Jun 06, 2018		Mirza Krak	Pedro Alvarez	↓

8 issues Refresh

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-675	Making the GDP "how the UI runs on the target" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	↓	IN REVIEW
GDP-606	Move Smart City Pilot repositories	<input checked="" type="checkbox"/>	May 26, 2017	Nov 27, 2017		Gunnar Andersson	↓	IN PROGRE
GDP-565	Ensure HMI & apps are accessible	<input checked="" type="checkbox"/>	Feb 27, 2017	Jun 16, 2017		Taha Mohammad	↑	IN PROGRE
GDP-506	Integrate Home (and Wearables) Interface into GDP	<input type="checkbox"/>	Nov 29, 2016	Aug 12, 2017		Phil Coval	↑	IN PROGRE
GDP-492	Integrate	<input type="checkbox"/>	Nov 29, 2016	Nov 09, 2017		Rudolf Streif	↑	IN PROGRE

Vehicle
Interface in
GDP

GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause	↑	IN PROGRES
GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	↓	IN PROGRES
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif	↑	IN PROGRES
GDP-177	Integrate SDL into GDP		Mar 29, 2016	May 02, 2018		Unassigned	↓	IN PROGRES
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	Nov 27, 2017		Matthias Bloch	↓	IN PROGRES

11 issues

Refresh

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Sta
GDP-796	libostree - add support for raspberrypi boards		Jun 06, 2018	Jun 06, 2018		Mirza Krak	Mirza Krak	↓	AN
GDP-795	Move RVI installation from /opt to /usr		Jun 06, 2018	Jun 06, 2018		Mirza Krak	Gunnar Andersson	↑	AN
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)		Jun 06, 2018	Jun 06, 2018		Mirza Krak	Mirza Krak	↑	AN
GDP-793	rpm in docker is slowing down builds		Jun 06, 2018	Jun 06, 2018		Mirza Krak	Mirza Krak	↑	AN
GDP-792	Remove package RPM from Renesas unique config?		Jun 06, 2018	Jun 06, 2018		Stephen Lawrence	Gunnar Andersson	↑	AN
GDP-791	Transaction		Jun 06, 2018	Jun 06, 2018		Gunnar	Gunnar	↑	AN

	check error polkit conflicting with systemd					Andersson	Andersson		
GDP-790	Add R-Car Gen 3 Yocto BSP v3.7.0 gfx/mmp pkgs to CI		Jun 04, 2018	Jun 04, 2018		Mirza Krak	Stephen Lawrence	↓	AN
GDP-789	Update GDP-14 R-Car support to Yocto BSP v3.7.0		Jun 04, 2018	Jun 04, 2018		Stephen Lawrence	Stephen Lawrence	↑	AN

8 issues Refresh

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Sta
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade		Apr 11, 2018	Jun 06, 2018		Gunnar Andersson	Oscar Andreasson	↑	DC

1 issue Refresh

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Sta
GDP-791	Transaction check error polkit conflicting with systemd		Jun 06, 2018	Jun 06, 2018		Gunnar Andersson	Gunnar Andersson	↑	AN

1 issue Refresh

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P
GDP-791	Transaction check error polkit conflicting with systemd		Jun 06, 2018	Jun 06, 2018		Gunnar Andersson	Gunnar Andersson	↑

GDP-776	Error building GDP master for Salvator-X		Mar 07, 2018	Apr 02, 2018	Unassigned	Jacobo Aragunde	↓
GDP-774	bitbake fetch error: gdp11 and gdp12: erlang		Jan 08, 2018	Jan 24, 2018	Sean Se-Chang Park	Sean Se-Chang Park	↑
GDP-758	Playback of audio from spotify through SDL using a2dp bluetooth profile is choppy		Nov 02, 2017	May 08, 2018	Unassigned	Oscar Andreasson	↓
GDP-755	R-Car: License manifest generation fails		Oct 25, 2017	Dec 06, 2017	Stephen Lawrence	Gunnar Andersson	↓
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017	Nov 27, 2017	Unassigned	Oscar Andreasson	↓
GDP-748	gdp do_rootfs() task user group setting failure		Sep 22, 2017	May 06, 2018	Unassigned	Stephen Lawrence	↓
GDP-747	erlang-native do_populate_sysroot RPATH warning		Sep 22, 2017	May 08, 2018	Oscar Andreasson	Stephen Lawrence	↓
GDP-733	Aktualizr service startup is delayed by 45 seconds		Aug 31, 2017	Nov 02, 2017	Unassigned	Zeeshan Ali	↓
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	May 23, 2018	Unassigned	Viktor Sjöling	↑
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Aug 28, 2017	Unassigned	Stephen Lawrence	↓
GDP-540	Weston doesn't launch on Silk		Jan 19, 2017	May 23, 2018	Unassigned	Jacobo Aragunde	↓
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC		Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	↓
GDP-170	E2 Silk: No audio output from Audio Manager PoC		Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	↓

14 issues


Refresh

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-796	libostree - add support for raspberrypi boards	✓	Jun 06, 2018		Mirza Krak	↓	ANALYSIS
GDP-795	Move RVI installation from /opt to /usr	✓	Jun 06, 2018		Mirza Krak	↑	ANALYSIS
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jun 06, 2018		Mirza Krak	↑	ANALYSIS
GDP-793	rpm in docker is slowing down builds	✓	Jun 06, 2018		Mirza Krak	↑	ANALYSIS
GDP-792	Remove package RPM from Renesas unique config?	✓	Jun 06, 2018		Stephen Lawrence	↑	ANALYSIS
GDP-791	Transaction check error polkit conflicting with systemd	✗	Jun 06, 2018		Gunnar Andersson	↑	ANALYSIS
GDP-790	Add R-Car Gen 3 Yocto BSP v3.7.0 gfx/mmp pkgs to CI	📄	Jun 04, 2018		Mirza Krak	↓	ANALYSIS
GDP-789	Update GDP-14 R-Car support		Jun 04, 2018		Stephen		


	to Yocto BSP v3.7.0	<input checked="" type="checkbox"/>		Lawrence	↑	ANALYSIS
GDP-780	Merge Baseline 14 / rocko update	<input checked="" type="checkbox"/>	Jun 06, 2018	Unassigned	↓	IN PROGRESS
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)	<input checked="" type="checkbox"/>	Jun 06, 2018	Gunnar Andersson	↓	DONE
GDP-778	wayland-ivi-extension layer id integration issues from P-0.1 and P-1.0 upgrade	<input type="checkbox"/>	Jun 06, 2018	Gunnar Andersson	↑	DONE
GDP-722	List all used services and make sure they have a dedicated user	<input checked="" type="checkbox"/>	Jun 06, 2018	Gunnar Andersson	↓	DONE
GDP-613	Integrate meta-updater	<input checked="" type="checkbox"/>	Jun 06, 2018	Mirza Krak	↓	DONE
GDP-611	Prepare system for OSTree	<input checked="" type="checkbox"/>	Jun 06, 2018	Mirza Krak	↑	DONE
GDP-34	Introduce Acceptance Tests into the GDP pipeline: automate tests	<input checked="" type="checkbox"/>	Jun 06, 2018	Mirza Krak	↓	DONE


15 issues Refresh

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.





Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-779	Fix HMI issue with latest layer mgmt API (rocko/14 upgrade)	✓	Apr 25, 2018	Jun 06, 2018		Gunnar Andersson	↓
GDP-722	List all used services and make sure they have a dedicated user	✓	Aug 10, 2017	Jun 06, 2018		Gunnar Andersson	↓
GDP-688	Restructure and remove wayland-ivi-extension.bbappend from meta-genivi-dev	✓	Jun 29, 2017	May 15, 2018		Mirza Krak	↑
GDP-668	Run automated acceptance test scripts	✓	Jun 19, 2017	May 23, 2018		Mirza Krak	↑
GDP-613	Integrate meta-updater	✓	May 29, 2017	Jun 06, 2018		Mirza Krak	↓
GDP-611	Prepare system for OSTree	✓	May 29, 2017	Jun 06, 2018		Mirza Krak	↑
GDP-34	Introduce Acceptance Tests into the GDP pipeline: automate tests	✓	Jan 12, 2016	Jun 06, 2018		Mirza Krak	↓

7 issues [Refresh](#)

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-796	libostree - add support for raspberrypi boards	✓	Jun 06, 2018		Mirza Krak	↓	ANALYSIS
GDP-795	Move RVI installation from /opt to /usr	✓	Jun 06, 2018		Mirza Krak	↑	ANALYSIS
GDP-794	Add support to boot and test libostree images in CI loop (qemux86-64)	✓	Jun 06, 2018		Mirza Krak	↑	ANALYSIS


GDP-793	rpm in docker is slowing down builds	✓	Jun 06, 2018	Mirza Krak	↑	ANALYSIS
GDP-792	Remove package RPM from Renesas unique config?	✓	Jun 06, 2018	Stephen Lawrence	↑	ANALYSIS
GDP-791	Transaction check error polkit conflicting with systemd	✗	Jun 06, 2018	Gunnar Andersson	↑	ANALYSIS
GDP-790	Add R-Car Gen 3 Yocto BSP v3.7.0 gfx/mmp pkgs to CI	📄	Jun 04, 2018	Mirza Krak	↓	ANALYSIS
GDP-789	Update GDP-14 R-Car support to Yocto BSP v3.7.0	✓	Jun 04, 2018	Stephen Lawrence	↑	ANALYSIS
GDP-788	Fix SDK build failing on qtwebkit (GDP 14/rocko)	✗	May 23, 2018	Gunnar Andersson	↓	DONE
GDP-780	Merge Baseline 14 / rocko update	✓	Jun 06, 2018	Unassigned	↓	IN PROGRESS


Showing 10 out of 24 issues Refresh

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project





Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) (~~Kanban Board~~ is no longer used)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.
 - [Solved vs. created](#) issues.
 - GDP Release Report: [Tasks Completed](#).
 - Other [interesting stats](#).
- GDP content
 - GDP wiki [home page](#).
 - GDP management [processes and policies](#).
- GDP code
 - [meta-genivi-dev repository](#)
 - [genivi-dev-platform repository](#)

Recently updated in the GDP wiki



Mirza Krak

[GDP Status Reports](#) updated 10 minutes ago • [view change](#)

[GDP Delivery weekly report - GENIVI Development Platform GDP - Confluence.pdf](#) attached 11 minutes ago

[GDP Automated system/image tests](#) updated about an hour ago • [view change](#)



Gunnar Andersson

[2122_Ubeba](#) updated May 23, 2018 • [view change](#)

[GDP Process: Sprint Close and Retrospective](#) updated May 23, 2018 • [view change](#)

[1920_Tach](#) updated May 23, 2018 • [view change](#)

[GDP Status Reports](#) updated May 23, 2018 • [view change](#)

[GDP-GDPDeliveryweeklyreport-1920_Tach.pdf](#) attached May 23, 2018

[GDP Automated system/image tests](#) updated May 23, 2018 • [view change](#)

[TAP test suite \(perl test harness\)](#) updated May 23, 2018 • [view change](#)



Mirza Krak

[image2016-2-23 16:5:54.png](#) attached May 23, 2018

[image2016-2-23 16:5:45.png](#) attached May 23, 2018



Gunnar Andersson

[GDP Software Development Environment \(SDE\)](#) updated May 23, 2018 • [view change](#)



Jeremiah Foster

[GDP Download page](#) updated May 22, 2018 • [view change](#)



Gunnar Andersson

[QEMU with hardware graphics acceleration](#) updated May 13, 2018 • [view change](#)

GDP wiki pages

[GDP Master](#)
[GDP Download page](#)
[GDP releases](#)
[GDP in detail.](#)
[GDP Out There](#)
[GDP Status Reports](#)
[How-to articles](#)
[GDP Spins](#)
[GDP Software Development Environment \(SDE\)](#)
[Hackfest proposals](#)
[GDP Scrum process](#)
[GDP Contribution Process](#)
[Naming strategy for bitbake extension layers](#)
[GDP Wiki Page Templates](#)

GDP Delivery weekly report
[GDP Sprint Plan & Retrospective Template](#)

Popular label in GDP space

[13th_amm](#) [14th_amm](#)
[15th_amm](#) [baserock](#)
[delivery](#) **[gdp](#)**
[gdp_maintenance](#)
[gdp_master](#) [gdp_v10](#)
[gdp_v11](#) [gdp_v7](#) [gdp_v9](#)
[genivi](#) [git](#) [jira](#) [kb-how-to-article](#) [management](#)
[marketing](#) [meeting-notes](#)
[meta-rvi](#) [minnowboard](#)
[release](#) **[report](#)**
[roadmap](#) [rvi](#) [sde](#) [sota](#)
[spin](#) [target_board](#) [tools](#)
[vsi](#)

[gdp](#) [gdp_maintenance](#) [report](#) [management](#)

Except where otherwise noted,
content on this site is licensed
under a Creative Commons
Attribution-ShareAlike 4.0
International License

Powered by a free **Atlassian**
Confluence Community License
granted to jambit GmbH. Evaluate
Confluence today.