

GDP Delivery weekly report

- Current sprint content
 - Done/Closed this week but not assigned to a sprint
 - In Progress but not assigned to a sprint
 - New tasks created this week
 - Bugs solved this week
 - New bugs
 - All Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links
- GDP wiki pages
- Popular label in GDP space
- Recently updated in the GDP wiki

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-725	Finish the SDL implementation		Aug 17, 2017	Aug 17, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-722	List all used services and make sure they have a dedicated user		Aug 10, 2017	Aug 17, 2017		Viktor Sjöling	Viktor Sjöling		ANALYSIS	Unresolved
GDP-721	Integrate feature_flatpak branch to master		Aug 10, 2017	Aug 24, 2017		Viktor Sjöling	Oscar Andreasson		IN REVIEW	Unresolved
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Aug 07, 2017	Aug 17, 2017		Unassigned	Viktor Sjöling		ANALYSIS	Unresolved
GDP-713	SDK fails to build		Jul 29, 2017	Aug 18, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved
GDP-706	Make alsa-state bbappend more consistent		Jul 13, 2017	Aug 18, 2017		Gunnar Andersson	Gunnar Andersson		DONE	Done
GDP-673	Making the GDP "how to build the target image" webinar		Jun 21, 2017	Aug 24, 2017		Gunnar Andersson	Taha Mohammad		DONE	Done

7 issues

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 18, 2017	Aug 19, 2017		Nicholas Contino	Gunnar Andersson		DONE	Cannot Reproduce
GDP-717	Investigate how to		Aug 07,	Aug 17,		Unassigned	Oscar			Done

2 issues

In Progress but not assigned to a sprint**Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:**

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-724	Investigate possibility of adding support for new HW platform to Genivi		Aug 10, 2017	Aug 17, 2017		Krzysztof		IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP		Aug 10, 2017	Aug 22, 2017		Daniel Kozar		IN PROGRESS
GDP-710	Integrate Cannelloni with the Yocto build system		Jul 26, 2017	Aug 14, 2017		Przemyslaw Stekiel		IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017	Jul 26, 2017		Taha Mohammad		IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017	Jul 26, 2017		Taha Mohammad		IN REVIEW
GDP-666	Pyro: Fix build error in positioning		Jun 16, 2017	Jul 13, 2017		Changhyeok Bae		IN REVIEW
GDP-606	Move Smart City Pilot repositories		May 26, 2017	Jul 13, 2017		Gunnar Andersson		IN PROGRESS
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch		May 24, 2017	Jul 31, 2017		Unassigned		IN REVIEW
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad		IN PROGRESS
GDP-560	Update FSA User Interface		Feb 21, 2017	Jul 13, 2017		Philippe Colliot		IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval		IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Jun 22, 2017		Rudolf Streif		IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause		IN PROGRESS
GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence		IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence		IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif		IN PROGRESS
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Aug 17, 2017		Unassigned		IN PROGRESS
GDP-76	Design deployment process for GDP releases		Feb 10, 2016	Aug 14, 2017		Gunnar Andersson		IN REVIEW
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	Aug 23, 2017		Matthias Bloch		IN PROGRESS

19 issues

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-729	Document the tools used for Webinar creation		Aug 23, 2017	Aug 23, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Aug 23, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved
GDP-727	Follow "namespace" layer structure on chromium branch		Aug 20, 2017	Aug 23, 2017		Gunnar Andersson	Gunnar Andersson		ANALYSIS	Unresolved
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 18, 2017	Aug 19, 2017		Nicholas Contino	Gunnar Andersson		DONE	Cannot Reproduce
GDP-725	Finish the SDL implementation		Aug 17, 2017	Aug 17, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved

5 issues

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Aug 23, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved

1 issue

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Aug 23, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved
GDP-713	SDK fails to build		Jul 29, 2017	Aug 18, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved

GDP-712	Artifacts missing from download page for GDP 12	Jul 27, 2017	Jul 27, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster	TO DO	Unresolved
GDP-711	Weston fails to start via systemd in QEMU x86-64	Jul 27, 2017	Aug 17, 2017		Unassigned	Daniel Kozar	TO DO	Unresolved
GDP-691	Qemu target ssh is not working as intended	Jul 07, 2017	Jul 07, 2017		Unassigned	Oscar Andreasson	ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	Jun 05, 2017	Jul 13, 2017		Unassigned	Viktor Sjöling	ANALYSIS	Unresolved
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick	Apr 26, 2017	Jun 09, 2017		Stephen Lawrence	Gunnar Andersson (old account)	ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs	Mar 02, 2017	Jul 13, 2017		Unassigned	Stephen Lawrence	TO DO	Unresolved
GDP-549	Qt QML issue with ARM aarch64 virtual addressing	Feb 03, 2017	Jun 09, 2017		Gunnar Andersson	Stephen Lawrence	ANALYSIS	Unresolved
GDP-540	Weston doesn't launch on Silk	Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde	ANALYSIS	Unresolved
GDP-482	New HMI has scaling/positioning issues on Porter	Nov 25, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence	TO DO	Unresolved
GDP-433	GStreamer crashes on pause and interrupt	Oct 12, 2016	Jun 12, 2017		Unassigned	Roland Krause	TO DO	Unresolved
GDP-367	Crashes on silk board	Sep 05, 2016	Jun 09, 2017		Stephen Lawrence	Robert Marshall	TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	Aug 11, 2016	Jun 09, 2017		Stephen Lawrence	Stephen Lawrence	IN REVIEW	Unresolved
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017		Stephen Lawrence	Stephen Lawrence	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence	ANALYSIS	Unresolved
GDP-93	weston-keyboard grabs all input	Feb 25, 2016	Jul 03, 2017		Unassigned	Jonathan Maw	TO DO	Unresolved


17 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-729	Document the tools used for Webinar creation		Aug 23, 2017		Unassigned		ANALYSIS
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017		Unassigned		ANALYSIS
GDP-727	Follow "namespace" layer structure on chromium branch		Aug 23, 2017		Gunnar Andersson		ANALYSIS
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 19, 2017		Nicholas Contino		DONE
GDP-725	Finish the SDL implementation		Aug 17, 2017		Unassigned		ANALYSIS
GDP-724	Investigate possibility of adding support for new HW platform to Genivi		Aug 17, 2017		Krzysztof		IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP		Aug 22, 2017		Daniel Kozar		IN PROGRESS
GDP-722	List all used services and make sure they have a dedicated user		Aug 17, 2017		Viktor Sjöling		ANALYSIS
GDP-721	Integrate feature_flatpak branch to master		Aug 24, 2017		Viktor Sjöling		IN REVIEW


GDP-720	Create a bluetooth kernel configuration snippet	Aug 17, 2017	Oscar Andreasson	DONE
GDP-719	Create a kernel configuration snippet framework	Aug 17, 2017	Oscar Andreasson	DONE
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP	Aug 17, 2017	Unassigned	ANALYSIS
GDP-717	Investigate how to implement running apps as different users	Aug 17, 2017	Unassigned	DONE
GDP-713	SDK fails to build	Aug 18, 2017	Unassigned	ANALYSIS
GDP-711	Weston fails to start via systemd in QEMU x86-64	Aug 17, 2017	Unassigned	TO DO
GDP-706	Make alsa-state bbappend more consistent	Aug 18, 2017	Gunnar Andersson	DONE
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi	Aug 17, 2017	Unassigned	ANALYSIS
GDP-673	Making the GDP "how to build the target image" webinar	Aug 24, 2017	Gunnar Andersson	DONE
GDP-664	Get audio connection from SDL to play through the system / audio manager	Aug 17, 2017	Unassigned	TO DO
GDP-211	Add an Application Manager component	Aug 17, 2017	Unassigned	TO DO
GDP-172	Finalize integration of 'new HMI'	Aug 17, 2017	Gunnar Andersson	IN PROGRESS


21 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.





Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 18, 2017	Aug 19, 2017		Nicholas Contino	
GDP-720	Create a bluetooth kernel configuration snippet		Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	
GDP-719	Create a kernel configuration snippet framework		Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	
GDP-717	Investigate how to implement running apps as different users		Aug 07, 2017	Aug 17, 2017		Unassigned	
GDP-716	Have a design discussion around security		Aug 07, 2017	Aug 10, 2017		Unassigned	
GDP-715	Investigate why Connman does not unblock bluetooth dongles		Jul 31, 2017	Aug 10, 2017		Oscar Andreasson	
GDP-706	Make alsa-state bbappend more consistent		Jul 13, 2017	Aug 18, 2017		Gunnar Andersson	
GDP-693	Include bubblewrap in image of m-g-d		Jul 07, 2017	Aug 10, 2017		Viktor Sjölin	
GDP-692	Include meta-flatpak and make it part of the m-g-d		Jul 07, 2017	Aug 10, 2017		Viktor Sjölin	
GDP-673	Making the GDP "how to build the target image" webinar		Jun 21, 2017	Aug 24, 2017		Gunnar Andersson	

Showing 10 out of 14 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-729	Document the tools used for Webinar creation		Aug 23, 2017		Unassigned		ANALYSIS
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017		Unassigned		ANALYSIS
GDP-727	Follow "namespace" layer structure on chromium branch		Aug 23, 2017		Gunnar Andersson		ANALYSIS
GDP-726	HTTP connection reset by peer on go-agent1 and go-agent2		Aug 19, 2017		Nicholas Contino		DONE
GDP-725	Finish the SDL implementation		Aug 17, 2017		Unassigned		ANALYSIS
GDP-724	Investigate possibility of adding support for new HW platform to		Aug 17,		Krzysztof		


	Genivi		2017		IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	Aug 22, 2017		Daniel Kozar	IN PROGRESS
GDP-722	List all used services and make sure they have a dedicated user	Aug 17, 2017		Viktor Sjöling	ANALYSIS
GDP-721	Integrate feature_flatpak branch to master	Aug 24, 2017		Viktor Sjöling	IN REVIEW
GDP-720	Create a bluetooth kernel configuration snippet	Aug 17, 2017		Oscar Andreasson	DONE

Showing 10 out of 42 issues

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - Scrum Sprint Plan and Backlog (~~Kenban Board~~ is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP Dashboard: graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: Tasks Completed.
 - Other interesting stats.
- GDP content
 - GDP wiki home page.
 - GDP management processes and policies.
- GDP code
 - meta-genivi-dev repository
 - genivi-dev-platform repository

GDP wiki pages

Expand all Collapse all

Popular label in GDP space

13th_amm 14th_amm
15th_amm baserock
delivery **gdp**
gdp_maintenance gd
p_master gdp_v10
gdp_v11 gdp_v7 g
dp_v9 genivi git jir

Recently updated in the GDP wiki



Viktor Sjöling

- Retrospective 3233_Ishi_tib created Aug 17, 2017



Oscar Andreasson

- GDP Status Reports updated Aug 17, 2017 • view change
- 2017-08-16 GDP Meeting minutes created Aug 17, 2017



Viktor Sjöling

- GDP Status Reports updated Aug 17, 2017 • view change
- GDP-Weekly-Report-2017-08-17-Sprint-3233-Ishi_tib.pdf attached Aug 17, 2017



Gunnar Andersson

- GDP Kernel configuration updated Aug 17, 2017 • view change



Oscar Andreasson

- GDP Kernel configuration created Aug 17, 2017



Gunnar Andersson

- Naming strategy for bitbake extension layers updated Aug 14, 2017 • view change



GDP Status Reports updated Aug 10, 2017 • view change



3132_Sprint_Report.pdf attached Aug 10, 2017



Viktor Sjöling

- Retrospective 3031_Galoomps updated Aug 10, 2017 • view change
- Retrospective 3132_Hanadak updated Aug 10, 2017 • view change



Oscar Andreasson

- Retrospective 3031_Galoomps updated Aug 03, 2017 • view change



Jeremiah Foster

- GDP Download page updated Jul 27, 2017 • view change



Gunnar Andersson

- GDP-Weekly-Report-2017-07-13-Sprint-2829_Dashta_Eels.pdf attached Jul 13, 2017



a kb-how-to-article
management mar
keting meeting-n
otes meta-rvi re
lease repor
t roadmap rvi
sde sota spin
target_board t
ools