

GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson on Jun 15, 2017

- [Current sprint content](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [In Progress but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-722	List all used services and make sure they have a dedicated user	✓	Aug 10, 2017	Aug 17, 2017		Viktor Sjöling	Viktor Sjöling	↓	ANALYSIS	Unresolved
GDP-721	Integrate feature_flatpak branch to master	✓	Aug 10, 2017	Aug 17, 2017		Viktor Sjöling	Oscar Andreasson	↓	IN REVIEW	Unresolved
GDP-720	Create a bluetooth kernel configuration snippet	✓	Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	Oscar Andreasson	↓	DONE	Done
GDP-719	Create a kernel configuration snippet framework	✓	Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	Oscar Andreasson	↓	DONE	Done
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP	✓	Aug 07, 2017	Aug 07, 2017		Unassigned	Viktor Sjöling	↓	ANALYSIS	Unresolved
GDP-716	Have a design discussion around security	✓	Aug 07, 2017	Aug 10, 2017		Unassigned	Oscar Andreasson	↓	DONE	Done
GDP-714	UI for pairing via bluetooth	+	Jul 31, 2017	Aug 17, 2017		Viktor Sjöling	Viktor Sjöling	↓	DONE	Done
GDP-713	SDK fails to build	✗	Jul 29, 2017	Aug 07, 2017		Unassigned	Gunnar Andersson	↑	ANALYSIS	Unresolved
GDP-706	Make alsa-state bbappend more consistent	✓	Jul 13, 2017	Aug 17, 2017		Gunnar Andersson	Gunnar Andersson	↓	IN REVIEW	Unresolved
GDP-673	Making the GDP "how to build the target image" webinar	✓	Jun 21, 2017	Aug 17, 2017		Unassigned	Taha Mohammad	↓	IN REVIEW	Unresolved

10 issues [Refresh](#)

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-203	Link Shortcuts	✓	May 11, 2016	Aug 14, 2017	May 18, 2016	Unassigned	Agustin Benito Bethencourt	↓	DONE	Done
GDP-190	Enable ssh logins into GDP	✓	Apr 29, 2016	Aug 14, 2017		Roland Krause	Roland Krause	↓	DONE	Done
GDP-175	Explore alignment of GDP with Platform Build-out project	✓	Mar 29, 2016	Aug 14, 2017		Unassigned	Philippe Robin	↓	DONE	Incomplete
GDP-165	Measure impact of hits and downloads	✓	Apr 18, 2016	Aug 14, 2017		Jeremiah Foster	Agustin Benito Bethencourt	↓	DONE	Done

4 issues [Refresh](#)

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-724	Investigate possibility of adding support for new HW platform to Genivi	<input checked="" type="checkbox"/>	Aug 10, 2017	Aug 17, 2017		Krzysztof	↓	IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	<input checked="" type="checkbox"/>	Aug 10, 2017	Aug 14, 2017		Daniel Kozar	↓	IN PROGRESS
GDP-710	Integrate Cannelloni with the Yocto build system	<input type="checkbox"/>	Jul 26, 2017	Aug 14, 2017		Przemyslaw Stekiel	↓	IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Jul 26, 2017		Taha Mohammad	↓	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	<input checked="" type="checkbox"/>	Jun 21, 2017	Jul 26, 2017		Taha Mohammad	↓	IN REVIEW
GDP-666	Pyro: Fix build error in positioning	<input checked="" type="checkbox"/>	Jun 16, 2017	Jul 13, 2017		Changhyeok Bae	↓	IN REVIEW
GDP-606	Move Smart City Pilot repositories	<input checked="" type="checkbox"/>	May 26, 2017	Jul 13, 2017		Gunnar Andersson	↓	IN PROGRESS
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch	<input type="checkbox"/>	May 24, 2017	Jul 31, 2017		Unassigned	↑	IN REVIEW
GDP-565	Ensure HMI & apps are accessible	<input checked="" type="checkbox"/>	Feb 27, 2017	Jun 16, 2017		Taha Mohammad	↑	IN PROGRESS
GDP-560	Update FSA User Interface	<input checked="" type="checkbox"/>	Feb 21, 2017	Jul 13, 2017		Philippe Colliot	↓	IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP	<input type="checkbox"/>	Nov 29, 2016	Aug 12, 2017		Phil Coval	↑	IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP	<input type="checkbox"/>	Nov 29, 2016	Jun 22, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-484	Integrate Media Manager into GDP	<input type="checkbox"/>	Nov 25, 2016	Jul 12, 2017		Roland Krause	↑	IN PROGRESS
GDP-357	GDP FAQ	<input checked="" type="checkbox"/>	Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	↓	IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	<input type="checkbox"/>	Aug 11, 2016	Jun 09, 2017		Stephen Lawrence	↓	IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP	<input type="checkbox"/>	Jun 10, 2016	Jul 13, 2017		Rudolf Streif	↑	IN PROGRESS
GDP-177	Integrate SDL into GDP	<input type="checkbox"/>	Mar 29, 2016	Jul 31, 2017		Unassigned	↓	IN PROGRESS
GDP-76	Design deployment process for GDP releases	<input checked="" type="checkbox"/>	Feb 10, 2016	Aug 14, 2017		Gunnar Andersson	↓	IN REVIEW
GDP-15	Integrate LBS / FSA into GDP	<input type="checkbox"/>	Dec 16, 2015	Jul 13, 2017		Matthias Bloch	↓	IN PROGRESS

19 issues [Refresh](#)

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-724	Investigate possibility of adding support for new HW platform to Genivi	<input checked="" type="checkbox"/>	Aug 10, 2017	Aug 17, 2017		Krzysztof	Daniel Kozar	↓	IN PROGRESS	Unresolved
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	<input checked="" type="checkbox"/>	Aug 10, 2017	Aug 14, 2017		Daniel Kozar	Daniel Kozar	↓	IN PROGRESS	Unresolved

2 issues [Refresh](#)

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found Refresh										

All Open Bugs

Reported bugs that have not been solved


Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-713	SDK fails to build	🔴	Jul 29, 2017	Aug 07, 2017		Unassigned	Gunnar Andersson	↑	ANALYSIS	Unresolved
GDP-712	Artifacts missing from download page for GDP 12	🔴	Jul 27, 2017	Jul 27, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster	↑	TO DO	Unresolved
GDP-711	Weston fails to start via systemd in QEMU x86-64	🔴	Jul 27, 2017	Aug 14, 2017		Unassigned	Daniel Kozar	↓	ANALYSIS	Fixed
GDP-691	Qemu target ssh is not working as intended	🔴	Jul 07, 2017	Jul 07, 2017		Unassigned	Oscar Andreasson	↓	ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	🔴	Jun 05, 2017	Jul 13, 2017		Unassigned	Viktor Sjöling	↑	ANALYSIS	Unresolved
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick	🔴	Apr 26, 2017	Jun 09, 2017		Stephen Lawrence	Gunnar Andersson (old account)	↑	ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs	🔴	Mar 02, 2017	Jul 13, 2017		Unassigned	Stephen Lawrence	↑	TO DO	Unresolved
GDP-549	Qt QML issue with ARM aarch64 virtual addressing	🔴	Feb 03, 2017	Jun 09, 2017		Gunnar Andersson	Stephen Lawrence	↑	ANALYSIS	Unresolved
GDP-540	Weston doesn't launch on Silk	🔴	Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde	↓	ANALYSIS	Unresolved
GDP-482	New HMI has scaling/positioning issues on Porter	🔴	Nov 25, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence	↑	TO DO	Unresolved
GDP-433	GStreamer crashes on pause and interrupt	🔴	Oct 12, 2016	Jun 12, 2017		Unassigned	Roland Krause	↓	TO DO	Unresolved
GDP-367	Crashes on silk board	🔴	Sep 05, 2016	Jun 09, 2017		Stephen Lawrence	Robert Marshall	↓	TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	🔴	Aug 11, 2016	Jun 09, 2017		Stephen Lawrence	Stephen Lawrence	↓	IN REVIEW	Unresolved
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	🔴	Apr 22, 2016	Jun 09, 2017		Stephen Lawrence	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	🔴	Apr 22, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence	↓	ANALYSIS	Unresolved
GDP-93	weston-keyboard grabs all input	🔴	Feb 25, 2016	Jul 03, 2017		Unassigned	Jonathan Maw	↑	TO DO	Unresolved


16 issues Refresh

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.





Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-724	Investigate possibility of adding support for new HW platform to Genivi	✓	Aug 17, 2017		Krzysztof	↓	IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	✓	Aug 14, 2017		Daniel Kozar	↓	IN PROGRESS
GDP-722	List all used services and make sure they have a dedicated user	✓	Aug 17, 2017		Viktor Sjöling	↓	ANALYSIS
GDP-721	Integrate feature_flatpak branch to master	✓	Aug 17, 2017		Viktor Sjöling	↓	IN REVIEW
GDP-720	Create a bluetooth kernel configuration snippet	✓	Aug 17, 2017		Oscar Andreasson	↓	DONE
GDP-719	Create a kernel configuration snippet framework	✓	Aug 17, 2017		Oscar Andreasson	↓	DONE
GDP-711	Weston fails to start via systemd in QEMU x86-64	✘	Aug 14, 2017		Unassigned	↓	ANALYSIS
GDP-710	Integrate Cannelloni with the Yocto build system	🔧	Aug 14, 2017		Przemyslaw Stekiel	↓	IN PROGRESS
GDP-709	Bring back HTTPServer	✓	Aug 14, 2017		Gunnar Andersson	↓	ANALYSIS
GDP-706	Make alsa-state bbappend more consistent	✓	Aug 17, 2017		Gunnar Andersson	↓	IN REVIEW
GDP-673	Making the GDP "how to build the target image" webinar	✓	Aug 17, 2017		Unassigned	↓	IN REVIEW
GDP-530	GDP should adopt YP upstream weston-init	✓	Aug 14, 2017		Unassigned	↓	ANALYSIS
GDP-224	Support media playback in browser	✓	Aug 14, 2017		Unassigned	↓	TO DO
GDP-211	Add an Application Manager component	✓	Aug 14, 2017		Unassigned	↓	TO DO
GDP-203	Link Shortcuts	✓	Aug 14, 2017	May 18, 2016	Unassigned	↓	DONE
GDP-190	Enable ssh logins into GDP	✓	Aug 14, 2017		Roland Krause	↓	DONE
GDP-181	Integrate SW Management and Node State Manager (NSM)	✓	Aug 14, 2017		Unassigned	↑	TO DO
GDP-175	Explore alignment of GDP with Platform Build-out project	✓	Aug 14, 2017		Unassigned	↓	DONE
GDP-165	Measure impact of hits and downloads	✓	Aug 14, 2017		Jeremiah Foster	↓	DONE
GDP-85	Fossology: GDP license checks improvements	✓	Aug 14, 2017	Apr 05, 2016	Jeremiah Foster	↓	TO DO
GDP-76	Design deployment process for GDP releases	✓	Aug 14, 2017		Gunnar Andersson	↓	IN REVIEW
GDP-50	License compliance process for GDP	✓	Aug 14, 2017	Mar 08, 2016	Gunnar Andersson	↓	ANALYSIS

22 issues Refresh

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-720	Create a bluetooth kernel configuration snippet	✓	Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	↓
GDP-719	Create a kernel configuration snippet framework	✓	Aug 09, 2017	Aug 17, 2017		Oscar Andreasson	↓
GDP-716	Have a design discussion around security	✓	Aug 07, 2017	Aug 10, 2017		Unassigned	↓
GDP-715	Investigate why Connman does not unblock bluetooth dongles	✓	Jul 31, 2017	Aug 10, 2017		Oscar Andreasson	↓
GDP-693	Include bubblewrap in image of m-g-d	✓	Jul 07, 2017	Aug 10, 2017		Viktor Sjöling	↓
GDP-692	Include meta-flatpak and make it part of the m-g-d	✓	Jul 07, 2017	Aug 10, 2017		Viktor Sjöling	↓
GDP-203	Link Shortcuts	✓	May 11, 2016	Aug 14, 2017	May 18, 2016	Unassigned	↓
GDP-190	Enable ssh logins into GDP	✓	Apr 29, 2016	Aug 14, 2017		Roland Krause	↓
GDP-175	Explore alignment of GDP with Platform Build-out project	✓	Mar 29, 2016	Aug 14, 2017		Unassigned	↓
GDP-165	Measure impact of hits and downloads	✓	Apr 18, 2016	Aug 14, 2017		Jeremiah Foster	↓

10 issues Refresh

Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-724	Investigate possibility of adding support for new HW platform to Genivi	✓	Aug 17, 2017		Krzysztof	↓	IN PROGRESS
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	✓	Aug 14, 2017		Daniel Kozar	↓	IN PROGRESS
GDP-722	List all used services and make sure they have a dedicated user	✓	Aug 17, 2017		Viktor Sjöling	↓	ANALYSIS
GDP-721	Integrate feature_flatpak branch to master	✓	Aug 17, 2017		Viktor Sjöling	↓	IN REVIEW
GDP-720	Create a bluetooth kernel configuration snippet	✓	Aug 17, 2017		Oscar Andreasson	↓	DONE
GDP-719	Create a kernel configuration snippet framework	✓	Aug 17, 2017		Oscar Andreasson	↓	DONE
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP	✓	Aug 07, 2017		Unassigned	↓	ANALYSIS
GDP-717	Investigate how to implement running apps as different users	✓	Aug 08, 2017		Unassigned	↓	ANALYSIS
GDP-716	Have a design discussion around security	✓	Aug 10, 2017		Unassigned	↓	DONE

Showing 10 out of 41 issues Refresh

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) (~~kanban board~~ is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: [Tasks Completed](#).
 - Other interesting stats.
- GDP content
 - GDP wiki [home page](#).
 - GDP management processes and policies.
- GDP code
 - [meta-genivi-dev repository](#)
 - [genivi-dev-platform repository](#)

Recently updated in the GDP wiki

- Gunnar Andersson**
GDP Kernel configuration updated 4 minutes ago • [view change](#)
- Oscar Andreasson**
GDP Kernel configuration created 15 minutes ago
- Gunnar Andersson**
Naming strategy for bitbake extension layers updated Aug 14, 2017 • [view change](#)
GDP Status Reports updated Aug 10, 2017 • [view change](#)
3132_Sprint_Report.pdf attached Aug 10, 2017
- Viktor Sjöling**
Retrospective 3031_Galoomps updated Aug 10, 2017 • [view change](#)
Retrospective 3132_Hanadak updated Aug 10, 2017 • [view change](#)
- Oscar Andreasson**
Retrospective 3031_Galoomps updated Aug 03, 2017 • [view change](#)
- Jeremiah Foster**
GDP Download page updated Jul 27, 2017 • [view change](#)
- Gunnar Andersson**
GDP-Weekly-Report-2017-07-13-Sprint-2829_Dashta_Eels.pdf attached Jul 13, 2017
Retrospective 3031_Galoomps created Jul 13, 2017
- Jeremiah Foster**
2017-07-12 GDP Meeting minutes created Jul 13, 2017
- Gunnar Andersson**

GDP wiki pages

Expand all Collapse all

- [GDP FAQ](#)
- [GDP Master](#)
- [GDP Download page](#)
- [GDP releases](#)
- [GDP in detail.](#)
- [GDP Out There](#)

GDP Status Reports

GDP Roadmap

GENIVI Development Platform release management

GDP Delivery weekly report

GDP release report: tasks completed

GDP retrospective: 2015Q4 and 2016

How-to articles

GDP Spins

GDP Software Development Environment (SDE)

GDP 11

Hackfest proposals

GDP 12

GDP Scrum process

GDP Contribution Process

GDP generic Definition of Done (DoD)

GDP/meeting-minutes

Naming strategy for bitbake extension layers

GDP Tools and Project Organization



Sprint Close and Retrospective updated Jul 07, 2017 • [view change](#)

Retrospective 2627_Can-Cell created Jul 07, 2017



Oscar Andreasson

GDP Status Reports updated Jul 07, 2017 • [view change](#)

Popular label in GDP space

13th_amm 14th_amm 15th_amm baserock

delivery **gdp** gdp_maintenance

gdp_master gdp_v10 gdp_v11 gdp_v7

gdp_v9 genivi git jira kb-how-to-article

management marketing meeting-notes

meta-rvi **release report** roadmap rvi

sde sota spin target_board tools

[gdp](#) [gdp_maintenance](#) [report](#) [management](#)

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License.

Except where otherwise noted, content on this site is licensed under a Creative Commons Attribution-ShareAlike 4.0 International License

Powered by a free **Atlassian Confluence Community License** granted to jambit GmbH. Evaluate Confluence today.