

GDP Maintenance Report

Week 04 2016

Author: Agustin Benito Bethencourt

Mail: agustin.benito@codethink.co.uk

IRC: toscalix

[Milestones](#)

[Summary](#)

[Achievements](#)

[Issues](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

Milestones

Name	Epic/task	Date	Progress	Comment
Initial QEMU GDP-ivi9 Build	GDP-17	Feb 9th 2016	On target	Check the summary for news.
GDP pipeline preparation to publish images	GDP-31	Feb 2nd 2016	Late	No progress on open and automated license checking process. The release of the beta image will be manual on this point.

Summary

We have freeze the update process of YOCTO GDP-ivi9 QEMU image and declare it Beta on Wed Feb 3rd. From this day until February 9th we will concentrate on Release activities. So in general:

- Initial QEMU GDP-ivi9 Build: [GDP-17](#)

We have fixed the Audio Manager problems. We reworked the pulseaudio plugin. We have done different final checks and declare the Beta image for deployment.

- Integrate FSA into GDP: [GDP-15](#)

A meeting took place at FOSDEM. An agreement of how to proceed was reached. FSA will be divided into a patchset. The GDP maintenance team will support FSA developer to create the first patch.

- Changes in the [JIRA workflow](#).

A new status, called analysis, has been added. The status Review goes back to its original intention, become the acceptance checking stage.

Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment
None				

Issues

Unresolved

- Renesas Silk Boards requested.

Solved (from last week's report issues)

- None

Next Week Targets

- Release of YOCTO QEMU GDP-ivi9 build: [GDP-17](#)
 - Release plan: [GDP-45](#)
 - Deploy and release the beta image.
 - Support users during and after release.
- Analyse requests: GDP-ivi9 with weston 1.9: [GDP-51](#)

Links

- GDP code
 - [GDP](#) on GENIVI git.
- Do you follow the GDP Maintenance Team work closely/on demand?
 - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
 - [GDP maintenance report](#).
- Interested in analysing our progress or occasional follow up?
 - GDP maintenance analysis [dashboard](#).
 - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
 - GDP maintenance [management](#).

Please check below the Weekly activity summary.

GDP Maintenance weekly report

- [Work in Progress](#)
- [Issues done/closed this week](#)
- [Summary: GDP Maintenance Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Maintenance project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Maintenance project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)

This is the summary of the activity delivered by the GDP Maintenance team, structured so you can follow it up on weekly or monthly basis.

Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-47	GDP calls: set up and schedule		Feb 03, 2016	Feb 03, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-17	QEMU GDP-ivi9 beta		Dec 17, 2015	Feb 01, 2016	Feb 09, 2016	Tom Pollard		IN PROGRESS
GDP-13	GDP maintenance management		Dec 15, 2015	Feb 03, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-9	Wiki page: GDP management		Dec 15, 2015	Jan 20, 2016	Jan 15, 2016	Agustin Benito Bethencourt		IN PROGRESS

4 issues

Issues done/closed this week

These are the issues done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-44	Customer report 2016wk03		Jan 25, 2016	Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt	
GDP-22	Create a roadmap page for GDP maintenance project on Confluence		Dec 21, 2015	Jan 28, 2016	Jan 15, 2016	Agustin Benito Bethencourt	



2 issues

Summary: GDP Maintenance Project the last week


Summary of last week

Statistics about the activity of the team during this week.


Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues priority



Issue types



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-50	License check for GDP-ivi9		Feb 03, 2016	Feb 08, 2016	Jonathan Maw		ANALYSIS
GDP-49	Customer report 2016wk05		Feb 03, 2016	Feb 03, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-48	Customer report 2016wk04		Feb 03, 2016	Feb 03, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-47	GDP calls: set up and schedule		Feb 03, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9		Feb 02, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-45	Release plan for Yocto GDP-ivi9 QEMU Beta image		Feb 03, 2016	Feb 05, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-44	Customer report 2016wk03		Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt		DONE
GDP-42	Request process		Jan 28, 2016	Jan 27, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-39	AGL integration into GDP-ivi9: analysis		Jan 28, 2016		Agustin Benito Bethencourt		ANALYSIS

GDP-38	Enable generation of VMDK images	Jan 28, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-31	Pipelines preparation to publish images	Jan 28, 2016	Feb 02, 2016	Pedro Alvarez	TO DO
GDP-30	Update the HMI to the new LayerManagement API	Jan 28, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-29	Intermediate Lifecycle Integration	Jan 28, 2016		Jonathan Maw	ANALYSIS
GDP-25	YOCTO GDP Hands On at the 14th AMM in Paris	Jan 28, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-22	Create a roadmap page for GDP maintenance project on Confluence	Jan 28, 2016	Jan 15, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Feb 01, 2016	Feb 09, 2016	Tom Pollard	IN PROGRESS
GDP-15	Integrate FSA into GDP	Jan 28, 2016		Philippe Colliot	ANALYSIS
GDP-13	GDP maintenance management	Feb 03, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-6	Implement a dummy state machine	Jan 28, 2016		Jonathan Maw	TO DO
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Jan 28, 2016		Jonathan Maw	TO DO
GDP-4	Add Legacy App registration to all HMI units	Jan 28, 2016		Jonathan Maw	TO DO
GDP-3	Implement the Lifecycle targets	Jan 28, 2016		Jonathan Maw	TO DO
GDP-2	Replace the StartLauncher units with ordinary systemd units	Jan 28, 2016		Jonathan Maw	TO DO
GDP-1	Move weston and the HMI into the global systemd instance	Jan 28, 2016		Jonathan Maw	TO DO


24 issues

Summary: GDP Maintenance project the last month


Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------




Total: 41 . Chart by: Epic Link




Total: 41 . Chart by: Resolution

Issues priority



Total: 41 . Chart by: Priority

Issue types



Total: 41 . Chart by: Issue Type

Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-44	Customer report 2016wk03		Jan 25, 2016	Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt	
GDP-43	Integrate Renesas R-Car E2 SILK branch into genivi-demo-platform		Jan 25, 2016	Jan 25, 2016		Tom Pollard	
GDP-37	Customer report 2016wk02		Jan 15, 2016	Jan 26, 2016	Jan 13, 2016	Agustin Benito Bethencourt	
GDP-27	Lifecycle integration Analysis		Jan 12, 2016	Jan 15, 2016	Jan 13, 2016	Jonathan Maw	
GDP-22	Create a roadmap page for GDP maintenance project on Confluence		Dec 21, 2015	Jan 28, 2016	Jan 15, 2016	Agustin Benito Bethencourt	
GDP-19	Touch configuration in GDP		Dec 18, 2015	Jan 11, 2016		Tom Pollard	
GDP-18	GDP dashboard for status		Dec 18, 2015	Jan 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	
GDP-16	Customer report 2016wk01		Dec 16, 2015	Jan 26, 2016	Jan 13, 2016	Agustin Benito Bethencourt	

8 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-50	License check for GDP-ivi9		Feb 03, 2016	Feb 08, 2016	Jonathan Maw		ANALYSIS
GDP-49	Customer report 2016wk05		Feb 03, 2016	Feb 03, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-48	Customer report 2016wk04		Feb 03, 2016	Feb 03, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-47	GDP calls: set up and schedule		Feb 03, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9		Feb 02, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-45	Release plan for Yocto GDP-ivi9 QEMU Beta image		Feb 03, 2016	Feb 05, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-44	Customer report 2016wk03		Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt		DONE
GDP-43	Integrate Renesas R-Car E2 SILK branch into genivi-demo-platform		Jan 25, 2016		Tom Pollard		DONE
GDP-42	Request process		Jan 28, 2016	Jan 27, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-41	GDP license compliance checks		Jan 26, 2016		Pedro Alvarez		IN PROGRESS
GDP-40	Add coming features in GDP9 to the roadmap page		Jan 18, 2016		Tom Pollard		TO DO
GDP-39	AGL integration into GDP-ivi9: analysis		Jan 28, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-38	Enable generation of VMDK images		Jan 28, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-37	Customer report 2016wk02		Jan 26, 2016	Jan 13, 2016	Agustin Benito Bethencourt		DONE
GDP-36	Release GDP-ivi9 image for target boards		Jan 12, 2016	Apr 05, 2016	Jonathan Maw		TO DO
GDP-35	'Release' QEMU GDP-ivi9 build		Jan 12, 2016	Mar 08, 2016	Jonathan Maw		TO DO
GDP-34	Improve "Acceptance Tests" pipeline to run some tests from a repository		Jan 12, 2016		Pedro Alvarez		TO DO
GDP-33	Create "Acceptance Tests" pipeline to deploy a given image to OpenStack and run ssh commands		Jan 12, 2016		Pedro Alvarez		TO DO
GDP-32	Agent configuration with OpenStack credentials		Jan 12, 2016		Pedro Alvarez		TO DO
GDP-31	Pipelines preparation to publish images		Jan 28, 2016	Feb 02, 2016	Pedro Alvarez		TO DO
GDP-30	Update the HMI to the new LayerManagement API		Jan 28, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-29	Intermediate Lifecycle Integration		Jan 28, 2016		Jonathan Maw		ANALYSIS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9		Jan 12, 2016		Agustin Benito Bethencourt		TO DO
GDP-27	Lifecycle integration Analysis		Jan 15, 2016	Jan 13, 2016	Jonathan Maw		DONE

		2016	2016		
GDP-26	Transfer GDP Bugzilla tickets to JIRA	Jan 26, 2016	Jan 29, 2016	Tom Pollard	TO DO
GDP-25	YOCTO GDP Hands On at the 14th AMM in Paris	Jan 28, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-22	Create a roadmap page for GDP maintenance project on Confluence	Jan 28, 2016	Jan 15, 2016	Agustin Benito Bethencourt	DONE
GDP-19	Touch configuration in GDP	Jan 11, 2016		Tom Pollard	DONE
GDP-18	GDP dashboard for status	Jan 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Feb 01, 2016	Feb 09, 2016	Tom Pollard	IN PROGRESS
GDP-16	Customer report 2016wk01	Jan 26, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-15	Integrate FSA into GDP	Jan 28, 2016		Philippe Colliot	ANALYSIS
GDP-13	GDP maintenance management	Feb 03, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-9	Wiki page: GDP management	Jan 20, 2016	Jan 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-6	Implement a dummy state machine	Jan 28, 2016		Jonathan Maw	TO DO
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Jan 28, 2016		Jonathan Maw	TO DO
GDP-4	Add Legacy App registration to all HMI units	Jan 28, 2016		Jonathan Maw	TO DO
GDP-3	Implement the Lifecycle targets	Jan 28, 2016		Jonathan Maw	TO DO
GDP-2	Replace the StartLauncher units with ordinary systemd units	Jan 28, 2016		Jonathan Maw	TO DO
GDP-1	Move weston and the HMI into the global systemd instance	Jan 28, 2016		Jonathan Maw	TO DO



40 issues

Summary: overall GDP Maintenance project


Summary of the overall activity

Statistics about the activity over the whole project


Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues priority



Issue types



Relevant links

- GDP Maintenance project issues views
 - GDP Maintenance [Kanban Board](#)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - [GDP Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.
 - [Solved vs. created](#) issues.
 - [Other interesting stats](#).
- GDP content
 - [GDP wiki home page](#).
 - [GDP management processes and policies](#).