

# GDP Maintenance Report

## Week 09 2016

Author: Agustin Benito Bethencourt  
Mail: [agustin.benito@codethink.co.uk](mailto:agustin.benito@codethink.co.uk)  
IRC: toscalix

[Milestones](#)

[Summary](#)

[GDP-ivi9 RC1 QEMU release](#)

[Other activities](#)

[Achievements](#)

[Issues](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

## Milestones

Name	Epic/task	Date	Progress	Comment
GDP-ivi9 release	<a href="#">GDP-36</a>	April 5th	On target	GDP-ivi9 for Porter, RPi2, Silk and Minnowboard
GDP-ivi9 RC1 release	<a href="#">GDP-35</a>	March 8th 2016	Done Tue March 8th	GDP-ivi9 RC1 QEMU image
GDP-ivi9 Beta release	<a href="#">GDP-17</a>	Feb 9th 2016	Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.

# Summary

GDP-ivi9 RC1 has been released. Thanks to all of you who has participated.

- [Release announcement](#)
  - [Social media campaign](#)
- [Download page](#)
- [GDP-ivi9 feature page](#)

The coming days we will start to focus on the final release, creating images for the different boards. We will create the working plan, including:

- Creating a repo for RPi2 that will be co-maintained by the current leader, Changhyeok Bae.
- Creating acceptance tests.

## GDP-ivi9 RC1 QEMU release

- Release plan: [GDP-35](#)

Currently only tasks related with promoting the release and analysing the impact are remaining.

## Other activities

- Support/maintenance activities
  - GDP delivery team continues the support to Changhyeok Bae to create an GDP-ivi9 image for RPi2: [GDP-82](#)

## Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment
GDP-ivi9 RC1 release (*)	<a href="#">GDP-35</a>	Feb 17th	Done	Impact analysis and some promotion tasks remain.

# Issues

## Unresolved

- none

## Solved (from last week's report issues)

- Problems with git.genivi.org: [OSSINFR-22](#)

## Next Week Targets

- GDP-ivi9 release: [GDP-36](#)
  - Work plan.
  - Focus on GDP-ivi9 on Porter
  - Increase the support on GDP-ivi 9 for RPi2
- Improve the [Release How to page](#)

## Links

- GDP code
  - [GDP](#) on GENIVI git.
- Do you follow the GDP Maintenance Team work closely/on demand?
  - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
  - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
  - GDP maintenance analysis [dashboard](#).
  - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
  - GDP delivery [management](#).

Please check below the Weekly activity summary.

# GDP Delivery weekly report

- Highlights of this week
  - Work in Progress
  - Items done/closed this week
  - Issues accepted this week
  - Bugs solved this week
  - New bugs
  - Open Bugs
- Summary: GDP Delivery Project the last week
  - Summary of last week
  - Issues list
- Summary: GDP Delivery project the last month
  - Summary of this last month
  - Issues closed this month
  - Issues list
- Summary: overall GDP Delivery project
  - Summary of the overall activity
- Relevant links

This is the summary of the activity delivered by the GDP Maintenance team, structured so you can follow it up on weekly or monthly basis.

## Highlights of this week

### Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-104	Create release announcement		Feb 29, 2016	Mar 09, 2016	Mar 03, 2016	Agustin Benito Bethencourt		IN REVIEW
GDP-95	License checks for GDP-ivi9 QEMU RC1 release		Feb 29, 2016	Mar 07, 2016	Mar 04, 2016	Claus-Peter Wiedemann		IN REVIEW
GDP-82	Support RPI2 for GDP		Feb 15, 2016	Mar 08, 2016	Mar 15, 2016	Changhyeok Bae		IN PROGRESS
GDP-35	Release GDP-ivi9 RC1 QEMU image		Jan 12, 2016	Mar 04, 2016	Mar 08, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9		Jan 12, 2016	Mar 07, 2016		Jonathan Maw		IN REVIEW

5 issues

### Items done/closed this week

These are the tasks, improvements and new features done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-113	Update roadmap page		Mar 04, 2016	Mar 07, 2016	Mar 07, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-112	Pre-release checks on RD		Mar 04, 2016	Mar 09, 2016	Mar 08, 2016	Jonathan Maw	Agustin Benito Bethencourt		DONE	Done
GDP-111	Update readme file		Mar 04, 2016	Mar 04, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-109	Redirect links		Mar 02, 2016	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-108	Create list of software present in beta and rc1		Mar 02, 2016	Mar 07, 2016	Mar 07, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done

GDP-101	Social media plan: creation	Feb 29, 2016	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-100	Update GDP-ivi9 feature page	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Tom Pollard	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-99	GDP download page	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-98	Deploymen tests: download of files verification and instructions	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Feb 29, 2016	Mar 04, 2016	Mar 04, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-94	Gold Master declaration	Feb 29, 2016	Mar 04, 2016	Mar 03, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-83	Update Roadmap document	Feb 15, 2016	Mar 02, 2016	Mar 15, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>DONE</b>	Done
GDP-51	Update weston in GDP-ivi9 to version 1.9	Feb 03, 2016	Mar 04, 2016	Mar 01, 2016	Jonathan Maw	Jonathan Maw	<b>DONE</b>	Done

14 issues

## Issues accepted this week

Issues analised and added to the backlog this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-114	Update GDP in detail		Mar 07, 2016	Mar 07, 2016	Mar 08, 2016	Tom Pollard	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved
GDP-105	Publish release announcement		Feb 29, 2016	Mar 07, 2016	Mar 08, 2016	Tom Pollard	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved
GDP-103	Social media plan: execution		Feb 29, 2016	Mar 08, 2016	Mar 10, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved
GDP-102	GDP9 on Minnowboard MAX		Feb 29, 2016	Mar 07, 2016		Tom Pollard	Tom Pollard		<b>TO DO</b>	Unresolved
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile		Feb 25, 2016	Mar 07, 2016		Tom Pollard	Gianpaolo Macario		<b>TO DO</b>	Unresolved
GDP-85	Fossology: GDP license checks improvements		Feb 16, 2016	Mar 02, 2016	Mar 08, 2016	Tom Pollard	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved
GDP-84	GDP-ivi9 at ELC		Feb 15, 2016	Mar 03, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved
GDP-81	RPi2 as official target for GDP		Feb 12, 2016	Mar 07, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<b>TO DO</b>	Unresolved

8 issues

## Bugs solved this week

Bugs solved within the GDP project this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

## New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Mar 03, 2016		Agustin Benito Bethencourt	Jonathan Maw		ANALYSIS	Unresolved

1 issue

## Open Bugs

Reported bugs that has not benn solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Mar 03, 2016		Agustin Benito Bethencourt	Jonathan Maw		ANALYSIS	Unresolved
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile		Feb 25, 2016	Mar 07, 2016		Tom Pollard	Gianpaolo Macario		TO DO	Unresolved
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board		Feb 08, 2016	Mar 01, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved
GDP-65	MinnowMax GDP - Power button not functional		Feb 08, 2016	Feb 08, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved
GDP-64	MinnowMax, RPI2 : AM Monitor app causes system instability		Feb 08, 2016	Mar 01, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved



5 issues

## Summary: GDP Delivery Project the last week

### Summary of last week



Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues priority

Issue types



## Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-114	Update GDP in detail		Mar 07, 2016	Mar 08, 2016	Tom Pollard		TO DO
GDP-113	Update roadmap page		Mar 07, 2016	Mar 07, 2016	Agustin Benito Bethencourt		DONE
GDP-112	Pre-release checks on RD		Mar 09, 2016	Mar 08, 2016	Jonathan Maw		DONE
GDP-111	Update readme file		Mar 04, 2016	Mar 02, 2016	Agustin Benito Bethencourt		DONE
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-109	Redirect links		Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt		DONE
GDP-108	Create list of software present in beta and rc1		Mar 07, 2016	Mar 07, 2016	Tom Pollard		DONE
GDP-105	Publish release announcement		Mar 07, 2016	Mar 08, 2016	Tom Pollard		TO DO
GDP-104	Create release announcement		Mar 09, 2016	Mar 03, 2016	Agustin Benito Bethencourt		IN REVIEW

GDP-103	Social media plan: execution	Mar 08, 2016	Mar 10, 2016	Agustin Benito Bethencourt	TO DO
GDP-102	GDP9 on Minnowboard MAX	Mar 07, 2016		Tom Pollard	TO DO
GDP-101	Social media plan: creation	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	DONE
GDP-100	Update GDP-ivi9 feature page	Mar 07, 2016	Mar 07, 2016	Tom Pollard	DONE
GDP-99	GDP download page	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-98	Deploymen tests: download of files verification and instructions	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Mar 04, 2016	Mar 04, 2016	Jonathan Maw	DONE
GDP-95	License checks for GDP-ivi9 QEMU RC1 release	Mar 07, 2016	Mar 04, 2016	Claus-Peter Wiedemann	IN REVIEW
GDP-94	Gold Master declaration	Mar 04, 2016	Mar 03, 2016	Jonathan Maw	DONE
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Mar 07, 2016		Tom Pollard	TO DO
GDP-85	Fossology: GDP license checks improvements	Mar 02, 2016	Mar 08, 2016	Tom Pollard	TO DO
GDP-84	GDP-ivi9 at ELC	Mar 03, 2016		Agustin Benito Bethencourt	TO DO
GDP-83	Update Roadmap document	Mar 02, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-82	Support RPi2 for GDP	Mar 08, 2016	Mar 15, 2016	Changhyeok Bae	IN PROGRESS
GDP-81	RPi2 as official target for GDP	Mar 07, 2016	Mar 02, 2016	Agustin Benito Bethencourt	TO DO
GDP-51	Update weston in GDP-ivi9 to version 1.9	Mar 04, 2016	Mar 01, 2016	Jonathan Maw	DONE
GDP-35	Release GDP-ivi9 RC1 QEMU image	Mar 04, 2016	Mar 08, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Mar 04, 2016		Tom Pollard	ANALYSIS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9	Mar 07, 2016		Jonathan Maw	IN REVIEW
GDP-25	GDP Hands On at the 14th AMM in Paris	Mar 07, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-9	Wiki improvements	Mar 07, 2016	Mar 15, 2016	Agustin Benito Bethencourt	TO DO


31 issues

## Summary: GDP Delivery project the last month



## Summary of this last month

Statistics about the activity of the team during the last month.



## Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-113	Update roadmap page		Mar 04, 2016	Mar 07, 2016	Mar 07, 2016	Agustin Benito Bethencourt	
GDP-112	Pre-release checks on RD		Mar 04, 2016	Mar 09, 2016	Mar 08, 2016	Jonathan Maw	
GDP-111	Update readme file		Mar 04, 2016	Mar 04, 2016	Mar 02, 2016	Agustin Benito Bethencourt	
GDP-109	Redirect links		Mar 02, 2016	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	
GDP-108	Create list of software present in beta and rc1		Mar 02, 2016	Mar 07, 2016	Mar 07, 2016	Tom Pollard	
GDP-101	Social media plan: creation		Feb 29, 2016	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	
GDP-100	Update GDP-ivi9 feature page		Feb 29,	Mar 07,	Mar 07,	Tom Pollard	

		2016	2016	2016	
GDP-99	GDP download page	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw
GDP-98	Deploymen tests: download of files verification and instructions	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Feb 29, 2016	Mar 07, 2016	Mar 07, 2016	Jonathan Maw
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Feb 29, 2016	Mar 04, 2016	Mar 04, 2016	Jonathan Maw
GDP-94	Gold Master declaration	Feb 29, 2016	Mar 04, 2016	Mar 03, 2016	Jonathan Maw
GDP-89	Customer report 2016wk07	Feb 19, 2016	Feb 24, 2016	Feb 23, 2016	Agustin Benito Bethencourt
GDP-86	GDP-ivi9 Beta release impact	Feb 16, 2016	Feb 29, 2016	Feb 24, 2016	Agustin Benito Bethencourt
GDP-83	Update Roadmap document	Feb 15, 2016	Mar 02, 2016	Mar 15, 2016	Agustin Benito Bethencourt
GDP-80	Point to the Confluence page of How to Contribute to GENIVI	Feb 12, 2016	Feb 16, 2016	Feb 17, 2016	Agustin Benito Bethencourt
GDP-79	Abstracts for GDP talks at 14th AMM	Feb 11, 2016	Feb 24, 2016	Apr 15, 2016	Agustin Benito Bethencourt
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM	Feb 11, 2016	Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9	Feb 10, 2016	Feb 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt
GDP-74	Customer report 2016wk06	Feb 10, 2016	Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt

Showing 20 out of 36 issues

## Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-114	Update GDP in detail		Mar 07, 2016	Mar 08, 2016	Tom Pollard		TO DO
GDP-113	Update roadmap page		Mar 07, 2016	Mar 07, 2016	Agustin Benito Bethencourt		DONE
GDP-112	Pre-release checks on RD		Mar 09, 2016	Mar 08, 2016	Jonathan Maw		DONE
GDP-111	Update readme file		Mar 04, 2016	Mar 02, 2016	Agustin Benito Bethencourt		DONE
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-109	Redirect links		Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt		DONE
GDP-108	Create list of software present in beta and rc1		Mar 07, 2016	Mar 07, 2016	Tom Pollard		DONE
GDP-107	Publish a release summary		Feb 29, 2016	Mar 25, 2016	Agustin Benito Bethencourt		TO DO
GDP-106	Track release impact		Feb 29, 2016	Mar 18, 2016	Agustin Benito Bethencourt		TO DO

GDP-105	Publish release announcement	Mar 07, 2016	Mar 08, 2016	Tom Pollard	TO DO
GDP-104	Create release announcement	Mar 09, 2016	Mar 03, 2016	Agustin Benito Bethencourt	IN REVIEW
GDP-103	Social media plan: execution	Mar 08, 2016	Mar 10, 2016	Agustin Benito Bethencourt	TO DO
GDP-102	GDP9 on Minnowboard MAX	Mar 07, 2016		Tom Pollard	TO DO
GDP-101	Social media plan: creation	Mar 07, 2016	Mar 04, 2016	Agustin Benito Bethencourt	DONE
GDP-100	Update GDP-ivi9 feature page	Mar 07, 2016	Mar 07, 2016	Tom Pollard	DONE
GDP-99	GDP download page	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-98	Deploymen tests: download of files verification and instructions	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Mar 07, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Mar 04, 2016	Mar 04, 2016	Jonathan Maw	DONE
GDP-95	License checks for GDP-ivi9 QEMU RC1 release	Mar 07, 2016	Mar 04, 2016	Claus-Peter Wiedemann	IN REVIEW
GDP-94	Gold Master declaration	Mar 04, 2016	Mar 03, 2016	Jonathan Maw	DONE
GDP-93	weston-keyboard grabs all input	Mar 01, 2016		Jonathan Maw	ANALYSIS
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Mar 07, 2016		Tom Pollard	TO DO
GDP-91	Customer weekly report week 08 2016	Feb 29, 2016	Mar 02, 2016	Agustin Benito Bethencourt	TO DO
GDP-90	Figure out if license allows distribution for Renesas graphics	Feb 23, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-89	Customer report 2016wk07	Feb 24, 2016	Feb 23, 2016	Agustin Benito Bethencourt	DONE
GDP-88	Koelsch build is failing	Feb 24, 2016		Tom Pollard	DONE
GDP-87	AM Monitor does not work (kvm, qemux86-64)	Mar 01, 2016		Gianpaolo Macario	DONE
GDP-86	GDP-ivi9 Beta release impact	Feb 29, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-85	Fossology: GDP license checks improvements	Mar 02, 2016	Mar 08, 2016	Tom Pollard	TO DO
GDP-84	GDP-ivi9 at ELC	Mar 03, 2016		Agustin Benito Bethencourt	TO DO
GDP-83	Update Roadmap document	Mar 02, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-82	Support RPi2 for GDP	Mar 08, 2016	Mar 15, 2016	Changhyeok Bae	IN PROGRESS
GDP-81	RPi2 as official target for GDP	Mar 07, 2016	Mar 02, 2016	Agustin Benito Bethencourt	TO DO
GDP-80	Point to the Confluence page of How to Contribute to GENIVI	Feb 16, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-79	Abstracts for GDP talks at 14th AMM	Feb 24, 2016	Apr 15, 2016	Agustin Benito Bethencourt	DONE

GDP-78	RPI2 boards for GDP Hands-on Session for 14th AMM	Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9	Feb 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-76	Design deployment process for GDP releases	Feb 29, 2016		Agustin Benito Bethencourt	<b>ANALYSIS</b>
GDP-74	Customer report 2016wk06	Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-73	New enhancements for the reports	Feb 24, 2016	Feb 24, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-71	Add shorter URLs to main pages	Feb 16, 2016		Agustin Benito Bethencourt	<b>DONE</b>
GDP-69	Social Media plan: execution	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-68	GDP-ivi9 beta deployment	Feb 17, 2016		Tom Pollard	<b>DONE</b>
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board	Mar 01, 2016		Agustin Benito Bethencourt	<b>ANALYSIS</b>
GDP-64	MinnowMax, RPI2 : AM Monitor app causes system instability	Mar 01, 2016		Agustin Benito Bethencourt	<b>ANALYSIS</b>
GDP-63	Change <a href="http://bugs.genivi.org/gdp">http://bugs.genivi.org/gdp</a> to the new JIRA	Feb 17, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-62	Update README's in meta-genivi-demo & genivi-demo-platform	Feb 15, 2016		Tom Pollard	<b>DONE</b>
GDP-61	Update links from GDP wiki pages that points to old wiki to new one	Feb 29, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-60	Update links from GDP-ivi7 feature page	Feb 12, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-59	Change links in GDP in Detail about components to new wiki	Feb 17, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9	Feb 17, 2016	Feb 09, 2016	Tom Pollard	<b>DONE</b>
GDP-56	Include Analysis stage in filters and reports	Feb 24, 2016	Feb 17, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-55	Availability of files to be deployed	Feb 17, 2016	Feb 09, 2016	Tom Pollard	<b>DONE</b>
GDP-54	Download page	Feb 17, 2016	Feb 09, 2016	Jonathan Maw	<b>DONE</b>
GDP-53	Get release approval from GENIVI before release	Feb 16, 2016		Philippe Robin	<b>DONE</b>
GDP-52	Release announcement	Feb 29, 2016	Feb 09, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-51	Update weston in GDP-ivi9 to version 1.9	Mar 04, 2016	Mar 01, 2016	Jonathan Maw	<b>DONE</b>
GDP-50	License compliance process for GDP-ivi9	Feb 29, 2016	Mar 08, 2016	Jonathan Maw	<b>TO DO</b>
GDP-45	Release plan for GDP-ivi9	Feb 29, 2016	Feb 10, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-42	Request process	Feb 29, 2016	Mar 15, 2016	Agustin Benito Bethencourt	<b>TO DO</b>
GDP-41	GDP license compliance checks: technical actions	Feb 25, 2016		Tom Pollard	<b>DONE</b>
GDP-40	Add coming features in GDP9 to the roadmap page	Feb 29,	Mar 07,	Tom Pollard	

		2016	2016		TO DO
GDP-39	AGL integration into GDP-ivi9: analysis	Feb 29, 2016		Agustin Benito Bethencourt	TO DO
GDP-38	Enable generation of VMDK images	Feb 18, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-36	Release GDP-ivi9	Mar 02, 2016	Apr 05, 2016	Agustin Benito Bethencourt	TO DO
GDP-35	Release GDP-ivi9 RC1 QEMU image	Mar 04, 2016	Mar 08, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	Feb 25, 2016		Agustin Benito Bethencourt	TO DO
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Mar 04, 2016		Tom Pollard	ANALYSIS
GDP-31	Pipelines preparation to publish images	Feb 25, 2016	Mar 01, 2016	Tom Pollard	TO DO
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9	Mar 07, 2016		Jonathan Maw	IN REVIEW
GDP-25	GDP Hands On at the 14th AMM in Paris	Mar 07, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-18	GDP dashboard for status	Feb 18, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Feb 29, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-13	GDP maintenance management	Feb 24, 2016		Agustin Benito Bethencourt	TO DO
GDP-9	Wiki improvements	Mar 07, 2016	Mar 15, 2016	Agustin Benito Bethencourt	TO DO
GDP-6	Implement a dummy state machine	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	Feb 24, 2016		Jonathan Maw	ANALYSIS



82 issues

## Summary: overall GDP Delivery project


### Summary of the overall activity

Statistics about the activity over the whole project


<b>Total distribution of issues per Epic</b>	<b>Done / Unresolved</b>
--	--------------------------



Issues priority



Issue types



## Relevant links

- GDP Delivery project issues views
  - [GDP Delivery Kanban Board](#)
  - [List of issues structured by Epic.](#)
  - [List of issues structured by priority.](#)
- Other stats about the project
  - [GDP Dashboard](#): graphs and additional stats about the project.
  - [Issues resolved on weekly basis.](#)
  - [Issues created on weekly basis.](#)
  - [Issues updated on weekly basis.](#)
  - [Solved vs. created issues.](#)
  - [Other interesting stats.](#)
- GDP content
  - [GDP wiki home page.](#)
  - [GDP management processes and policies.](#)