

# GDP Maintenance Report

## Week 10 2016

Author: Agustin Benito Bethencourt  
Mail: [agustin.benito@codethink.co.uk](mailto:agustin.benito@codethink.co.uk)  
IRC: toscalix

[Milestones](#)

[Summary](#)

[GDP-ivi9 release](#)

[Other activities](#)

[Achievements](#)

[Issues](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

## Milestones

Name	Epic/task	Date	Progress	Comment
GDP-ivi9 release	<a href="#">GDP-36</a>	April 5th	On target	GDP-ivi9 for Porter, RPi2, Silk and Minnowboard
GDP-ivi9 RC1 release	<a href="#">GDP-35</a>	March 8th 2016	Done Tue March 8th	GDP-ivi9 RC1 QEMU image
GDP-ivi9 Beta release	<a href="#">GDP-17</a>	Feb 9th 2016	Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.

# Summary

- The GDP Delivery team is focused on porting GDP-ivi9 RC1 to Renesas Porter board. Currently we are dealing with hardware issues and bugs detected while doing the porting
- GENIVI has approved that Changhyeok Bae becomes a contributor assigning him a co-maintainer role on the port of GDP-ivi9 to RPi2. We are currently on the process of granting him those rights.
- We have made improvements in a variety of management/maintenance topics, explained below.

## GDP-ivi9 release

- Release GDP-ivi9: [GDP-36](#)
  - GDP-ivi9 on Renesas Porter: [GDP-120](#)

We have been working this week on porting GDP-ivi9 RC1 to Porter. We have encountered a couple of problems ([GDP-19](#) and [GDP-64](#)) with it that we are currently trying to reproduce and fix. This has been the main focus of the team this week.

- GDP-ivi9 on RPi2: [GDP-82](#)

Significant progress in this port. Restructuring GDP layers proposal has been discussed on the mailing list and internally. We would like to push the maintainers proposal forward.

Changhyeok Bae as new contributor to GDP Request escalated to PMO. Approved. Now Jeremiah is working on the process to grant him right to co-maintain GDP port to RPi2

- GDP-ivi9 on Minnowboard Max: [GDP-102](#)

The above problems, [GDP-19](#) and [GDP-64](#) has been also found in Minnowboard Max which we are using at the moment to confirm or refute progress on Porter.

## Other activities

- [Release howto](#). Some improvements based on the experience with RC1 release,

- Wiki/tracker
  - Wiki migration: the last few GDP wiki pages has been moved from Mediawiki to Confluence. Now checking the links is required.
  - Improvements in JIRA: added fix version as field so now we structure tasks/bugs also by releases. Updated the tasks accordingly. Improvements in the dashboard.
- GDP talk at ELC: [GDP-84](#)
  - Initial contact with ELC marketing.
- Different support activities.
  - Support requests are increasing after the release of RC1. Contributions also.
  - Patches submitted by Leo Anavi (meta-openembedded: Update to head of branch fido) are currently in the GDP QEMU pipeline in go.cd. [GDP-117](#)

## Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment

## Issues

### Unresolved

- none

### Solved (from last week's report issues)

- none

## Next Week Targets

- GDP-ivi9 release: [GDP-36](#)
  - Fix bugs [GDP-19](#) and [GDP-64](#)
  - Finish the Porter Board GDP-ivi9 port.
  - Increase the support on GDP-ivi 9 for RPi2
- Improve the [Release How to page](#) and finish the Release plan

## Links

- GDP code
  - [GDP](#) on GENIVI git.

- Do you follow the GDP Maintenance Team work closely/on demand?
  - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
  - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
  - GDP maintenance analysis [dashboard](#).
  - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
  - GDP delivery [management](#).

Please check below the Weekly activity summary.

# GDP Delivery weekly report

- Highlights of this week
  - Work in Progress
  - Items done/closed this week
  - Issues accepted this week
  - Bugs solved this week
  - New bugs
  - Open Bugs
- Summary: GDP Delivery Project the last week
  - Summary of last week
  - Issues list
- Summary: GDP Delivery project the last month
  - Summary of this last month
  - Issues closed this month
  - Issues list
- Summary: overall GDP Delivery project
  - Summary of the overall activity
- Relevant links

This is the summary of the activity delivered by the GDP Maintenance team, structured so you can follow it up on weekly or monthly basis.

## Highlights of this week

### Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-120	GDP-ivi9 on Renesas Porter		Mar 14, 2016	Mar 16, 2016	Apr 05, 2016	Tom Pollard		IN PROGRESS
GDP-118	Update Release How to page with lessons learnt		Mar 09, 2016	Mar 15, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-106	Track release impact		Feb 29, 2016	Mar 15, 2016	Mar 18, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-95	License checks for GDP-ivi9 QEMU RC1 release		Feb 29, 2016	Mar 15, 2016	Mar 04, 2016	Claus-Peter Wiedemann		IN PROGRESS
GDP-85	Fossology: GDP license checks improvements		Feb 16, 2016	Mar 15, 2016	Apr 05, 2016	Tom Pollard		IN PROGRESS
GDP-84	GDP-ivi9 at ELC		Feb 15, 2016	Mar 16, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-82	GDP-ivi9 on RPi2		Feb 15, 2016	Mar 16, 2016	Apr 05, 2016	Changhyeok Bae		IN PROGRESS
GDP-81	RPi2 as official target for GDP		Feb 12, 2016	Mar 16, 2016	Mar 02, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-36	Release GDP-ivi9		Jan 12, 2016	Mar 15, 2016	Apr 05, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-35	Release GDP-ivi9 RC1 QEMU image		Jan 12, 2016	Mar 15, 2016	Mar 08, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9		Jan 12, 2016	Mar 15, 2016		Jonathan Maw		IN REVIEW

11 issues

### Items done/closed this week

These are the tasks, improvements and new features done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-115	Customer weekly report week 09 2016		Mar 09, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-114	Update GDP in detail		Mar 07, 2016	Mar 15, 2016	Mar 08, 2016	Tom Pollard	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-113	Update roadmap page		Mar 04, 2016	Mar 15, 2016	Mar 07, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-112	Pre-release checks on RD		Mar 04, 2016	Mar 15, 2016	Mar 08, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-111	Update readme file		Mar 04, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-109	Redirect links		Mar 02, 2016	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-108	Create list of software present in beta and rc1		Mar 02, 2016	Mar 15, 2016	Mar 07, 2016	Tom Pollard	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-105	Publish release announcement		Feb 29, 2016	Mar 15, 2016	Mar 08, 2016	Tom Pollard	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-104	Create release announcement		Feb 29, 2016	Mar 15, 2016	Mar 03, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-103	Social media plan: execution		Feb 29, 2016	Mar 15, 2016	Mar 10, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-101	Social media plan: creation		Feb 29, 2016	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-100	Update GDP-ivi9 feature page		Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Tom Pollard	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-99	GDP download page		Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-98	Deploymen tests: download of files verification and instructions		Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.		Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata		Feb 29, 2016	Mar 15, 2016	Mar 04, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-94	Gold Master declaration		Feb 29, 2016	Mar 15, 2016	Mar 03, 2016	Jonathan Maw	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-91	Customer weekly report week 08 2016		Feb 24, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-89	Customer report 2016wk07		Feb 19, 2016	Mar 15, 2016	Feb 23, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
GDP-86	GDP-ivi9 Beta release impact		Feb 16, 2016	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done

Showing 20 out of 62 issues

## Issues accepted this week

Issues analysed and added to the backlog this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-121	GDP-ivi9 on Renesas Silk		Mar 14, 2016	Mar 15, 2016	Apr 05, 2016	Tom Pollard	Agustin Benito Bethencourt		<span style="border: 1px solid gray; padding: 2px;">TO DO</span>	Unresolved

GDP-116	Customer weekly report week 10 2016	Mar 09, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved
GDP-107	Publish a release summary	Feb 29, 2016	Mar 15, 2016	Mar 25, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved
GDP-102	GDP-ivi9 on Minnowboard MAX	Feb 29, 2016	Mar 16, 2016		Tom Pollard	Tom Pollard	<b>TO DO</b>	Unresolved
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Feb 25, 2016	Mar 16, 2016		Tom Pollard	Gianpaolo Macario	<b>TO DO</b>	Unresolved
GDP-64	AM Monitor app causes system instability	Feb 08, 2016	Mar 15, 2016		Jonathan Maw	Tom Pollard	<b>TO DO</b>	Unresolved
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Feb 08, 2016	Mar 15, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved
GDP-60	Update links from GDP-ivi7 feature page	Feb 08, 2016	Mar 15, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved
GDP-50	License compliance process for GDP-ivi9	Feb 03, 2016	Mar 15, 2016	Mar 08, 2016	Jonathan Maw	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved
GDP-39	AGL integration into GDP-ivi9: analysis	Jan 18, 2016	Mar 15, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt	<b>TO DO</b>	Unresolved

10 issues

## Bugs solved this week

Bugs solved within the GDP project this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

## New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-117	Update Poky submodule to the latest version of Fido		Mar 09, 2016	Mar 15, 2016		Leon Anavi	Leon Anavi		<b>ANALYSIS</b>	Unresolved

1 issue

## Open Bugs

Reported bugs that has not benn solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-117	Update Poky submodule to the latest version of Fido		Mar 09, 2016	Mar 15, 2016		Leon Anavi	Leon Anavi		<b>ANALYSIS</b>	Unresolved
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Mar 11, 2016		Agustin Benito Bethencourt	Jonathan Maw		<b>ANALYSIS</b>	Unresolved
GDP-93	weston-keyboard grabs all input		Feb 25, 2016	Mar 15, 2016		Jonathan Maw	Jonathan Maw		<b>ANALYSIS</b>	Unresolved


GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Feb 25, 2016	Mar 16, 2016	Tom Pollard	Gianpaolo Macario	<b>TO DO</b>	Unresolved
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board	Feb 08, 2016	Mar 01, 2016	Agustin Benito Bethencourt	Tom Pollard	<b>ANALYSIS</b>	Unresolved
GDP-65	MinnowMax GDP - Power button not functional	Feb 08, 2016	Feb 08, 2016	Agustin Benito Bethencourt	Tom Pollard	<b>ANALYSIS</b>	Unresolved
GDP-64	AM Monitor app causes system instability	Feb 08, 2016	Mar 15, 2016	Jonathan Maw	Tom Pollard	<b>TO DO</b>	Unresolved
GDP-19	Touch configuration in GDP	Dec 18, 2015	Mar 16, 2016	Tom Pollard	Tom Pollard	<b>IN PROGRESS</b>	Unresolved

8 issues

## Summary: GDP Delivery Project the last week

### Summary of last week

Statistics about the activity of the team during this week.



### Issues list



This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-121	GDP-ivi9 on Renesas Silk		Mar 15, 2016	Apr 05, 2016	Tom Pollard		TO DO
GDP-120	GDP-ivi9 on Renesas Porter		Mar 16, 2016	Apr 05, 2016	Tom Pollard		IN PROGRESS
GDP-118	Update Release How to page with lessons learnt		Mar 15, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-117	Update Poky submodule to the latest version of Fido		Mar 15, 2016		Leon Anavi		ANALYSIS
GDP-116	Customer weekly report week 10 2016		Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt		TO DO
GDP-115	Customer weekly report week 09 2016		Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt		DONE
GDP-114	Update GDP in detail		Mar 15, 2016	Mar 08, 2016	Tom Pollard		DONE
GDP-113	Update roadmap page		Mar 15, 2016	Mar 07, 2016	Agustin Benito Bethencourt		DONE
GDP-112	Pre-release checks on RD		Mar 15, 2016	Mar 08, 2016	Jonathan Maw		DONE
GDP-111	Update readme file		Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt		DONE
GDP-110	HMI needs extra clicking after weston 1.9		Mar 11, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-109	Redirect links		Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt		DONE
GDP-108	Create list of software present in beta and rc1		Mar 15, 2016	Mar 07, 2016	Tom Pollard		DONE
GDP-107	Publish a release summary		Mar 15, 2016	Mar 25, 2016	Agustin Benito Bethencourt		TO DO
GDP-106	Track release impact		Mar 15, 2016	Mar 18, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-105	Publish release announcement		Mar 15, 2016	Mar 08, 2016	Tom Pollard		DONE
GDP-104	Create release announcement		Mar 15, 2016	Mar 03, 2016	Agustin Benito Bethencourt		DONE
GDP-103	Social media plan: execution		Mar 15, 2016	Mar 10, 2016	Agustin Benito Bethencourt		DONE
GDP-102	GDP-ivi9 on Minnowboard MAX		Mar 16, 2016		Tom Pollard		TO DO
GDP-101	Social media plan: creation		Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt		DONE
GDP-100	Update GDP-ivi9 feature page		Mar 15, 2016	Mar 07, 2016	Tom Pollard		DONE
GDP-99	GDP download page		Mar 15, 2016	Mar 07, 2016	Jonathan Maw		DONE
GDP-98	Deploymen tests: download of files verification and instructions		Mar 15, 2016	Mar 07, 2016	Jonathan Maw		DONE
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.		Mar 15, 2016	Mar 07, 2016	Jonathan Maw		DONE
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata		Mar 15, 2016	Mar 04, 2016	Jonathan Maw		DONE

GDP-95	License checks for GDP-ivi9 QEMU RC1 release	Mar 15, 2016	Mar 04, 2016	Claus-Peter Wiedemann	IN PROGRESS
GDP-94	Gold Master declaration	Mar 15, 2016	Mar 03, 2016	Jonathan Maw	DONE
GDP-93	weston-keyboard grabs all input	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Mar 16, 2016		Tom Pollard	TO DO
GDP-91	Customer weekly report week 08 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	DONE
GDP-90	Figure out if license allows distribution for Renesas graphics	Mar 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-89	Customer report 2016wk07	Mar 15, 2016	Feb 23, 2016	Agustin Benito Bethencourt	DONE
GDP-86	GDP-ivi9 Beta release impact	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-85	Fossology: GDP license checks improvements	Mar 15, 2016	Apr 05, 2016	Tom Pollard	IN PROGRESS
GDP-84	GDP-ivi9 at ELC	Mar 16, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-83	Update Roadmap document	Mar 15, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-82	GDP-ivi9 on RPi2	Mar 16, 2016	Apr 05, 2016	Changhyeok Bae	IN PROGRESS
GDP-81	RPi2 as official target for GDP	Mar 16, 2016	Mar 02, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-80	Point to the Confluence page of How to Contribute to GENIVI	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-79	Abstracts for GDP talks at 14th AMM	Mar 15, 2016	Apr 15, 2016	Agustin Benito Bethencourt	DONE
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM	Mar 15, 2016	Feb 11, 2016	Agustin Benito Bethencourt	DONE
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-76	Design deployment process for GDP releases	Mar 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-74	Customer report 2016wk06	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-73	New enhancements for the reports	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-71	Add shorter URLs to main pages	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-69	Social Media plan: execution	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-68	GDP-ivi9 beta deployment	Mar 15, 2016		Tom Pollard	DONE
GDP-64	AM Monitor app causes system instability	Mar 15, 2016		Jonathan Maw	TO DO
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-62	Update README's in meta-genivi-demo & genivi-demo-platform	Mar 15, 2016		Tom Pollard	DONE
GDP-61	Update links from GDP wiki pages that points to old wiki to new one	Mar 15,		Agustin Benito	DONE

		2016		Bethencourt	
GDP-60	Update links from GDP-ivi7 feature page	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-59	Change links in GDP in Detail about components to new wiki	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9 beta	Mar 15, 2016	Feb 09, 2016	Tom Pollard	DONE
GDP-57	Create a new filter for Bugs	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-56	Include Analysis stage in filters and reports	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-55	Availability of files to be deployed	Mar 15, 2016	Feb 09, 2016	Tom Pollard	DONE
GDP-54	Download page	Mar 15, 2016	Feb 09, 2016	Jonathan Maw	DONE
GDP-53	Get release approval from GENIVI before release	Mar 15, 2016		Philippe Robin	DONE
GDP-52	GDP-ivi9 beta Release announcement	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-51	Update weston in GDP-ivi9 to version 1.9	Mar 15, 2016	Mar 01, 2016	Jonathan Maw	DONE
GDP-50	License compliance process for GDP-ivi9	Mar 15, 2016	Mar 08, 2016	Jonathan Maw	TO DO
GDP-49	Customer report 2016wk05	Mar 15, 2016	Feb 10, 2016	Agustin Benito Bethencourt	DONE
GDP-48	Customer report 2016wk04	Mar 15, 2016	Feb 03, 2016	Agustin Benito Bethencourt	DONE
GDP-47	GDP calls: set up and schedule	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-45	Release plan for GDP-ivi9 beta	Mar 15, 2016	Feb 10, 2016	Agustin Benito Bethencourt	DONE
GDP-44	Customer report 2016wk03	Mar 15, 2016	Jan 26, 2016	Agustin Benito Bethencourt	DONE
GDP-43	Integrate Renesas R-Car E2 SILK branch into genivi-demo-platform	Mar 15, 2016		Tom Pollard	DONE
GDP-42	Request process	Mar 15, 2016	Mar 15, 2016	Agustin Benito Bethencourt	TO DO
GDP-41	GDP license compliance checks: technical actions	Mar 15, 2016		Tom Pollard	DONE
GDP-40	Add coming features in GDP9 to the roadmap page	Mar 15, 2016	Apr 05, 2016	Tom Pollard	TO DO
GDP-39	AGL integration into GDP-ivi9: analysis	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-38	Enable generation of VMDK images	Mar 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-37	Customer report 2016wk02	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-36	Release GDP-ivi9	Mar 15, 2016	Apr 05, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-35	Release GDP-ivi9 RC1 QEMU image	Mar 15, 2016	Mar 08, 2016	Agustin Benito Bethencourt	IN PROGRESS


GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Mar 15, 2016		Tom Pollard	ANALYSIS
GDP-32	Agent configuration with OpenStack credentials	Mar 15, 2016		Pedro Alvarez	TO DO
GDP-31	Pipelines preparation to publish images	Mar 15, 2016	Mar 01, 2016	Tom Pollard	TO DO
GDP-30	Update the HMI to the new LayerManagement API	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-29	Intermediate Lifecycle Integration	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9	Mar 15, 2016		Jonathan Maw	IN REVIEW
GDP-27	Lifecycle integration Analysis	Mar 15, 2016	Jan 13, 2016	Jonathan Maw	DONE
GDP-26	Transfer GDP Bugzilla tickets to JIRA	Mar 15, 2016	Jan 29, 2016	Tom Pollard	DONE
GDP-25	GDP Hands On at the 14th AMM in Paris	Mar 15, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-22	Create a roadmap page for GDP maintenance project on Confluence	Mar 15, 2016	Jan 15, 2016	Agustin Benito Bethencourt	DONE
GDP-21	Create a report wiki page	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-20	JIRA stages and filters	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-19	Touch configuration in GDP	Mar 16, 2016		Tom Pollard	IN PROGRESS
GDP-18	GDP dashboard for status	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-16	Customer report 2016wk01	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-15	Integrate FSA into GDP	Mar 15, 2016		Philippe Colliot	ANALYSIS
GDP-14	Customer report 2015wk50	Mar 15, 2016	Dec 15, 2015	Agustin Benito Bethencourt	DONE
GDP-13	GDP maintenance management	Mar 09, 2016		Agustin Benito Bethencourt	DONE
GDP-12	meta-genivi-demo Audio Manager Pulse Audio Plugin patch	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-9	Wiki improvements	Mar 15, 2016	Mar 22, 2016	Agustin Benito Bethencourt	TO DO
GDP-6	Implement a dummy state machine	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	Mar 15, 2016		Jonathan Maw	ANALYSIS

106 issues

## Summary: GDP Delivery project the last month

### Summary of this last month

Statistics about the activity of the team during the last month.



### Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-115	Customer weekly report week 09 2016		Mar 09, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	

GDP-114	Update GDP in detail	Mar 07, 2016	Mar 15, 2016	Mar 08, 2016	Tom Pollard
GDP-113	Update roadmap page	Mar 04, 2016	Mar 15, 2016	Mar 07, 2016	Agustin Benito Bethencourt
GDP-112	Pre-release checks on RD	Mar 04, 2016	Mar 15, 2016	Mar 08, 2016	Jonathan Maw
GDP-111	Update readme file	Mar 04, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt
GDP-109	Redirect links	Mar 02, 2016	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt
GDP-108	Create list of software present in beta and rc1	Mar 02, 2016	Mar 15, 2016	Mar 07, 2016	Tom Pollard
GDP-105	Publish release announcement	Feb 29, 2016	Mar 15, 2016	Mar 08, 2016	Tom Pollard
GDP-104	Create release announcement	Feb 29, 2016	Mar 15, 2016	Mar 03, 2016	Agustin Benito Bethencourt
GDP-103	Social media plan: execution	Feb 29, 2016	Mar 15, 2016	Mar 10, 2016	Agustin Benito Bethencourt
GDP-101	Social media plan: creation	Feb 29, 2016	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt
GDP-100	Update GDP-ivi9 feature page	Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Tom Pollard
GDP-99	GDP download page	Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw
GDP-98	Deploymen tests: download of files verification and instructions	Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Feb 29, 2016	Mar 15, 2016	Mar 07, 2016	Jonathan Maw
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Feb 29, 2016	Mar 15, 2016	Mar 04, 2016	Jonathan Maw
GDP-94	Gold Master declaration	Feb 29, 2016	Mar 15, 2016	Mar 03, 2016	Jonathan Maw
GDP-91	Customer weekly report week 08 2016	Feb 24, 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt
GDP-89	Customer report 2016wk07	Feb 19, 2016	Mar 15, 2016	Feb 23, 2016	Agustin Benito Bethencourt
GDP-86	GDP-ivi9 Beta release impact	Feb 16, 2016	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt

Showing 20 out of 62 issues

## Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-121	GDP-ivi9 on Renesas Silk		Mar 15, 2016	Apr 05, 2016	Tom Pollard		TO DO
GDP-120	GDP-ivi9 on Renesas Porter		Mar 16, 2016	Apr 05, 2016	Tom Pollard		IN PROGRESS
GDP-118	Update Release How to page with lessons learnt		Mar 15, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-117	Update Poky submodule to the latest version of Fido		Mar 15, 2016		Leon Anavi		ANALYSIS

GDP-116	Customer weekly report week 10 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	TO DO
GDP-115	Customer weekly report week 09 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	DONE
GDP-114	Update GDP in detail	Mar 15, 2016	Mar 08, 2016	Tom Pollard	DONE
GDP-113	Update roadmap page	Mar 15, 2016	Mar 07, 2016	Agustin Benito Bethencourt	DONE
GDP-112	Pre-release checks on RD	Mar 15, 2016	Mar 08, 2016	Jonathan Maw	DONE
GDP-111	Update readme file	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	DONE
GDP-110	HMI needs extra clicking after weston 1.9	Mar 11, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-109	Redirect links	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt	DONE
GDP-108	Create list of software present in beta and rc1	Mar 15, 2016	Mar 07, 2016	Tom Pollard	DONE
GDP-107	Publish a release summary	Mar 15, 2016	Mar 25, 2016	Agustin Benito Bethencourt	TO DO
GDP-106	Track release impact	Mar 15, 2016	Mar 18, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-105	Publish release announcement	Mar 15, 2016	Mar 08, 2016	Tom Pollard	DONE
GDP-104	Create release announcement	Mar 15, 2016	Mar 03, 2016	Agustin Benito Bethencourt	DONE
GDP-103	Social media plan: execution	Mar 15, 2016	Mar 10, 2016	Agustin Benito Bethencourt	DONE
GDP-102	GDP-ivi9 on Minnowboard MAX	Mar 16, 2016		Tom Pollard	TO DO
GDP-101	Social media plan: creation	Mar 15, 2016	Mar 04, 2016	Agustin Benito Bethencourt	DONE
GDP-100	Update GDP-ivi9 feature page	Mar 15, 2016	Mar 07, 2016	Tom Pollard	DONE
GDP-99	GDP download page	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-98	Deploymen tests: download of files verification and instructions	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-97	Get GDP-ivi9 QEMU image and metadata URLs to be publish.	Mar 15, 2016	Mar 07, 2016	Jonathan Maw	DONE
GDP-96	Deployment: GDP-ivi9 QEMU image and metadata	Mar 15, 2016	Mar 04, 2016	Jonathan Maw	DONE
GDP-95	License checks for GDP-ivi9 QEMU RC1 release	Mar 15, 2016	Mar 04, 2016	Claus-Peter Wiedemann	IN PROGRESS
GDP-94	Gold Master declaration	Mar 15, 2016	Mar 03, 2016	Jonathan Maw	DONE
GDP-93	weston-keyboard grabs all input	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Mar 16, 2016		Tom Pollard	TO DO
GDP-91	Customer weekly report week 08 2016	Mar 15, 2016	Mar 02, 2016	Agustin Benito Bethencourt	DONE
GDP-90	Figure out if license allows distribution for Renesas graphics	Mar 15,		Agustin Benito	

		2016		Bethencourt	ANALYSIS
GDP-89	Customer report 2016wk07	Mar 15, 2016	Feb 23, 2016	Agustin Benito Bethencourt	DONE
GDP-88	Koelsch build is failing	Feb 24, 2016		Tom Pollard	DONE
GDP-87	AM Monitor does not work (kvm, qemu86-64)	Mar 01, 2016		Gianpaolo Macario	DONE
GDP-86	GDP-ivi9 Beta release impact	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-85	Fossology: GDP license checks improvements	Mar 15, 2016	Apr 05, 2016	Tom Pollard	IN PROGRESS
GDP-84	GDP-ivi9 at ELC	Mar 16, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-83	Update Roadmap document	Mar 15, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-82	GDP-ivi9 on RPi2	Mar 16, 2016	Apr 05, 2016	Changhyeok Bae	IN PROGRESS
GDP-81	RPi2 as official target for GDP	Mar 16, 2016	Mar 02, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-80	Point to the Confluence page of How to Contribute to GENIVI	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-79	Abstracts for GDP talks at 14th AMM	Mar 15, 2016	Apr 15, 2016	Agustin Benito Bethencourt	DONE
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM	Mar 15, 2016	Feb 11, 2016	Agustin Benito Bethencourt	DONE
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-76	Design deployment process for GDP releases	Mar 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-74	Customer report 2016wk06	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-73	New enhancements for the reports	Mar 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	DONE
GDP-71	Add shorter URLs to main pages	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-69	Social Media plan: execution	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-68	GDP-ivi9 beta deployment	Mar 15, 2016		Tom Pollard	DONE
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board	Mar 01, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-64	AM Monitor app causes system instability	Mar 15, 2016		Jonathan Maw	TO DO
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-62	Update README's in meta-genivi-demo & genivi-demo-platform	Mar 15, 2016		Tom Pollard	DONE
GDP-61	Update links from GDP wiki pages that points to old wiki to new one	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-60	Update links from GDP-ivi7 feature page	Mar 15, 2016		Agustin Benito Bethencourt	TO DO
GDP-59	Change links in GDP in Detail about components to new wiki	Mar 15, 2016		Agustin Benito Bethencourt	DONE



GDP-58	Add known issues to JIRA as bugs for GDP-ivi9 beta	Mar 15, 2016	Feb 09, 2016	Tom Pollard	<b>DONE</b>
GDP-57	Create a new filter for Bugs	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-56	Include Analysis stage in filters and reports	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-55	Availability of files to be deployed	Mar 15, 2016	Feb 09, 2016	Tom Pollard	<b>DONE</b>
GDP-54	Download page	Mar 15, 2016	Feb 09, 2016	Jonathan Maw	<b>DONE</b>
GDP-53	Get release approval from GENIVI before release	Mar 15, 2016		Philippe Robin	<b>DONE</b>
GDP-52	GDP-ivi9 beta Release announcement	Mar 15, 2016	Feb 09, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-51	Update weston in GDP-ivi9 to version 1.9	Mar 15, 2016	Mar 01, 2016	Jonathan Maw	<b>DONE</b>
GDP-50	License compliance process for GDP-ivi9	Mar 15, 2016	Mar 08, 2016	Jonathan Maw	<b>TO DO</b>
GDP-49	Customer report 2016wk05	Mar 15, 2016	Feb 10, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-48	Customer report 2016wk04	Mar 15, 2016	Feb 03, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-47	GDP calls: set up and schedule	Mar 15, 2016		Agustin Benito Bethencourt	<b>DONE</b>
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9	Mar 15, 2016		Agustin Benito Bethencourt	<b>DONE</b>
GDP-45	Release plan for GDP-ivi9 beta	Mar 15, 2016	Feb 10, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-44	Customer report 2016wk03	Mar 15, 2016	Jan 26, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-43	Integrate Renesas R-Car E2 SILK branch into genivi-demo-platform	Mar 15, 2016		Tom Pollard	<b>DONE</b>
GDP-42	Request process	Mar 15, 2016	Mar 15, 2016	Agustin Benito Bethencourt	<b>TO DO</b>
GDP-41	GDP license compliance checks: technical actions	Mar 15, 2016		Tom Pollard	<b>DONE</b>
GDP-40	Add coming features in GDP9 to the roadmap page	Mar 15, 2016	Apr 05, 2016	Tom Pollard	<b>TO DO</b>
GDP-39	AGL integration into GDP-ivi9: analysis	Mar 15, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-38	Enable generation of VMDK images	Mar 15, 2016		Agustin Benito Bethencourt	<b>ANALYSIS</b>
GDP-37	Customer report 2016wk02	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	<b>DONE</b>
GDP-36	Release GDP-ivi9	Mar 15, 2016	Apr 05, 2016	Agustin Benito Bethencourt	<b>IN PROGRESS</b>
GDP-35	Release GDP-ivi9 RC1 QEMU image	Mar 15, 2016	Mar 08, 2016	Agustin Benito Bethencourt	<b>IN PROGRESS</b>
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	Mar 15, 2016		Agustin Benito Bethencourt	<b>TO DO</b>
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Mar 15, 2016		Tom Pollard	<b>ANALYSIS</b>
GDP-32	Agent configuration with OpenStack credentials	Mar 15,		Pedro Alvarez	<b>TO DO</b>

2016


GDP-31	Pipelines preparation to publish images	Mar 15, 2016	Mar 01, 2016	Tom Pollard	TO DO
GDP-30	Update the HMI to the new LayerManagement API	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-29	Intermediate Lifecycle Integration	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9	Mar 15, 2016		Jonathan Maw	IN REVIEW
GDP-27	Lifecycle integration Analysis	Mar 15, 2016	Jan 13, 2016	Jonathan Maw	DONE
GDP-26	Transfer GDP Bugzilla tickets to JIRA	Mar 15, 2016	Jan 29, 2016	Tom Pollard	DONE
GDP-25	GDP Hands On at the 14th AMM in Paris	Mar 15, 2016	Apr 28, 2016	Agustin Benito Bethencourt	TO DO
GDP-22	Create a roadmap page for GDP maintenance project on Confluence	Mar 15, 2016	Jan 15, 2016	Agustin Benito Bethencourt	DONE
GDP-21	Create a report wiki page	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-20	JIRA stages and filters	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-19	Touch configuration in GDP	Mar 16, 2016		Tom Pollard	IN PROGRESS
GDP-18	GDP dashboard for status	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Mar 15, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-16	Customer report 2016wk01	Mar 15, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-15	Integrate FSA into GDP	Mar 15, 2016		Philippe Colliot	ANALYSIS
GDP-14	Customer report 2015wk50	Mar 15, 2016	Dec 15, 2015	Agustin Benito Bethencourt	DONE
GDP-13	GDP maintenance management	Mar 09, 2016		Agustin Benito Bethencourt	DONE
GDP-12	meta-genivi-demo Audio Manager Pulse Audio Plugin patch	Mar 15, 2016		Agustin Benito Bethencourt	DONE
GDP-9	Wiki improvements	Mar 15, 2016	Mar 22, 2016	Agustin Benito Bethencourt	TO DO
GDP-6	Implement a dummy state machine	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	Mar 15, 2016		Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	Mar 15, 2016		Jonathan Maw	ANALYSIS

109 issues

## Summary: overall GDP Delivery project

### Summary of the overall activity

Statistics about the activity over the whole project



### Relevant links

- GDP Delivery project issues views
  - GDP Delivery [Kanban Board](#)
  - [List of issues structured by Epic.](#)
  - [List of issues structured by priority.](#)
- Other stats about the project
  - GDP [Dashboard](#): graphs and additional stats about the project.
  - [Issues resolved](#) on weekly basis.
  - [Issues created](#) on weekly basis.
  - [Issues updated](#) on weekly basis.
  - [Solved vs. created issues.](#)
  - [Other interesting stats.](#)

- GDP content
    - [GDP wiki home page.](#)
    - [GDP management processes and policies.](#)
-