

GDP Maintenance Report

Week 15 2016

Author: Agustin Benito Bethencourt

Mail: agustin.benito@codethink.co.uk

IRC: toscalix

GDP Delivery Team: Changhyeok Bae, Jonathan Maw, Tom Pollard and Agustin Benito Bethencourt,

[Milestones](#)

[Summary](#)

[GDP-ivi9 release](#)

[Other activities](#)

[Achievements](#)

[Issues/Escalations](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

Milestones

Name	Epic/task	Date	Progress	Comment
14th AMM Hands on Session	GDP-25	April 27th and 29th	On track	Preparation of the hands on sessions. Reports about GDP at the event.
GDP-ivi9 release	GDP-36	April 5th	Done. Tue April 19th	GDP-ivi9 for QEMU, Renesas Porter and RPi2
GDP-ivi9 RC1 release	GDP-35	March 8th 2016	Done Tue March 8th	GDP-ivi9 RC1 QEMU image
GDP-ivi9 Beta release	GDP-17	Feb 9th 2016	Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.

Summary

- GDP-ivi9 has been release: http://projects.genivi.org/gdp/release_announcement
- Progress of the release is kept in [GDP-36](#)
 - Deployment, documentation and images/documentation publishing has been executed.
 - Promotion of the release is work in progress.
- GDP at 14th AMM: [GDP-25](#)
 - GDP Hands on sessions: GDP delivery team is focused now on the Hands on Sessions preparations.

GDP-ivi9 release

- Release GDP-ivi9: [GDP-36](#)
 - Deployment: [GDP-130](#)

Deployment went as planned. Thanks Joel.
 - Documentation:

Download and run or build from scratch instructions: [QEMU](#), [Renesas Porter](#) and [RPI2](#).
 - Publishing:

Check the [release announcement](#) and the [GDP Download](#) page.
 - Promotion:

Social Media campaign is under execution. Check the [social media plan](#). During the next few days we will track the impact [GDP-139](#). Thanks Mike and Linda.
- GDP at 14th AMM: [GDP-25](#)
 - Hands on Session: currently the team is focused on scripting the hands on session. It will be documented in the [GDP at AMM](#) page and linked on the [Hands on session requirement](#).
 - A VM is being created for Hands on session participants, who might not have the recommended Ubuntu version on their laptops. A second one will be done in the coming days: [GDP-127](#)

Other activities

- Meta-genivi-demo and meta-ivi recipes updated to download GENIVI source over HTTP.
 - Mail sent to genivi-projects ML. Thanks Philippe C. and Tolkien.
- Fixed a bug in u-boot (Renesas Porter). Thanks Stephen L.
- More requests has been added: [GDP-154](#).
- [GDP and Peripherals](#) page is up and running.
 - Please update the peripherals that works with GDP-ivi9 and those who present problems.

Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment
GDP-36 (*)	GDP-ivi9 release	19/04/2016	Done	GDP-36 is not completed because some tasks are related with promoting the release and tracking the impact.
OSSINFR-30	Cloning over git:// is failing from git.projects.genivi.org	19/04/2016	Done	This action will prevent the same problem to reproduce to those who are building GDP.

Issues/Escalations

Unresolved

- OSSINFR-30: Cloning over git:// is failing from git.projects.genivi.org. This issue had a relevant impact during the RC1 release and did have a significant impact on this one. This issue was escalated by Stephen Lawrence to GENIVI PMO on April 19th.

Solved (from last week's report issues)

- None

Next Week Targets

- Preparation for AMM [GDP-25](#)

Links

- GDP code
 - [GDP](#) on GENIVI git.
- Do you follow the GDP Maintenance Team work closely/on demand?
 - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
 - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
 - GDP maintenance analysis [dashboard](#).
 - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
 - GDP delivery [management](#).

Please check below the Weekly activity summary.

GDP Delivery weekly report

- Highlights of this week
 - Work in Progress
 - Items done/closed this week
 - Issues accepted this week
 - Bugs solved this week
 - New bugs
 - Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links

This is the summary of the activity delivered by the GDP Maintenance team, structured so you can follow it up on weekly or monthly basis.

Highlights of this week

Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-162	Update known issues tickets		Apr 15, 2016	Apr 19, 2016	Apr 18, 2016	Tom Pollard		IN PROGRESS
GDP-152	Upgrade kernel and mesa for rpi2		Apr 05, 2016	Apr 13, 2016		Changhyeok Bae		IN PROGRESS
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt		Mar 21, 2016	Apr 15, 2016	Apr 15, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-139	Track release impact:GDP-ivi9		Mar 21, 2016	Apr 18, 2016	Apr 15, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-136	GDP-ivi9 social Media plan: execution		Mar 21, 2016	Apr 18, 2016	Apr 04, 2016	Linda Braun		IN PROGRESS
GDP-133	GDP download page: prepare for the new GDP-ivi9 release		Mar 21, 2016	Apr 19, 2016	Mar 25, 2016	Jonathan Maw		IN REVIEW
GDP-127	Create the VMs and environment for the GDP Hands-On sessions		Mar 18, 2016	Apr 19, 2016	Apr 18, 2016	Tom Pollard		IN PROGRESS
GDP-123	License checks for GDP-ivi9 release		Mar 17, 2016	Apr 18, 2016	Mar 30, 2016	Claus-Peter Wiedemann		IN PROGRESS
GDP-90	Figure out if license allows distribution for Renesas graphics		Feb 22, 2016	Apr 18, 2016	May 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-85	Fossology: GDP license checks improvements		Feb 16, 2016	Mar 17, 2016	Apr 05, 2016	Tom Pollard		IN PROGRESS
GDP-82	GDP-ivi9 on RPi2		Feb 15, 2016	Apr 19, 2016	Apr 05, 2016	Changhyeok Bae		IN REVIEW
GDP-36	Release GDP-ivi9		Jan 12, 2016	Apr 18, 2016	Apr 05, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-25	GDP Hands On at the 14th AMM in Paris		Dec 23, 2015	Apr 18, 2016	Apr 28, 2016	Agustin Benito Bethencourt		IN PROGRESS

13 issues

Items done/closed this week

These are the tasks, improvements and new features done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-156	Documentation about peripherals		Apr 11, 2016	Apr 19, 2016	Apr 15, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-147	Customer weekly report week 12 2016		Mar 23, 2016	Apr 13, 2016	Mar 23, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-146	Check all submodule layers are upto date with the HEAD of Fido 1.8.* branches		Mar 23, 2016	Apr 15, 2016		Tom Pollard	Tom Pollard		DONE	Done
GDP-145	RVI SOTA Client		Mar 22, 2016	Apr 18, 2016	Mar 30, 2016	Leon Anavi	Leon Anavi		DONE	Done
GDP-143	GDP-ivi9 release: update GDP in detail wiki page		Mar 21, 2016	Apr 13, 2016	Mar 31, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-142	Update Roadmap page: GDP-ivi9 release		Mar 21, 2016	Apr 18, 2016	Apr 01, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-141	GDP-ivi9 pre-release checks on RD-1		Mar 21, 2016	Apr 18, 2016	Apr 05, 2016	Jonathan Maw	Agustin Benito Bethencourt		DONE	Done
GDP-140	Update readme file for GDP-ivi9 release		Mar 21, 2016	Apr 15, 2016	Mar 29, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-138	GDP-ivi9 release announcement: publishing		Mar 21, 2016	Apr 19, 2016	Apr 05, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-137	GDP-ivi9 release announcement: creation		Mar 21, 2016	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-135	GDP-ivi9 social Media plan: creation		Mar 21, 2016	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-134	Update GDP-ivi9 feature page		Mar 21, 2016	Apr 18, 2016	Mar 25, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-132	Deployment tests: verify files to be published and instructions		Mar 21, 2016	Apr 19, 2016	Mar 25, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-131	Obtain images and metadata URL to be published		Mar 21, 2016	Apr 15, 2016	Mar 25, 2016	Jonathan Maw	Agustin Benito Bethencourt		DONE	Done
GDP-130	Deployment: GDP-ivi9 images and metadata		Mar 21, 2016	Apr 15, 2016	Mar 31, 2016	Jonathan Maw	Agustin Benito Bethencourt		DONE	Done
GDP-129	Gold master declaration: GDP-ivi9 release		Mar 21, 2016	Apr 19, 2016	Apr 12, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-124	Update Release How to page with lessons learnt		Mar 18, 2016	Apr 15, 2016	Apr 14, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-120	GDP-ivi9 on Renesas Porter		Mar 14, 2016	Apr 15, 2016	Apr 05, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done

GDP-42	Request process		Jan 20, 2016	Apr 13, 2016	Mar 15, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-13	GDP maintenance management		Dec 15, 2015	Apr 13, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done

20 issues

Issues accepted this week

Issues analysed and added to the backlog this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-164	RPi2 image and Porter instructions for the Faytek monitor		Apr 18, 2016	Apr 19, 2016	Apr 20, 2016	Jonathan Maw	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-159	meta-rvi yocto layer merging		Apr 13, 2016	Apr 18, 2016		Tom Pollard	Philippe Robin		TO DO	Unresolved
GDP-154	GDP-ivi10 requests		Apr 11, 2016	Apr 13, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-150	GDP-ivi9 splash screen does not appear with certain monitors		Mar 31, 2016	Apr 15, 2016	Apr 05, 2016	Tom Pollard	Stephen Lawrence		TO DO	Unresolved
GDP-149	HMI apps are not launched with keyboard on RPi2		Mar 28, 2016	Apr 16, 2016		Changhyeok Bae	Changhyeok Bae		TO DO	Unresolved
GDP-128	GDP-ivi9 on RPi3		Mar 18, 2016	Apr 19, 2016		Leon Anavi	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-126	Repo / Branch structure for GDP		Mar 18, 2016	Apr 18, 2016	May 10, 2016	Tom Pollard	Gunnar		TO DO	Unresolved
GDP-125	Publish a GDP-ivi9 release summary		Mar 18, 2016	Apr 18, 2016	Apr 20, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-121	GDP-ivi9 on Renesas Silk		Mar 14, 2016	Apr 19, 2016	Apr 05, 2016	Tom Pollard	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-102	GDP-ivi9 on Minnowboard MAX		Feb 29, 2016	Apr 19, 2016		Tom Pollard	Tom Pollard		TO DO	Unresolved
GDP-50	License compliance process for GDP-ivi10		Feb 03, 2016	Apr 19, 2016	Mar 08, 2016	Jonathan Maw	Agustin Benito Bethencourt		TO DO	Unresolved

11 issues

Bugs solved this week

Bugs solved within the GDP project this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-19	Touch configuration in GDP		Dec 18, 2015	Apr 18, 2016		Tom Pollard	Tom Pollard		DONE	Done

1 issue

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Open Bugs

Reported bugs that has not benn solved


Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-153	RaspberryPi w/ Faytech monitor -wrong resolution		Apr 06, 2016	Apr 18, 2016	Apr 08, 2016	Agustin Benito Bethencourt	Roland Krause		ANALYSIS	Fixed
GDP-150	GDP-ivi9 splash screen does not appear with certain monitors		Mar 31, 2016	Apr 15, 2016	Apr 05, 2016	Tom Pollard	Stephen Lawrence		TO DO	Unresolved
GDP-149	HMI apps are not launched with keyboard on RPI2		Mar 28, 2016	Apr 16, 2016		Changhyeok Bae	Changhyeok Bae		TO DO	Unresolved
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Apr 15, 2016		Agustin Benito Bethencourt	Jonathan Maw		ANALYSIS	Unresolved
GDP-93	weston-keyboard grabs all input		Feb 25, 2016	Mar 15, 2016		Jonathan Maw	Jonathan Maw		ANALYSIS	Unresolved
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile		Feb 25, 2016	Mar 24, 2016		Tom Pollard	Gianpaolo Macario		ANALYSIS	Unresolved
GDP-65	MinnowMax GDP - Power button not functional		Feb 08, 2016	Feb 08, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved


7 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.





Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-166	QEMU GFX performance drop		Apr 19, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-165	Measure impact of hits and downloads		Apr 18, 2016	May 17, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-164	RPI2 image and Porter instructions for the Faytek monitor		Apr 19, 2016	Apr 20, 2016	Jonathan Maw		TO DO
GDP-163	IVI-Extension 1.9.0		Apr 15, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-162	Update known issues tickets		Apr 19, 2016	Apr 18, 2016	Tom Pollard		IN PROGRESS
GDP-161	UX		Apr 14, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-160	meta-genivi-ocf-demo merging		Apr 18, 2016		Phil Coval		ANALYSIS
GDP-159	meta-rvi yocto layer merging		Apr 18, 2016		Tom Pollard		TO DO
GDP-158	Use of Fuego Test System for CI		Apr 13, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-157	OstroOS Analysis and Integration of Layers		Apr 13, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-156	Documentation about peripherals		Apr 19, 2016	Apr 15, 2016	Tom Pollard		DONE
GDP-154	GDP-ivi10 requests		Apr 13, 2016		Agustin Benito Bethencourt		TO DO
GDP-153	RaspberryPi w/ Faytech monitor -wrong resolution		Apr 18, 2016	Apr 08, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-152	Upgrade kernel and mesa for rpi2		Apr 13, 2016		Changhyeok Bae		IN PROGRESS
GDP-150	GDP-ivi9 splash screen does not appear with certain monitors		Apr 15, 2016	Apr 05, 2016	Tom Pollard		TO DO
GDP-149	HMI apps are not launched with keyboard on RPI2		Apr 16, 2016		Changhyeok Bae		TO DO
GDP-147	Customer weekly report week 12 2016		Apr 13,	Mar 23,	Agustin Benito		DONE

		2016	2016	Bethencourt	
GDP-146	Check all submodule layers are upto date with the HEAD of Fido 1.8.* branches	Apr 15, 2016		Tom Pollard	DONE
GDP-145	RVI SOTA Client	Apr 18, 2016	Mar 30, 2016	Leon Anavi	DONE
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt	Apr 15, 2016	Apr 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-143	GDP-ivi9 release: update GDP in detail wiki page	Apr 13, 2016	Mar 31, 2016	Agustin Benito Bethencourt	DONE
GDP-142	Update Roadmap page: GDP-ivi9 release	Apr 18, 2016	Apr 01, 2016	Agustin Benito Bethencourt	DONE
GDP-141	GDP-ivi9 pre-release checks on RD-1	Apr 18, 2016	Apr 05, 2016	Jonathan Maw	DONE
GDP-140	Update readme file for GDP-ivi9 release	Apr 15, 2016	Mar 29, 2016	Tom Pollard	DONE
GDP-139	Track release impact:GDP-ivi9	Apr 18, 2016	Apr 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-138	GDP-ivi9 release announcement: publishing	Apr 19, 2016	Apr 05, 2016	Agustin Benito Bethencourt	DONE
GDP-137	GDP-ivi9 release announcement: creation	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	DONE
GDP-136	GDP-ivi9 social Media plan: execution	Apr 18, 2016	Apr 04, 2016	Linda Braun	IN PROGRESS
GDP-135	GDP-ivi9 social Media plan: creation	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	DONE
GDP-134	Update GDP-ivi9 feature page	Apr 18, 2016	Mar 25, 2016	Tom Pollard	DONE
GDP-133	GDP download page: prepare for the new GDP-ivi9 release	Apr 19, 2016	Mar 25, 2016	Jonathan Maw	IN REVIEW
GDP-132	Deployment tests: verify files to be published and instructions	Apr 19, 2016	Mar 25, 2016	Tom Pollard	DONE
GDP-131	Obtain images and metadata URL to be published	Apr 15, 2016	Mar 25, 2016	Jonathan Maw	DONE
GDP-130	Deployment: GDP-ivi9 images and metadata	Apr 15, 2016	Mar 31, 2016	Jonathan Maw	DONE
GDP-129	Gold master declaration: GDP-ivi9 release	Apr 19, 2016	Apr 12, 2016	Agustin Benito Bethencourt	DONE
GDP-128	GDP-ivi9 on RPi3	Apr 19, 2016		Leon Anavi	TO DO
GDP-127	Create the VMs and environment for the GDP Hands-On sessions	Apr 19, 2016	Apr 18, 2016	Tom Pollard	IN PROGRESS
GDP-126	Repo / Branch structure for GDP	Apr 18, 2016	May 10, 2016	Tom Pollard	TO DO
GDP-125	Publish a GDP-ivi9 release summary	Apr 18, 2016	Apr 20, 2016	Agustin Benito Bethencourt	TO DO
GDP-124	Update Release How to page with lessons learnt	Apr 15, 2016	Apr 14, 2016	Agustin Benito Bethencourt	DONE
GDP-123	License checks for GDP-ivi9 release	Apr 18, 2016	Mar 30, 2016	Claus-Peter Wiedemann	IN PROGRESS
GDP-121	GDP-ivi9 on Renesas Silk	Apr 19, 2016	Apr 05, 2016	Tom Pollard	TO DO
GDP-120	GDP-ivi9 on Renesas Porter	Apr 15, 2016	Apr 05, 2016	Tom Pollard	DONE


GDP-110	HMI needs extra clicking after weston 1.9	Apr 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-102	GDP-ivi9 on Minnowboard MAX	Apr 19, 2016		Tom Pollard	TO DO
GDP-90	Figure out if license allows distribution for Renesas graphics	Apr 18, 2016	May 17, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-82	GDP-ivi9 on RPi2	Apr 19, 2016	Apr 05, 2016	Changhyeok Bae	IN REVIEW
GDP-50	License compliance process for GDP-ivi10	Apr 19, 2016	Mar 08, 2016	Jonathan Maw	TO DO
GDP-42	Request process	Apr 13, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-40	Add coming GDP-ivi10 features in the roadmap page	Apr 18, 2016	May 17, 2016	Tom Pollard	TO DO
GDP-39	AGL integration into GDP-ivi9: analysis	Apr 18, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-36	Release GDP-ivi9	Apr 18, 2016	Apr 05, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-25	GDP Hands On at the 14th AMM in Paris	Apr 18, 2016	Apr 28, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-19	Touch configuration in GDP	Apr 18, 2016		Tom Pollard	DONE
GDP-13	GDP maintenance management	Apr 13, 2016		Agustin Benito Bethencourt	DONE



55 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.





Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-156	Documentation about peripherals		Apr 11, 2016	Apr 19, 2016	Apr 15, 2016	Tom Pollard	
GDP-155	Re-structure wiki pages related with target boards and peripherals		Apr 11, 2016	Apr 12, 2016	Apr 19, 2016	Agustin Benito Bethencourt	
GDP-148	Get access to a touchscreen like the ones to be used at 14th AMM		Mar 24, 2016	Apr 01, 2016	Apr 18, 2016	Agustin Benito Bethencourt	
GDP-147	Customer weekly report week 12 2016		Mar 23, 2016	Apr 13, 2016	Mar 23, 2016	Agustin Benito Bethencourt	
GDP-146	Check all submodule layers are upto date with the HEAD of Fido 1.8.* branches		Mar 23, 2016	Apr 15, 2016		Tom Pollard	
GDP-145	RVI SOTA Client		Mar 22, 2016	Apr 18, 2016	Mar 30, 2016	Leon Anavi	
GDP-143	GDP-ivi9 release: update GDP in detail wiki page		Mar 21, 2016	Apr 13, 2016	Mar 31, 2016	Agustin Benito Bethencourt	
GDP-142	Update Roadmap page: GDP-ivi9 release		Mar 21, 2016	Apr 18, 2016	Apr 01, 2016	Agustin Benito Bethencourt	
GDP-141	GDP-ivi9 pre-release checks on RD-1		Mar 21, 2016	Apr 18, 2016	Apr 05, 2016	Jonathan Maw	
GDP-140	Update readme file for GDP-ivi9 release		Mar 21, 2016	Apr 15, 2016	Mar 29, 2016	Tom Pollard	
GDP-138	GDP-ivi9 release announcement: publishing		Mar 21, 2016	Apr 19, 2016	Apr 05, 2016	Agustin Benito Bethencourt	
GDP-137	GDP-ivi9 release announcement: creation		Mar 21, 2016	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	
GDP-135	GDP-ivi9 social Media plan: creation		Mar 21, 2016	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	
GDP-134	Update GDP-ivi9 feature page		Mar 21, 2016	Apr 18, 2016	Mar 25, 2016	Tom Pollard	
GDP-132	Deployment tests: verify files to be published and instructions		Mar 21, 2016	Apr 19, 2016	Mar 25, 2016	Tom Pollard	
GDP-131	Obtain images and metadata URL to be published		Mar 21, 2016	Apr 15, 2016	Mar 25, 2016	Jonathan Maw	
GDP-130	Deployment: GDP-ivi9 images and metadata		Mar 21, 2016	Apr 15, 2016	Mar 31, 2016	Jonathan Maw	

		2016	2016	2016	
GDP-129	Gold master declaration: GDP-ivi9 release	Mar 21, 2016	Apr 19, 2016	Apr 12, 2016	Agustin Benito Bethencourt
GDP-124	Update Release How to page with lessons learnt	Mar 18, 2016	Apr 15, 2016	Apr 14, 2016	Agustin Benito Bethencourt
GDP-122	Customer weekly report week 11 2016	Mar 17, 2016	Mar 23, 2016	Mar 23, 2016	Agustin Benito Bethencourt

Showing 20 out of 26 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-166	QEMU GFX performance drop		Apr 19, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-165	Measure impact of hits and downloads		Apr 18, 2016	May 17, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-164	RPI2 image and Porter instructions for the Faytek monitor		Apr 19, 2016	Apr 20, 2016	Jonathan Maw		TO DO
GDP-163	IVI-Extension 1.9.0		Apr 15, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-162	Update known issues tickets		Apr 19, 2016	Apr 18, 2016	Tom Pollard		IN PROGRESS
GDP-161	UX		Apr 14, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-160	meta-genivi-ocf-demo merging		Apr 18, 2016		Phil Coval		ANALYSIS
GDP-159	meta-rvi yocto layer merging		Apr 18, 2016		Tom Pollard		TO DO
GDP-158	Use of Fuego Test System for CI		Apr 13, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-157	OstroOS Analysis and Integration of Layers		Apr 13, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-156	Documentation about peripherals		Apr 19, 2016	Apr 15, 2016	Tom Pollard		DONE
GDP-155	Re-structure wiki pages related with target boards and peripherals		Apr 12, 2016	Apr 19, 2016	Agustin Benito Bethencourt		DONE
GDP-154	GDP-ivi10 requests		Apr 13, 2016		Agustin Benito Bethencourt		TO DO
GDP-153	RaspberryPi w/ Faytech monitor -wrong resolution		Apr 18, 2016	Apr 08, 2016	Agustin Benito Bethencourt		ANALYSIS
GDP-152	Upgrade kernel and mesa for rpi2		Apr 13, 2016		Changhyeok Bae		IN PROGRESS
GDP-151	Renesas Porter Page for GDP9 Release		Apr 06, 2016		Tom Pollard		ANALYSIS
GDP-150	GDP-ivi9 splash screen does not appear with certain monitors		Apr 15, 2016	Apr 05, 2016	Tom Pollard		TO DO
GDP-149	HMI apps are not launched with keyboard on RPI2		Apr 16, 2016		Changhyeok Bae		TO DO
GDP-148	Get access to a touchscreen like the ones to be used at 14th AMM		Apr 01, 2016	Apr 18, 2016	Agustin Benito Bethencourt		DONE

GDP-147	Customer weekly report week 12 2016	Apr 13, 2016	Mar 23, 2016	Agustin Benito Bethencourt	DONE
GDP-146	Check all submodule layers are upto date with the HEAD of Fido 1.8.* branches	Apr 15, 2016		Tom Pollard	DONE
GDP-145	RVI SOTA Client	Apr 18, 2016	Mar 30, 2016	Leon Anavi	DONE
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt	Apr 15, 2016	Apr 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-143	GDP-ivi9 release: update GDP in detail wiki page	Apr 13, 2016	Mar 31, 2016	Agustin Benito Bethencourt	DONE
GDP-142	Update Roadmap page: GDP-ivi9 release	Apr 18, 2016	Apr 01, 2016	Agustin Benito Bethencourt	DONE
GDP-141	GDP-ivi9 pre-release checks on RD-1	Apr 18, 2016	Apr 05, 2016	Jonathan Maw	DONE
GDP-140	Update readme file for GDP-ivi9 release	Apr 15, 2016	Mar 29, 2016	Tom Pollard	DONE
GDP-139	Track release impact:GDP-ivi9	Apr 18, 2016	Apr 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-138	GDP-ivi9 release announcement: publishing	Apr 19, 2016	Apr 05, 2016	Agustin Benito Bethencourt	DONE
GDP-137	GDP-ivi9 release announcement: creation	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	DONE
GDP-136	GDP-ivi9 social Media plan: execution	Apr 18, 2016	Apr 04, 2016	Linda Braun	IN PROGRESS
GDP-135	GDP-ivi9 social Media plan: creation	Apr 18, 2016	Mar 24, 2016	Agustin Benito Bethencourt	DONE
GDP-134	Update GDP-ivi9 feature page	Apr 18, 2016	Mar 25, 2016	Tom Pollard	DONE
GDP-133	GDP download page: prepare for the new GDP-ivi9 release	Apr 19, 2016	Mar 25, 2016	Jonathan Maw	IN REVIEW
GDP-132	Deployment tests: verify files to be published and instructions	Apr 19, 2016	Mar 25, 2016	Tom Pollard	DONE
GDP-131	Obtain images and metadata URL to be published	Apr 15, 2016	Mar 25, 2016	Jonathan Maw	DONE
GDP-130	Deployment: GDP-ivi9 images and metadata	Apr 15, 2016	Mar 31, 2016	Jonathan Maw	DONE
GDP-129	Gold master declaration: GDP-ivi9 release	Apr 19, 2016	Apr 12, 2016	Agustin Benito Bethencourt	DONE
GDP-128	GDP-ivi9 on RPi3	Apr 19, 2016		Leon Anavi	TO DO
GDP-127	Create the VMs and environment for the GDP Hands-On sessions	Apr 19, 2016	Apr 18, 2016	Tom Pollard	IN PROGRESS
GDP-126	Repo / Branch structure for GDP	Apr 18, 2016	May 10, 2016	Tom Pollard	TO DO
GDP-125	Publish a GDP-ivi9 release summary	Apr 18, 2016	Apr 20, 2016	Agustin Benito Bethencourt	TO DO
GDP-124	Update Release How to page with lessons learnt	Apr 15, 2016	Apr 14, 2016	Agustin Benito Bethencourt	DONE
GDP-123	License checks for GDP-ivi9 release	Apr 18, 2016	Mar 30, 2016	Claus-Peter Wiedemann	IN PROGRESS
GDP-122	Customer weekly report week 11 2016	Mar 23, 2016	Mar 23, 2016	Agustin Benito Bethencourt	DONE
GDP-121	GDP-ivi9 on Renesas Silk	Apr 19, 2016	Apr 05, 2016	Tom Pollard	TO DO

GDP-120	GDP-ivi9 on Renesas Porter	Apr 15, 2016	Apr 05, 2016	Tom Pollard	DONE
GDP-110	HMI needs extra clicking after weston 1.9	Apr 15, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-102	GDP-ivi9 on Minnowboard MAX	Apr 19, 2016		Tom Pollard	TO DO
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	Mar 24, 2016		Tom Pollard	ANALYSIS
GDP-90	Figure out if license allows distribution for Renesas graphics	Apr 18, 2016	May 17, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-84	GDP-ivi9 at ELC	Apr 12, 2016		Agustin Benito Bethencourt	DONE
GDP-82	GDP-ivi9 on RPi2	Apr 19, 2016	Apr 05, 2016	Changhyeok Bae	IN REVIEW
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board	Mar 24, 2016		Agustin Benito Bethencourt	DONE
GDP-64	AM Monitor app causes system instability	Apr 08, 2016		Tom Pollard	DONE
GDP-60	Update links from GDP-ivi7 feature page	Apr 12, 2016		Agustin Benito Bethencourt	DONE
GDP-50	License compliance process for GDP-ivi10	Apr 19, 2016	Mar 08, 2016	Jonathan Maw	TO DO
GDP-42	Request process	Apr 13, 2016	Mar 15, 2016	Agustin Benito Bethencourt	DONE
GDP-40	Add coming GDP-ivi10 features in the roadmap page	Apr 18, 2016	May 17, 2016	Tom Pollard	TO DO
GDP-39	AGL integration into GDP-ivi9: analysis	Apr 18, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-36	Release GDP-ivi9	Apr 18, 2016	Apr 05, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-33	Create "Acceptance Tests" for GDP	Apr 11, 2016		Tom Pollard	ANALYSIS
GDP-25	GDP Hands On at the 14th AMM in Paris	Apr 18, 2016	Apr 28, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-19	Touch configuration in GDP	Apr 18, 2016		Tom Pollard	DONE
GDP-17	QEMU GDP-ivi9 beta	Mar 30, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-13	GDP maintenance management	Apr 13, 2016		Agustin Benito Bethencourt	DONE



66 issues

Summary: overall GDP Delivery project

Summary of the overall activity



Statistics about the activity over the whole project

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues priority

Issue types



Relevant links

- GDP Delivery project issues views
 - GDP Delivery Kanban Board
 - [List of issues structured by Epic.](#)
 - [List of issues structured by priority.](#)
- Other stats about the project
 - [GDP Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved on weekly basis.](#)
 - [Issues created on weekly basis.](#)
 - [Issues updated on weekly basis.](#)
 - [Solved vs. created issues.](#)
 - [Other interesting stats.](#)
- GDP content
 - [GDP wiki home page.](#)
 - [GDP management processes and policies.](#)