

GDP Maintenance Report

Week 06 2016

Author: Agustin Benito Bethencourt

Mail: agustin.benito@codethink.co.uk

IRC: toscalix

[Milestones](#)

[Summary](#)

[GDP-ivi9 QEMU release](#)

[Other activities](#)

[Achievements](#)

[Issues](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

Milestones

Name	Epic/task	Date	Progress	Comment
GDP-ivi9 Release	GDP-35	March 8th 2016	On target	Weston update to 1.9 in progress.
GDP-ivi9 Beta	GDP-17	Feb 9th 2016	Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.

Summary

Work towards deliver GDP-ivi9 QEMU release on time has started. Intensive work on [updating weston from version 1.6 to version 1.9](#) is being carried this week. As part of our maintenance work, we are providing support to community members to make RPi2 a GDP-ivi9 target and doing early tests on Minnowboard.

GDP-ivi9 QEMU release

- Update weston from 1.6 to 1.9 version: [GDP-51](#)

The proposal from the GDP delivery team was approved during the last PMO meeting. We will explore the possibility of updating weston from version 1.6 to 1.9 in GDP-ivi9. We will carry on this effort until March 1st where we will recommend PMO either to finish it or to abandon it depending on the roadmap impact.

- Analysis on acceptance tests: [GDP-33](#)

We are starting to discuss the next technical task related with the release which is acceptance tests. We have agreed on the approach and we will start working on describing the tests.

Other activities

- Support/maintenance activities
 - GDP delivery team is supporting Changhyeok Bae to create an GDP-ivi9 image for RPi2: [GDP-82](#)
 - We are doing early testing over Minnowboard (not tracked in JIRA yet).
 - Bug [GDP-88](#) affecting Renesas Boards has been solved and patch integrated.
 - We received Porter and Silk boards.
- Management tasks
 - [GDP Roadmap](#) 1.2 version: [GDP-83](#). Introduced suggestions made in the last GDP call. Added one more to adapt the name of the team to reality: from maintenance to delivery. Document was uploaded to the Roadmap page waiting for approval at the GDP Call.
 - Roadmap [document 1.0](#) approved.
 - Roadmap [document 1.2](#) proposal.
 - Improvements in the weekly report to better reflect bugs
 - Documentation of the release process: [in progress](#)

- Impact of the release of GDP-ivi9 beta is being collected: [GDP-86](#)

Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment
(none)				

Issues

Unresolved

- None

Solved (from last week's report issues)

Next Week Targets

- Update weston from 1.6 to 1.9 version: [GDP-51](#)
- Improvements in license checks: [GDP-85](#)
- Acceptance tests: [GDP-33](#)

Links

- GDP code
 - [GDP](#) on GENIVI git.
- Do you follow the GDP Maintenance Team work closely/on demand?
 - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
 - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
 - GDP maintenance analysis [dashboard](#).
 - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
 - GDP delivery [management](#).

Please check below the Weekly activity summary.

GDP Delivery weekly report

- Highlights of this week
 - Work in Progress
 - Items done/closed this week
 - Issues accepted this week
 - Bugs solved this week
 - New bugs
 - Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links

This is the summary of the activity delivered by the GDP Maintenance team, structured so you can follow it up on weekly or monthly basis.

Highlights of this week

Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-89	Customer report 2016wk07		Feb 19, 2016	Feb 24, 2016	Feb 23, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-86	GDP-ivi9 Beta release impact		Feb 16, 2016	Feb 24, 2016	Feb 24, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-85	GDP License checks with Fossology		Feb 16, 2016	Feb 22, 2016	Mar 08, 2016	Tom Pollard		IN PROGRESS
GDP-83	Update Roadmap document		Feb 15, 2016	Feb 22, 2016	Feb 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-82	Support RPi2 for GDP		Feb 15, 2016	Feb 22, 2016		Changhyeok Bae		IN PROGRESS
GDP-81	RPi2 as official target for GDP		Feb 12, 2016	Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-51	Exploratory work to update weston in GDP-ivi9 to version 1.9		Feb 03, 2016	Feb 23, 2016	Mar 01, 2016	Jonathan Maw		IN PROGRESS
GDP-45	Release plan for GDP-ivi9		Jan 28, 2016	Feb 16, 2016	Feb 10, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-25	GDP Hands On at the 14th AMM in Paris		Dec 23, 2015	Feb 24, 2016	Apr 28, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-17	QEMU GDP-ivi9 beta		Dec 17, 2015	Feb 10, 2016	Feb 17, 2016	Tom Pollard		IN PROGRESS
GDP-13	GDP maintenance management		Dec 15, 2015	Feb 19, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-9	Wiki improvements		Dec 15, 2015	Feb 16, 2016	Jan 15, 2016	Agustin Benito Bethencourt		IN PROGRESS

12 issues

Items done/closed this week

These are the tasks, improvements and new features done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM		Feb 11, 2016	Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-74	Customer report 2016wk06		Feb 10, 2016	Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-69	Social Media plan: execution		Feb 08, 2016	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done
GDP-68	GDP-ivi9 beta deployment		Feb 08, 2016	Feb 17, 2016		Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9		Feb 08, 2016	Feb 17, 2016	Feb 09, 2016	Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-41	GDP license compliance checks: technical actions		Jan 18, 2016	Feb 22, 2016		Tom Pollard	Agustin Benito Bethencourt		DONE	Done
GDP-18	GDP dashboard for status		Dec 18, 2015	Feb 18, 2016	Jan 13, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		DONE	Done

7 issues

Issues accepted this week

Issues analysed and added to the backlog this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-79	GDP talks at 14th AMM		Feb 11, 2016	Feb 22, 2016	Apr 15, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-76	Design deployment process for GDP releases		Feb 10, 2016	Feb 22, 2016		Agustin Benito Bethencourt	Gunnar		TO DO	Unresolved
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA		Feb 08, 2016	Feb 17, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-61	Update links from GDP wiki pages that points to old wiki to new one		Feb 08, 2016	Feb 19, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-59	Change links in GDP in Detail about components to new wiki		Feb 08, 2016	Feb 17, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-56	Include Analysis stage in filters and reports		Feb 08, 2016	Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-52	Release announcement		Feb 08, 2016	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.		Jan 12, 2016	Feb 24, 2016		Tom Pollard	Pedro Alvarez		TO DO	Unresolved

8 issues

Bugs solved this week

Bugs solved within the GDP project this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-88	Koelsch build is failing		Feb 19, 2016	Feb 24, 2016		Tom Pollard	Gunnar		DONE	Done

1 issue

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-88	Koelsch build is failing		Feb 19, 2016	Feb 24, 2016		Tom Pollard	Gunnar		DONE	Done
GDP-87	AM Monitor does not work (kvm, qemu86-64)		Feb 18, 2016	Feb 23, 2016		Gianpaolo Macario	Gianpaolo Macario		ANALYSIS	Unresolved

2 issues

Open Bugs

Reported bugs that has not benn solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-87	AM Monitor does not work (kvm, qemu86-64)		Feb 18, 2016	Feb 23, 2016		Gianpaolo Macario	Gianpaolo Macario		ANALYSIS	Unresolved
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board		Feb 08, 2016	Feb 08, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved
GDP-65	MinnowMax GDP - Power button not functional		Feb 08, 2016	Feb 08, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved
GDP-64	MinnowMax, RPI2 : AM Monitor app causes system instability		Feb 08, 2016	Feb 08, 2016		Agustin Benito Bethencourt	Tom Pollard		ANALYSIS	Unresolved

4 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-90	Figure out if license allows distribution for Renesas graphics		Feb 23, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-89	Customer report 2016wk07		Feb 24, 2016	Feb 23, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-88	Koelsch build is failing		Feb 24, 2016		Tom Pollard		DONE
GDP-87	AM Monitor does not work (kvm, qemu86-64)		Feb 23, 2016		Gianpaolo Macario		ANALYSIS
GDP-86	GDP-ivi9 Beta release impact		Feb 24, 2016	Feb 24, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-85	GDP License checks with Fossology		Feb 22, 2016	Mar 08, 2016	Tom Pollard		IN PROGRESS
GDP-84	GDP-ivi9 at ELC		Feb 19, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-83	Update Roadmap document		Feb 22, 2016	Feb 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-82	Support RPI2 for GDP		Feb 22, 2016		Changhyeok Bae		IN PROGRESS

GDP-81	RPi2 as official target for GDP	Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-79	GDP talks at 14th AMM	Feb 22, 2016	Apr 15, 2016	Agustin Benito Bethencourt	TO DO
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM	Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt	DONE
GDP-76	Design deployment process for GDP releases	Feb 22, 2016		Agustin Benito Bethencourt	TO DO
GDP-74	Customer report 2016wk06	Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt	DONE
GDP-69	Social Media plan: execution	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-68	GDP-ivi9 beta deployment	Feb 17, 2016		Tom Pollard	DONE
GDP-67	SDK/ADK analysis	Feb 24, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Feb 17, 2016		Agustin Benito Bethencourt	TO DO
GDP-61	Update links from GDP wiki pages that points to old wiki to new one	Feb 19, 2016		Agustin Benito Bethencourt	TO DO
GDP-59	Change links in GDP in Detail about components to new wiki	Feb 17, 2016		Agustin Benito Bethencourt	TO DO
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9	Feb 17, 2016	Feb 09, 2016	Tom Pollard	DONE
GDP-56	Include Analysis stage in filters and reports	Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt	TO DO
GDP-52	Release announcement	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	TO DO
GDP-51	Exploratory work to update weston in GDP-ivi9 to version 1.9	Feb 23, 2016	Mar 01, 2016	Jonathan Maw	IN PROGRESS
GDP-50	License compliance process for GDP-ivi9	Feb 23, 2016	Feb 25, 2016	Jonathan Maw	ANALYSIS
GDP-42	Request process	Feb 24, 2016	Jan 27, 2016	Agustin Benito Bethencourt	TO DO
GDP-41	GDP license compliance checks: technical actions	Feb 22, 2016		Tom Pollard	DONE
GDP-38	Enable generation of VMDK images	Feb 18, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-36	Release GDP-ivi9 image for target boards	Feb 23, 2016	Apr 05, 2016	Agustin Benito Bethencourt	TO DO
GDP-35	Release GDP-ivi9 QEMU image	Feb 24, 2016	Mar 08, 2016	Jonathan Maw	TO DO
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	Feb 23, 2016		Agustin Benito Bethencourt	TO DO
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Feb 24, 2016		Tom Pollard	TO DO
GDP-25	GDP Hands On at the 14th AMM in Paris	Feb 24, 2016	Apr 28, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-18	GDP dashboard for status	Feb 18, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-13	GDP maintenance management	Feb 19, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-6	Implement a dummy state machine	Feb 24,		Jonathan Maw	


		2016		ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Feb 24, 2016	Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	Feb 24, 2016	Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	Feb 24, 2016	Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	Feb 24, 2016	Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	Feb 24, 2016	Jonathan Maw	ANALYSIS


41 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.





Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-88	Koelsch build is failing		Feb 19, 2016	Feb 24, 2016		Tom Pollard	
GDP-80	Point to the Confluence page of How to Contribute to GENIVI		Feb 12, 2016	Feb 16, 2016	Feb 17, 2016	Agustin Benito Bethencourt	
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM		Feb 11, 2016	Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt	
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9		Feb 10, 2016	Feb 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt	
GDP-74	Customer report 2016wk06		Feb 10, 2016	Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt	
GDP-72	Provide sources of GDP-ivi9 beta		Feb 09, 2016	Feb 09, 2016	Feb 09, 2016	Jonathan Maw	
GDP-71	Add shorter URLs to main pages		Feb 09, 2016	Feb 16, 2016		Agustin Benito Bethencourt	
GDP-69	Social Media plan: execution		Feb 08, 2016	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	
GDP-68	GDP-ivi9 beta deployment		Feb 08, 2016	Feb 17, 2016		Tom Pollard	
GDP-62	Update README's in meta-genivi-demo & genivi-demo-platform		Feb 08, 2016	Feb 15, 2016		Tom Pollard	
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9		Feb 08, 2016	Feb 17, 2016	Feb 09, 2016	Tom Pollard	
GDP-57	Create a new filter for Bugs		Feb 08, 2016	Feb 08, 2016	Feb 09, 2016	Agustin Benito Bethencourt	
GDP-55	Availability of files to be deployed		Feb 08, 2016	Feb 17, 2016	Feb 09, 2016	Tom Pollard	
GDP-54	Download page		Feb 08, 2016	Feb 17, 2016	Feb 09, 2016	Jonathan Maw	
GDP-53	Get release approval from GENIVI before release		Feb 08, 2016	Feb 16, 2016		Philippe Robin	
GDP-49	Customer report 2016wk05		Feb 03, 2016	Feb 10, 2016	Feb 10, 2016	Agustin Benito Bethencourt	
GDP-48	Customer report 2016wk04		Feb 03, 2016	Feb 09, 2016	Feb 03, 2016	Agustin Benito	

		2016	2016	2016	Bethencourt
GDP-47	GDP calls: set up and schedule	Feb 03, 2016	Feb 09, 2016		Agustin Benito Bethencourt
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9	Feb 02, 2016	Feb 04, 2016		Agustin Benito Bethencourt
GDP-44	Customer report 2016wk03	Jan 25, 2016	Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt

Showing 20 out of 24 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-90	Figure out if license allows distribution for Renesas graphics		Feb 23, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-89	Customer report 2016wk07		Feb 24, 2016	Feb 23, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-88	Koelsch build is failing		Feb 24, 2016		Tom Pollard		DONE
GDP-87	AM Monitor does not work (kvm, qemu86-64)		Feb 23, 2016		Gianpaolo Macario		ANALYSIS
GDP-86	GDP-ivi9 Beta release impact		Feb 24, 2016	Feb 24, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-85	GDP License checks with Fossology		Feb 22, 2016	Mar 08, 2016	Tom Pollard		IN PROGRESS
GDP-84	GDP-ivi9 at ELC		Feb 19, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-83	Update Roadmap document		Feb 22, 2016	Feb 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-82	Support RPi2 for GDP		Feb 22, 2016		Changhyeok Bae		IN PROGRESS
GDP-81	RPi2 as official target for GDP		Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt		IN PROGRESS
GDP-80	Point to the Confluence page of How to Contribute to GENIVI		Feb 16, 2016	Feb 17, 2016	Agustin Benito Bethencourt		DONE
GDP-79	GDP talks at 14th AMM		Feb 22, 2016	Apr 15, 2016	Agustin Benito Bethencourt		TO DO
GDP-78	RPi2 boards for GDP Hands-on Session for 14th AMM		Feb 23, 2016	Feb 11, 2016	Agustin Benito Bethencourt		DONE
GDP-77	Roadmap page: include software and versions expected for GDP-ivi9		Feb 15, 2016	Feb 24, 2016	Agustin Benito Bethencourt		DONE
GDP-76	Design deployment process for GDP releases		Feb 22, 2016		Agustin Benito Bethencourt		TO DO
GDP-74	Customer report 2016wk06		Feb 19, 2016	Feb 17, 2016	Agustin Benito Bethencourt		DONE
GDP-73	New enhancements for the reports		Feb 10, 2016	Feb 24, 2016	Agustin Benito Bethencourt		TO DO
GDP-72	Provide sources of GDP-ivi9 beta		Feb 09, 2016	Feb 09, 2016	Jonathan Maw		DONE
GDP-71	Add shorter URLs to main pages		Feb 16, 2016		Agustin Benito Bethencourt		DONE


GDP-69	Social Media plan: execution	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-68	GDP-ivi9 beta deployment	Feb 17, 2016		Tom Pollard	DONE
GDP-67	SDK/ADK analysis	Feb 24, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-66	Genivi Demo program restart again and again(crashes) for imx6sabresd board	Feb 08, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-65	MinnowMax GDP - Power button not functional	Feb 08, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-64	MinnowMax, RPI2 : AM Monitor app causes system instability	Feb 08, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Feb 17, 2016		Agustin Benito Bethencourt	TO DO
GDP-62	Update README's in meta-genivi-demo & genivi-demo-platform	Feb 15, 2016		Tom Pollard	DONE
GDP-61	Update links from GDP wiki pages that points to old wiki to new one	Feb 19, 2016		Agustin Benito Bethencourt	TO DO
GDP-60	Update links from GDP-ivi7 feature page	Feb 12, 2016		Agustin Benito Bethencourt	TO DO
GDP-59	Change links in GDP in Detail about components to new wiki	Feb 17, 2016		Agustin Benito Bethencourt	TO DO
GDP-58	Add known issues to JIRA as bugs for GDP-ivi9	Feb 17, 2016	Feb 09, 2016	Tom Pollard	DONE
GDP-57	Create a new filter for Bugs	Feb 08, 2016	Feb 09, 2016	Agustin Benito Bethencourt	DONE
GDP-56	Include Analysis stage in filters and reports	Feb 23, 2016	Feb 17, 2016	Agustin Benito Bethencourt	TO DO
GDP-55	Availability of files to be deployed	Feb 17, 2016	Feb 09, 2016	Tom Pollard	DONE
GDP-54	Download page	Feb 17, 2016	Feb 09, 2016	Jonathan Maw	DONE
GDP-53	Get release approval from GENIVI before release	Feb 16, 2016		Philippe Robin	DONE
GDP-52	Release announcement	Feb 19, 2016	Feb 09, 2016	Agustin Benito Bethencourt	TO DO
GDP-51	Exploratory work to update weston in GDP-ivi9 to version 1.9	Feb 23, 2016	Mar 01, 2016	Jonathan Maw	IN PROGRESS
GDP-50	License compliance process for GDP-ivi9	Feb 23, 2016	Feb 25, 2016	Jonathan Maw	ANALYSIS
GDP-49	Customer report 2016wk05	Feb 10, 2016	Feb 10, 2016	Agustin Benito Bethencourt	DONE
GDP-48	Customer report 2016wk04	Feb 09, 2016	Feb 03, 2016	Agustin Benito Bethencourt	DONE
GDP-47	GDP calls: set up and schedule	Feb 09, 2016		Agustin Benito Bethencourt	DONE
GDP-46	Analise to update weston to 1.9 version on GDP-ivi9	Feb 04, 2016		Agustin Benito Bethencourt	DONE
GDP-45	Release plan for GDP-ivi9	Feb 16, 2016	Feb 10, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-44	Customer report 2016wk03	Feb 03, 2016	Jan 26, 2016	Agustin Benito Bethencourt	DONE
GDP-42	Request process	Feb 24, 2016	Jan 27, 2016	Agustin Benito Bethencourt	TO DO

GDP-41	GDP license compliance checks: technical actions	Feb 22, 2016		Tom Pollard	DONE
GDP-40	Add coming features in GDP9 to the roadmap page	Feb 16, 2016		Tom Pollard	TO DO
GDP-39	AGL integration into GDP-ivi9: analysis	Jan 28, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-38	Enable generation of VMDK images	Feb 18, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-36	Release GDP-ivi9 image for target boards	Feb 23, 2016	Apr 05, 2016	Agustin Benito Bethencourt	TO DO
GDP-35	Release GDP-ivi9 QEMU image	Feb 24, 2016	Mar 08, 2016	Jonathan Maw	TO DO
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	Feb 23, 2016		Agustin Benito Bethencourt	TO DO
GDP-33	Create "Acceptance Tests" for GDP-ivi9 QEMU image.	Feb 24, 2016		Tom Pollard	TO DO
GDP-31	Pipelines preparation to publish images	Jan 28, 2016	Feb 02, 2016	Pedro Alvarez	TO DO
GDP-30	Update the HMI to the new LayerManagement API	Jan 28, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-29	Intermediate Lifecycle Integration	Jan 28, 2016		Jonathan Maw	ANALYSIS
GDP-28	Upgrade GDP meta-renesas layer to Poky 1.8/ivi9	Feb 10, 2016		Jonathan Maw	TO DO
GDP-26	Transfer GDP Bugzilla tickets to JIRA	Feb 09, 2016	Jan 29, 2016	Tom Pollard	DONE
GDP-25	GDP Hands On at the 14th AMM in Paris	Feb 24, 2016	Apr 28, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-22	Create a roadmap page for GDP maintenance project on Confluence	Jan 28, 2016	Jan 15, 2016	Agustin Benito Bethencourt	DONE
GDP-18	GDP dashboard for status	Feb 18, 2016	Jan 13, 2016	Agustin Benito Bethencourt	DONE
GDP-17	QEMU GDP-ivi9 beta	Feb 10, 2016	Feb 17, 2016	Tom Pollard	IN PROGRESS
GDP-15	Integrate FSA into GDP	Feb 03, 2016		Philippe Colliot	ANALYSIS
GDP-13	GDP maintenance management	Feb 19, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-9	Wiki improvements	Feb 16, 2016	Jan 15, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-6	Implement a dummy state machine	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	Feb 24, 2016		Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	Feb 24, 2016		Jonathan Maw	ANALYSIS

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - GDP Delivery [Kanban Board](#)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - [GDP Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.

- [Issues created on weekly basis.](#)
 - [Issues updated on weekly basis.](#)
 - [Solved vs. created issues.](#)
 - [Other interesting stats.](#)
 - GDP content
 - [GDP wiki home page.](#)
 - [GDP management processes and policies.](#)
-