

GDP Delivery Report

Week 20 2016

Author: Agustin Benito Bethencourt

Mail: agustin.benito@codethink.co.uk

IRC: toscalix

GDP Delivery Team: Changhyeok Bae, Jonathan Maw, Tom Pollard and Agustin Benito Bethencourt,

[Milestones](#)

[Summary](#)

[Description](#)

[Other activities](#)

[Achievements](#)

[Issues/Escalations](#)

[Unresolved](#)

[Solved \(from last week's report issues\)](#)

[Next Week Targets](#)

[Links](#)

Milestones

Name	Epic/task	Date	Progress	Comment
GDP 10 on QEMU	GDP-212	Undefined yet	Just started	The goal is to gather the information needed to create a roadmap.
Release of Intel Minnowboard	GDP-200	May 18th	Done: May 18th	GDP-ivi9 port to Intel Minnowboard MAX.
14th AMM Hands on Session	GDP-25	April 27th and 29th	Done: April 26th and 29th	Hands On Sessions: GDP on Porter and GDP on RPi2. Summary/overview sessions.
GDP-ivi9 release	GDP-36	April 5th	Done. Tue April 19th	GDP-ivi9 for QEMU, Renesas Porter and RPi2
GDP-ivi9 RC1 release	GDP-35	March 8th 2016	Done Tue March 8th	GDP-ivi9 RC1 QEMU image

GDP-ivi9 Beta release	GDP-17	Feb 9th 2016	Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.
-----------------------	------------------------	--------------	------------------------	--

Summary

- Git repository restructuring: in progress. Testing.
- Early work on GDP 10:
 - technical work.
 - Requests processing.
 - Discussions on the mailing list in progress about .

Description

- Single branch vs specific branches for targets: [GDP-207](#)
 - The branch in question is available at [Tom's github](#)
 - Get the background of the discussion in [GDP-126](#)
 - [State of play](#) of the testing of the branch.
- Early work on GDP-10: [GDP-219](#)
 - Early integration work done: [GDP-219](#)
 - [Discussion](#) about Qt version for GDP 10.
 - Starting to process GDP 10 requests: [GDP-154](#)

Other activities

- GDP-ivi9 updates:
 - Kernel upgrade for the GDP-ivi9 port to RPi2. Merged: [GDP-152](#)
 - RPi touchscreen configuration: [GDP-206](#)
- GDP numbering/codename schema: [decision announced](#).
 - GDP 10 will be the next version
 - Leviathan will be the next code-name, as meta-ivi
- Support requests
 - Several support requests related with GDP-ivi9

Achievements

Main achievement on the past week:

Name	Epic/task	Date	Progress	Comment
--				
--				
--				

Issues/Escalations

Unresolved

- Request to elaborate this report directly on Confluence.
 - Once it is considered done, I will remove writing rights.
 - Communicate it to the mailing list through link
 - Export to .pdf is a feature of confluence for those who need a .pdf

Solved (from last week's report issues)

- none

Next Week Targets

- Progress on GDP 10 on QEMU: [GDP-219](#)
- Move to the tested single branch: [GDP-126](#)

Links

- GDP code
 - [GDP](#) on GENIVI git.

- Do you follow the GDP Maintenance Team work closely/on demand?
 - GDP Maintenance [Kanban](#).
- Do you follow the GDP Maintenance Team work on regular basis?
 - [GDP delivery report](#).
- Interested in analysing our progress or occasional follow up?
 - GDP maintenance analysis [dashboard](#).
 - Work in Progress ([WIP](#)).
- Interested in how do we work, reports and meetings?
 - GDP delivery [management](#).

Please check below the Weekly activity summary.

GDP Delivery weekly report

- Highlights of this week
 - Work in Progress
 - Items done/closed this week
 - Issues accepted this week
 - Bugs solved this week
 - New bugs
 - Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Highlights of this week

Work in Progress

These are the issues that the team is currently working on.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-220	Qt version for GDP 10: analysis and decision		May 20, 2016	May 24, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-219	GDP 10 on QEMU		May 20, 2016	May 25, 2016		Jonathan Maw		IN PROGRESS
GDP-212	Upgrade GDP to yocto 2.0 (jethro)		May 20, 2016	May 25, 2016		Changhyeok Bae		IN PROGRESS
GDP-207	New repository management strategy for GDP		May 18, 2016	May 18, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-196	Document and announce repo/branching/tagging/merge policies for GDP		May 03, 2016	May 18, 2016		Tom Pollard		IN PROGRESS
GDP-160	meta-genivi-ocf-demo merging		Apr 13, 2016	May 19, 2016		Phil Coval		IN PROGRESS
GDP-154	GDP-ivi10 requests		Apr 11, 2016	May 24, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-126	Repo / Branch structure for GDP		Mar 18, 2016	May 25, 2016	May 10, 2016	Tom Pollard		IN PROGRESS
GDP-36	Release GDP-ivi9		Jan 12, 2016	May 17, 2016	Apr 05, 2016	Agustin Benito Bethencourt		IN PROGRESS

9 issues

Items done/closed this week

These are the tasks, improvements and new features done or closed this week.

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-204	Close all open bugs in Bugzilla		May 11, 2016	May 19, 2016	May 31,	Agustin Benito Bethencourt	Jeremiah Foster		DONE	Done

2016

GDP-201	Deployment script: refer to new repos	May 09, 2016	May 24, 2016	May 31, 2016	Jonathan Maw	Agustin Benito Bethencourt	DONE	Done
GDP-152	Upgrade kernel and mesa for rpi2	Apr 05, 2016	May 20, 2016	May 27, 2016	Changhyeok Bae	Changhyeok Bae	DONE	Done
GDP-90	Figure out if license allows distribution for Renesas graphics	Feb 22, 2016	May 19, 2016	May 17, 2016	Agustin Benito Bethencourt	Gunnar	DONE	Done
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	Feb 08, 2016	May 19, 2016		Agustin Benito Bethencourt	Agustin Benito Bethencourt	DONE	Done
GDP-9	Wiki improvements	Dec 15, 2015	May 20, 2016	Mar 22, 2016	Agustin Benito Bethencourt	Tom Pollard	DONE	Done

6 issues

Issues accepted this week

Issues analysed and added to the backlog this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-194	Github init page description		May 03, 2016	May 24, 2016	May 12, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-193	GDP 10 to include by default Qt MultiMedia libraries		Apr 29, 2016	May 25, 2016		Jonathan Maw	Roland Krause		TO DO	Unresolved
GDP-189	Migration of GENIVI git source code repositories to GENIVI GitHub repositories [Target: July 1st]		Apr 28, 2016	May 24, 2016	Jul 01, 2016	Agustin Benito Bethencourt	Changhyeok Bae		TO DO	Unresolved
GDP-159	meta-rvi yocto layer merging		Apr 13, 2016	May 19, 2016		Tom Pollard	Philippe Robin		TO DO	Unresolved
GDP-149	HMI apps are not launched with keyboard on RPI2		Mar 28, 2016	May 23, 2016		Changhyeok Bae	Changhyeok Bae		TO DO	Unresolved
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt		Mar 21, 2016	May 23, 2016	Apr 15, 2016	Agustin Benito Bethencourt	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-128	GDP-ivi9 on RPi3		Mar 18, 2016	May 19, 2016		Leon Anavi	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-123	License checks for GDP 10		Mar 17, 2016	May 19, 2016	Mar 30, 2016	Claus-Peter Wiedemann	Agustin Benito Bethencourt		TO DO	Unresolved
GDP-121	GDP 9 port to Renesas Silk		Mar 14, 2016	May 20, 2016	Apr 05, 2016	Tom Pollard	Agustin Benito Bethencourt		TO DO	Unresolved

9 issues

Bugs solved this week

Bugs solved within the GDP project this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

New bugs

Bugs reported this week

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

Open Bugs

Reported bugs that has not benn solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-192	/usr/include/GLES3 not found on RaspberryPi images		Apr 29, 2016	May 11, 2016		Roland Krause	Roland Krause		TO DO	Unresolved
GDP-171	M2 Kolesch: No audio output from Audio Manager PoC		Apr 22, 2016	Apr 22, 2016		Stephen Lawrence	Stephen Lawrence		ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC		Apr 22, 2016	Apr 22, 2016		Agustin Benito Bethencourt	Stephen Lawrence		ANALYSIS	Unresolved
GDP-150	Multiple monitors: splash screen does not appear with certain monitors		Mar 31, 2016	May 04, 2016	Apr 05, 2016	Tom Pollard	Stephen Lawrence		ANALYSIS	Unresolved
GDP-149	HMI apps are not launched with keyboard on RPI2		Mar 28, 2016	May 23, 2016		Changhyeok Bae	Changhyeok Bae		TO DO	Unresolved
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Apr 15, 2016		Agustin Benito Bethencourt	Jonathan Maw		ANALYSIS	Unresolved
GDP-93	weston-keyboard grabs all input		Feb 25, 2016	Mar 15, 2016		Jonathan Maw	Jonathan Maw		ANALYSIS	Unresolved
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile		Feb 25, 2016	May 03, 2016		Tom Pollard	Gianpaolo Macario		ANALYSIS	Unresolved



8 issues

Summary: GDP Delivery Project the last week


Summary of last week

Statistics about the activity of the team during this week.


Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues priority



Issue types



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-221	Integrate PIM / OpenAB into GDP		May 25, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-220	Qt version for GDP 10: analysis and decision		May 24, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-219	GDP 10 on QEMU		May 25, 2016		Jonathan Maw		IN PROGRESS
GDP-218	GDP 10 port to RPi3: creation		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-217	GDP 10 port to RPi2: creation		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-216	GDP 10 port to RPi boards		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-215	GDP 10 port to Porter		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-214	GDP 10 port to Silk		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-213	GDP 10 port to Renesas boards		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS

GDP-212	Upgrade GDP to yocto 2.0 (jethro)	May 25, 2016		Changhyeok Bae	IN PROGRESS
GDP-211	Add an Application Manager component	May 24, 2016		Unassigned	ANALYSIS
GDP-210	Test integration between JIRA and Github	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-209	GDP 10 roadmap	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-208	Submission, review integration and testing of new GDP 10 features	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-206	Support official 7 inch touch screen for RPI	May 20, 2016		Changhyeok Bae	ANALYSIS
GDP-204	Close all open bugs in Bugzilla	May 19, 2016	May 31, 2016	Agustin Benito Bethencourt	DONE
GDP-201	Deployment script: refer to new repos	May 24, 2016	May 31, 2016	Jonathan Maw	DONE
GDP-194	Github init page description	May 24, 2016	May 12, 2016	Agustin Benito Bethencourt	TO DO
GDP-193	GDP 10 to include by default Qt MultiMedia libraries	May 25, 2016		Jonathan Maw	TO DO
GDP-190	Add sftp-server to GDP 10: analysis and decision	May 24, 2016		Jonathan Maw	ANALYSIS
GDP-189	Migration of GENIVI git source code repositories to GENIVI GitHub repositories [Target: July 1st]	May 24, 2016	Jul 01, 2016	Agustin Benito Bethencourt	TO DO
GDP-186	Handling persistence into GDP	May 24, 2016		Unassigned	ANALYSIS
GDP-184	How to integrate an Application Manager into GDP	May 19, 2016		Unassigned	ANALYSIS
GDP-179	Identify the Continuous Integration (CI) environment for the Platform for Innovation	May 23, 2016		Unassigned	ANALYSIS
GDP-166	QEMU GFX performance drop	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-163	IVI-Extension 1.9.0	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-161	UX	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-160	meta-genivi-ocf-demo merging	May 19, 2016		Phil Coval	IN PROGRESS
GDP-159	meta-rvi yocto layer merging	May 19, 2016		Tom Pollard	TO DO
GDP-154	GDP-ivi10 requests	May 24, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-152	Upgrade kernel and mesa for rpi2	May 20, 2016	May 27, 2016	Changhyeok Bae	DONE
GDP-149	HMI apps are not launched with keyboard on RPI2	May 23, 2016		Changhyeok Bae	TO DO
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt	May 23, 2016	Apr 15, 2016	Agustin Benito Bethencourt	TO DO
GDP-128	GDP-ivi9 on RPI3	May 19, 2016		Leon Anavi	TO DO
GDP-126	Repo / Branch structure for GDP	May 25, 2016	May 10, 2016	Tom Pollard	IN PROGRESS
GDP-123	License checks for GDP 10	May 19,	Mar 30,	Claus-Peter	

		2016	2016	Wiedemann	TO DO
GDP-121	GDP 9 port to Renesas Silk	May 20, 2016	Apr 05, 2016	Tom Pollard	TO DO
GDP-90	Figure out if license allows distribution for Renesas graphics	May 19, 2016	May 17, 2016	Agustin Benito Bethencourt	DONE
GDP-76	Design deployment process for GDP releases	May 20, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	May 19, 2016		Agustin Benito Bethencourt	DONE
GDP-40	Process GDP 10 requests	May 19, 2016	May 31, 2016	Agustin Benito Bethencourt	TO DO
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	May 20, 2016		Agustin Benito Bethencourt	TO DO
GDP-32	Agent configuration with OpenStack credentials	May 20, 2016		Pedro Alvarez	TO DO
GDP-31	Pipelines preparation to publish images	May 24, 2016	Mar 01, 2016	Jonathan Maw	TO DO
GDP-29	Intermediate Lifecycle Integration	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-9	Wiki improvements	May 20, 2016	Mar 22, 2016	Agustin Benito Bethencourt	DONE
GDP-7	Lifecycle integration into GDP	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-6	Implement a dummy state machine	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	May 19, 2016		Jonathan Maw	ANALYSIS


53 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
--	--------------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-205	Change patch submission policy and communicate it		May 11, 2016	May 17, 2016	May 17, 2016	Agustin Benito Bethencourt	
GDP-204	Close all open bugs in Bugzilla		May 11, 2016	May 19, 2016	May 31, 2016	Agustin Benito Bethencourt	
GDP-202	Change How to contribute instructions in GDP home page		May 09, 2016	May 18, 2016	May 20, 2016	Agustin Benito Bethencourt	
GDP-201	Deployment script: refer to new repos		May 09, 2016	May 24, 2016	May 31, 2016	Jonathan Maw	
GDP-200	Release Minnowboard MAX as GDP-ivi9 target		May 05, 2016	May 17, 2016	May 11, 2016	Jonathan Maw	
GDP-197	Change Demo by Development in every wiki page		May 03, 2016	May 18, 2016		Changhyeok Bae	
GDP-169	GDP-ivi9 release report at 14th AMM		Apr 21, 2016	May 04, 2016	Apr 25, 2016	Agustin Benito Bethencourt	
GDP-168	Collect and take the material to Paris from Codethink's office		Apr 21, 2016	May 03, 2016	Apr 25, 2016	Tom Pollard	
GDP-167	Script the Hands On sessions		Apr 21, 2016	May 03, 2016	Apr 22, 2016	Jonathan Maw	

GDP-164	RPi2 image and Porter instructions for the Faytek monitor	Apr 18, 2016	May 03, 2016	Apr 20, 2016	Jonathan Maw
GDP-162	Update known issues tickets	Apr 15, 2016	May 03, 2016	Apr 18, 2016	Tom Pollard
GDP-152	Upgrade kernel and mesa for rpi2	Apr 05, 2016	May 20, 2016	May 27, 2016	Changhyeok Bae
GDP-151	Renesas Porter Page for GDP9 Release	Apr 04, 2016	May 03, 2016		Tom Pollard
GDP-139	Track release impact:GDP-ivi9	Mar 21, 2016	May 11, 2016	Apr 15, 2016	Agustin Benito Bethencourt
GDP-136	GDP-ivi9 social Media plan: execution	Mar 21, 2016	May 03, 2016	Apr 04, 2016	Linda Braun
GDP-127	Create the VMs and environment for the GDP Hands-On sessions	Mar 18, 2016	May 03, 2016	Apr 18, 2016	Tom Pollard
GDP-125	Publish a GDP-ivi9 release summary	Mar 18, 2016	May 11, 2016	Apr 20, 2016	michael
GDP-120	GDP-ivi9 on Renesas Porter	Mar 14, 2016	May 03, 2016	Apr 05, 2016	Tom Pollard
GDP-102	GDP-ivi9 on Minnowboard MAX	Feb 29, 2016	May 12, 2016		Tom Pollard
GDP-90	Figure out if license allows distribution for Renesas graphics	Feb 22, 2016	May 19, 2016	May 17, 2016	Agustin Benito Bethencourt

Showing 20 out of 26 issues

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-221	Integrate PIM / OpenAB into GDP		May 25, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-220	Qt version for GDP 10: analysis and decision		May 24, 2016		Agustin Benito Bethencourt		IN PROGRESS
GDP-219	GDP 10 on QEMU		May 25, 2016		Jonathan Maw		IN PROGRESS
GDP-218	GDP 10 port to RPi3: creation		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-217	GDP 10 port to RPi2: creation		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-216	GDP 10 port to RPi boards		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-215	GDP 10 port to Porter		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-214	GDP 10 port to Silk		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-213	GDP 10 port to Renesas boards		May 20, 2016		Agustin Benito Bethencourt		ANALYSIS
GDP-212	Upgrade GDP to yocto 2.0 (jethro)		May 25, 2016		Changhyeok Bae		IN PROGRESS
GDP-211	Add an Application Manager component		May 24, 2016		Unassigned		ANALYSIS
GDP-210	Test integration between JIRA and Github		May 19,		Agustin Benito		ANALYSIS

				2016		Bethencourt	
GDP-209	GDP 10 roadmap			May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-208	Submission, review integration and testing of new GDP 10 features			May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-207	New repository management strategy for GDP			May 18, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-206	Support official 7 inch touch screen for RPI			May 20, 2016		Changhyeok Bae	ANALYSIS
GDP-205	Change patch submission policy and communicate it			May 17, 2016	May 17, 2016	Agustin Benito Bethencourt	DONE
GDP-204	Close all open bugs in Bugzilla			May 19, 2016	May 31, 2016	Agustin Benito Bethencourt	DONE
GDP-203	Link Shortcuts			May 17, 2016	May 18, 2016	Agustin Benito Bethencourt	TO DO
GDP-202	Change How to contribute instructions in GDP home page			May 18, 2016	May 20, 2016	Agustin Benito Bethencourt	DONE
GDP-201	Deployment script: refer to new repos			May 24, 2016	May 31, 2016	Jonathan Maw	DONE
GDP-200	Release Minnowboard MAX as GDP-ivi9 target			May 17, 2016	May 11, 2016	Jonathan Maw	DONE
GDP-197	Change Demo by Development in every wiki page			May 18, 2016		Changhyeok Bae	DONE
GDP-196	Document and announce repo/branching/tagging/merge policies for GDP			May 18, 2016		Tom Pollard	IN PROGRESS
GDP-194	Github init page description			May 24, 2016	May 12, 2016	Agustin Benito Bethencourt	TO DO
GDP-193	GDP 10 to include by default Qt MultiMedia libraries			May 25, 2016		Jonathan Maw	TO DO
GDP-192	/usr/include/GLES3 not found on RaspberryPi images			May 11, 2016		Roland Krause	TO DO
GDP-191	Add connmanctl to the image			May 03, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-190	Add sftp-server to GDP 10: analysis and decision			May 24, 2016		Jonathan Maw	ANALYSIS
GDP-189	Migration of GENIVI git source code repositories to GENIVI GitHub repositories [Target: July 1st]			May 24, 2016	Jul 01, 2016	Agustin Benito Bethencourt	TO DO
GDP-188	Define a workplan for integrating SW management and lifecycle management			May 03, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-187	Set up coordination between SW management project with GDP maintenance team work on lifecycle management			May 03, 2016		Unassigned	ANALYSIS
GDP-186	Handling persistence into GDP			May 24, 2016		Unassigned	ANALYSIS
GDP-185	Handling browser in GDP			May 03, 2016		Unassigned	ANALYSIS
GDP-184	How to integrate an Application Manager into GDP			May 19, 2016		Unassigned	ANALYSIS
GDP-183	Integrate RVICore & SW Management & SOTA			May 03, 2016		Unassigned	ANALYSIS
GDP-182	Specify content of the SDK for the Development Platform			May 03, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-181	Integrate SW Management and Node State Manager (NSM)			May 03, 2016		Unassigned	ANALYSIS

GDP-180	Integrate RVICore & Dynamic Agents	May 03, 2016		Unassigned	ANALYSIS
GDP-179	Identify the Continuous Integration (CI) environment for the Platform for Innovation	May 23, 2016		Unassigned	ANALYSIS
GDP-178	Understanding the dependency between SW management and lifecycle subsystem	May 03, 2016		Unassigned	ANALYSIS
GDP-177	Integrate SDL (or SDL-like) into GDP	May 03, 2016		Unassigned	ANALYSIS
GDP-176	Integrate a browser reference implementation into GDP	May 03, 2016		Unassigned	ANALYSIS
GDP-175	Explore alignment of GDP with Platform Build-out project	May 16, 2016		Unassigned	ANALYSIS
GDP-174	Provide a SDK for building (innovative) applications on GDP	May 03, 2016		Unassigned	ANALYSIS
GDP-173	Integrate RVI into GDP	May 03, 2016		Unassigned	ANALYSIS
GDP-172	Integrate Application Management & User Interface (HMI)	May 03, 2016		Unassigned	ANALYSIS
GDP-169	GDP-ivi9 release report at 14th AMM	May 04, 2016	Apr 25, 2016	Agustin Benito Bethencourt	DONE
GDP-168	Collect and take the material to Paris from Codethink's office	May 03, 2016	Apr 25, 2016	Tom Pollard	DONE
GDP-167	Script the Hands On sessions	May 03, 2016	Apr 22, 2016	Jonathan Maw	DONE
GDP-166	QEMU GFX performance drop	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-165	Measure impact of hits and downloads	May 16, 2016	May 17, 2016	Agustin Benito Bethencourt	ANALYSIS
GDP-164	RPI2 image and Porter instructions for the Faytek monitor	May 03, 2016	Apr 20, 2016	Jonathan Maw	DONE
GDP-163	IVI-Extension 1.9.0	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-162	Update known issues tickets	May 03, 2016	Apr 18, 2016	Tom Pollard	DONE
GDP-161	UX	May 19, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-160	meta-genivi-ocf-demo merging	May 19, 2016		Phil Coval	IN PROGRESS
GDP-159	meta-rvi yocto layer merging	May 19, 2016		Tom Pollard	TO DO
GDP-154	GDP-ivi10 requests	May 24, 2016		Agustin Benito Bethencourt	IN PROGRESS
GDP-153	RaspberryPi w/ Faytech monitor -wrong resolution	May 03, 2016	Apr 08, 2016	Jonathan Maw	DONE
GDP-152	Upgrade kernel and mesa for rpi2	May 20, 2016	May 27, 2016	Changhyeok Bae	DONE
GDP-151	Renesas Porter Page for GDP9 Release	May 03, 2016		Tom Pollard	DONE
GDP-150	Multiple monitors: splash screen does not appear with certain monitors	May 04, 2016	Apr 05, 2016	Tom Pollard	ANALYSIS
GDP-149	HMI apps are not launched with keyboard on RPI2	May 23, 2016		Changhyeok Bae	TO DO
GDP-144	GDP-ivi9 release: update Release How to with lessons learnt	May 23, 2016	Apr 15, 2016	Agustin Benito Bethencourt	TO DO

GDP-139	Track release impact:GDP-ivi9	May 11, 2016	Apr 15, 2016	Agustin Benito Bethencourt	DONE
GDP-136	GDP-ivi9 social Media plan: execution	May 03, 2016	Apr 04, 2016	Linda Braun	DONE
GDP-128	GDP-ivi9 on RPi3	May 19, 2016		Leon Anavi	TO DO
GDP-127	Create the VMs and environment for the GDP Hands-On sessions	May 03, 2016	Apr 18, 2016	Tom Pollard	DONE
GDP-126	Repo / Branch structure for GDP	May 25, 2016	May 10, 2016	Tom Pollard	IN PROGRESS
GDP-125	Publish a GDP-ivi9 release summary	May 11, 2016	Apr 20, 2016	michael	DONE
GDP-123	License checks for GDP 10	May 19, 2016	Mar 30, 2016	Claus-Peter Wiedemann	TO DO
GDP-121	GDP 9 port to Renesas Silk	May 20, 2016	Apr 05, 2016	Tom Pollard	TO DO
GDP-120	GDP-ivi9 on Renesas Porter	May 03, 2016	Apr 05, 2016	Tom Pollard	DONE
GDP-102	GDP-ivi9 on Minnowboard MAX	May 12, 2016		Tom Pollard	DONE
GDP-92	bitbake genivi-demo-platform (qemux86-64): Failure in navit_svn, task do_compile	May 03, 2016		Tom Pollard	ANALYSIS
GDP-90	Figure out if license allows distribution for Renesas graphics	May 19, 2016	May 17, 2016	Agustin Benito Bethencourt	DONE
GDP-85	Fossology: GDP license checks improvements	May 03, 2016	Apr 05, 2016	Tom Pollard	TO DO
GDP-76	Design deployment process for GDP releases	May 20, 2016		Agustin Benito Bethencourt	ANALYSIS
GDP-65	MinnowMax GDP - Power button not functional	May 05, 2016		Agustin Benito Bethencourt	DONE
GDP-63	Change http://bugs.genivi.org/gdp to the new JIRA	May 19, 2016		Agustin Benito Bethencourt	DONE
GDP-50	License compliance process for GDP-ivi10	May 03, 2016	Mar 08, 2016	Jonathan Maw	ANALYSIS
GDP-40	Process GDP 10 requests	May 19, 2016	May 31, 2016	Agustin Benito Bethencourt	TO DO
GDP-38	Enable generation of VMDK images	May 18, 2016		Tom Pollard	DONE
GDP-36	Release GDP-ivi9	May 17, 2016	Apr 05, 2016	Agustin Benito Bethencourt	IN PROGRESS
GDP-34	Introduce "Acceptance Tests" into the GDP pipeline: automate tests	May 20, 2016		Agustin Benito Bethencourt	TO DO
GDP-32	Agent configuration with OpenStack credentials	May 20, 2016		Pedro Alvarez	TO DO
GDP-31	Pipelines preparation to publish images	May 24, 2016	Mar 01, 2016	Jonathan Maw	TO DO
GDP-30	Update the HMI to the new LayerManagement API	May 03, 2016		Agustin Benito Bethencourt	DONE
GDP-29	Intermediate Lifecycle Integration	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-27	Lifecycle integration Analysis	May 03, 2016	Jan 13, 2016	Jonathan Maw	DONE


GDP-25	GDP Hands On at the 14th AMM in Paris	May 03, 2016	Apr 28, 2016	Agustin Benito Bethencourt	DONE
GDP-15	Integrate FSA into GDP	May 17, 2016		Philippe Colliot	TO DO
GDP-9	Wiki improvements	May 20, 2016	Mar 22, 2016	Agustin Benito Bethencourt	DONE
GDP-7	Lifecycle integration into GDP	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-6	Implement a dummy state machine	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-5	Add Last User Context behaviour to the GDP HMI Controller	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-4	Add Legacy App registration to all HMI units	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-3	Implement the Lifecycle targets	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-2	Replace the StartLauncher units with ordinary systemd units	May 19, 2016		Jonathan Maw	ANALYSIS
GDP-1	Move weston and the HMI into the global systemd instance	May 19, 2016		Jonathan Maw	ANALYSIS



101 issues

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project





Relevant links

- GDP Delivery project issues views
 - GDP Delivery [Kanban Board](#)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.
 - [Solved vs. created](#) issues.
 - [Other interesting stats](#).
- GDP content
 - GDP [wiki home page](#).
 - GDP [management processes and policies](#).