

GDP Delivery Report Week 36 2016

- [Milestones](#)
- [Achievements this week](#)
- [Activity Summary](#)
- [Description](#)
 - [Main activities](#)
 - [Other Activities](#)
- [Issues/Escalations](#)
 - [Unresolved \(not discussed last week\)](#)
 - [Solved \(from last week's report issues\)](#)
- [Next Week Targets](#)
- [Reports](#)

Milestones

Name	Epic/task	Date	Progress	Comment
GDP 11 release	GDP-297 - Getting issue details... <input type="button" value="STATUS"/>	week 38	In progress	Base on the experience gained during the RC1 cycle, the release will most likely take place in week 39 or 40 so there is time to create and deploy the several images required.
GDP 11 RC1 release	GDP-335 - Getting issue details... <input type="button" value="STATUS"/>	September 1st 2016	✔ GDP 11 RC1 released.	Released For QEMU, Intel Minnowboard, RPi2 and RPi3.
GDP 11 beta release	GDP-294 - Getting issue details... <input type="button" value="STATUS"/>	July 28th	✔ Done. Wed Aug 3rd	Released . For QEMU only. Otherwise, please go to GDP Master. The tasks left to do are about tracking the impact of the release.
GDP Roadmap	GDP-272 - Getting issue details... <input type="button" value="STATUS"/>	July 20th	<ul style="list-style-type: none"> • Proposal about scenarios sent. Decision about scenario taken. ✔ • Roadmap proposal sent and communicated. ✔ • Roadmap for GDP 11 beta approved. ✔ • Roadmap for GDP 11 RC1 approved. ✔ • Roadmap for GDP 11 	Roadmap for RC1 release done and communicated. Release plan published.
GDP master	GDP-231 - Getting issue details... <input type="button" value="STATUS"/>	June 10th	✔ Done: June 22nd	Re-structuring finished. Master has been created and integrated with go.cd. Now GDP has two deliverables, Master and major releases.
Release of Intel Minnowboard	GDP-200	May 18th	✔ Done: May 18th	GDP-ivi9 port to Intel Minnowboard MAX.
14th AMM Hands on Session	GDP-25	April 27th and 29th	✔ Done: April 26th and 29th	Hands On Sessions: GDP on Porter and GDP on RPi2. Summary/overview sessions.
GDP-ivi9 release	GDP-36	April 5th	✔ Done. Tue April 19th	GDP-ivi9 for QEMU, Renesas Porter and RPi2
GDP-ivi9 RC1 release	GDP-35	March 8th 2016	✔ Done Tue March 8th	GDP-ivi9 RC1 QEMU image
GDP-ivi9 Beta release	GDP-17	Feb 9th 2016	✔ Done Wed Feb 17th 2016	GDP-ivi9 beta released. Some complementary and analysis tasks are in progress.

Achievements this week

Main achievement on the past week:

Name	Epic/task	Date	Comment
GDP 11 RC1	GDP-335 - Getting issue details... <input type="button" value="STATUS"/>	Sept 14th	Released on Sept 1st but the post release tasks completed today.
Master supports Renesas Porter	GDP-215 - Getting issue details... <input type="button" value="STATUS"/>	Sept 9th	Announced through the mailing list.
Master supports Renesas Silk	GDP-214 - Getting issue details... <input type="button" value="STATUS"/>	Sept 9th	Announced through the mailing list.

Activity Summary

Intensive work on supporting audiomanager 7.4 in GDP, specially rrelated with Audiomanager Monitor. The team has also performed some tests in RPi3 and become familiar with the HMI. GDP 11 RC1 post-release tasks has been completed. Support for Renesas Porter completed and announced.

Description

Main activities

- GDP RC1 release [GDP-335](#) - Getting issue details...
 - POst release tasks completed .
 - [Release tasks list](#) published..
- GDP Master improvements
 - Renesas Porter and Silk are supported now in Master [GDP-215](#) - Getting issue details... and [GDP-214](#) - Getting issue details...
 - Announced through the genivi-projects mailing list.
 - Working towards upgrading audiomanager from 7.0 to 7.4 in Master. Issues in different areas like audiomanager monitor [GDP-366](#) - Getting issue details...

Other Activities

- Work to get familiar with HMI [HMIL-1](#) - Getting issue details...
- Trying to fix encoding problems in qml-example in MAster using a RPi2/3. Issues with Faytech Monitor, not RPi one: [GDP-332](#) - Getting issue details...
- Published [completed task list](#) for GDP 11 RC1.
- Tests with RPi3. We have detected performance improvements compared to RPi2
- Coordination with LRT team to provide them what is required to perform further license checks on GDP 11.
- Small improvements in Acceptance tests [GDP-33](#) - Getting issue details...
- Trying to easy the deployment of Minnowboard images on the board [GDP-370](#) - Getting issue details...

Issues/Escalations

Unresolved (not discussed last week)

- We require help from Audio Manager Monitor maintainers to upgrade audiomanager to 7.4 and have sound working.
- Release date for GDP 11 proposed for Sept 29th. Check the [roadmap page](#) and the [roadmap document](#).

[GDP-272](#) - Getting issue details...

STATUS

Solved (from last week's report issues)

Next Week Targets

- Work on Master towards the final release
 - Update audiomanager to 7.4
 - Provide LRT what is required to perform further license checks.
 - Keep taking small steps in Acceptance testing.

Reports

- Detailed [weekly report stats](#).
- [Cumulative report](#) (last 3 months).
- [Created vs resolved](#) issues (last 3 months).
- Complete list of [GDP issues by EPIC](#).
- Stats about [issues status](#).