

GDP Delivery weekly report

After printing, store the snapshot at [GDP Status Reports](#)

- [Current sprint content](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [In Progress but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-810	IMAGE_FSTYPES cleanup	✓	Sep 14, 2018	Nov 01, 2018		Mirza Krak	Mirza Krak	⚖	DONE	Done
GDP-808	Disk is full when booting QEMU	✓	Sep 07, 2018	Sep 14, 2018		Mirza Krak	Mirza Krak	⬆	DONE	Done
GDP-805	Create systemd service for minifi-cpp	✓	Aug 30, 2018	Sep 07, 2018		Mirza Krak	Gunnar Andersson	⚖	IN REVIEW	Fixed
GDP-804	libostree - documentation and announcement	✓	Aug 24, 2018	Sep 20, 2018		Mirza Krak	Mirza Krak	⬇	IN PROGRESS	Unresolved
GDP-802	libostree - add support for Minnowboard	✓	Aug 24, 2018	Sep 20, 2018		Mirza Krak	Mirza Krak	⬇	IN PROGRESS	Unresolved
GDP-795	Move RVI installation from /opt to /usr	✓	Jun 06, 2018	Oct 22, 2018		Mirza Krak	Gunnar Andersson	⚖	IN PROGRESS	Unresolved

[6 issues](#)

Done/Closed this week but not assigned to a sprint

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

[No issues found](#)

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-812	cdl-concept-demo-1.0-r0 do_package_qa: QA Issue. Found lib in wrong location		Oct 31, 2018	Dec 13, 2018		Mirza Krak	▼	IN PROGRESS
GDP-675	Making the GDP "how the UI runs on the target" webinar	✓	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	▼	IN REVIEW
GDP-674	Making the GDP "how to deploy on target image" webinar	✓	Jun 21, 2017	Sep 04, 2017		Taha Mohammad	▼	IN REVIEW
GDP-606	Move Smart City Pilot repositories	✓	May 26, 2017	Nov 27, 2017		Gunnar Andersson	▼	IN PROGRESS
GDP-565	Ensure HMI & apps are accessible	✓	Feb 27, 2017	Jun 16, 2017		Taha Mohammad	=	IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP	⚡	Nov 29, 2016	Nov 09, 2017		Rudolf Streif	=	IN PROGRESS
GDP-484	Integrate Media Manager into GDP	⚡	Nov 25, 2016	Jul 12, 2017		Roland Krause	=	IN PROGRESS
GDP-357	GDP FAQ	✓	Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence	▼	IN PROGRESS
GDP-246	Integrate end-to-end SW Update Management into GDP	⚡	Jun 10, 2016	Jul 13, 2017		Rudolf Streif	▲	IN PROGRESS
GDP-177	Integrate SDL into GDP	⚡	Mar 29, 2016	May 02, 2018		Unassigned	▼	IN PROGRESS
GDP-15	Integrate LBS / FSA into GDP	⚡	Dec 16, 2015	Nov 27, 2017		Matthias Bloch	▼	IN PROGRESS

11 issues

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

Bugs solved this week

Bugs solved this week

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

New bugs

Bugs reported this week

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-817	do_rootfs is unsuccessful		Apr 05, 2020	Apr 05, 2020		Mirza Krak	Nguyen Tan Think		ANALYSIS	Unresolved
GDP-816	IndexError is ocured when SRC_URI is changed to http://git.baserock.org/cgit/delta/dbus-c++.git		Jul 30, 2019	Jul 30, 2019		Mirza Krak	None		ANALYSIS	Unresolved
GDP-815	Unable to create genivi image		Jul 23, 2019	Jul 23, 2019		Mirza Krak	None		ANALYSIS	Unresolved
GDP-812	cdl-concept-demo-1.0-r0 do_package_qa: QA Issue. Found lib in wrong location		Oct 31, 2018	Dec 13, 2018		Mirza Krak	Stephen Lawrence		IN PROGRESS	Unresolved
GDP-807	Command wget does not work on SSL connections.		Aug 30, 2018	Aug 31, 2018		Gunnar Andersson	Chandeeпа Dissanayake		ANALYSIS	Fixed
GDP-797	positioning contains bad RPATHs		Jun 13, 2018	Aug 30, 2018		Philippe Colliot	Mirza Krak		ANALYSIS	Unresolved
GDP-776	Error building GDP master for Salvator-X		Mar 07, 2018	Aug 30, 2018		Stephen Lawrence	Jacobo Aragunde		IN PROGRESS	Unresolved
GDP-758	Playback of audio from spotify through SDL using a2dp bluetooth profile is choppy		Nov 02, 2017	May 08, 2018		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-755	R-Car: License manifest generation fails		Oct 25, 2017	Sep 28, 2018		Gunnar Andersson	Gunnar Andersson		ANALYSIS	Fixed
GDP-751	Integration between AudioManager and Pulseaudio is broken		Sep 28, 2017	Aug 30, 2018		Gunnar Andersson	Oscar Andreasson		ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	Jan 17, 2019		Unassigned	Viktor Sjöling		TO DO	Unresolved
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Aug 30, 2018		Unassigned	Stephen Lawrence		TO DO	Unresolved

12 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
<p>No Data Available</p> <p>Total: 0 . Chart by: Epic Link</p>	<p>No Data Available</p> <p>Total: 0 . Chart by: Resolution</p>
Issues priority	Issue types
<p>No Data Available</p> <p>Total: 0 . Chart by: Priority</p>	<p>No Data Available</p> <p>Total: 0 . Chart by: Issue Type</p>

Issues list

This is the list of issues updated this week.

Key Summary T Updated Due Assignee P Status


No issues found

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key Summary T Created Updated Due Assignee P

No issues found

Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-818	System support specialists	<input checked="" type="checkbox"/>	Jun 30, 2020		Mirza Krak	<input type="checkbox"/>	ANALYSIS

1 issue

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project



Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) (~~kanban Board~~ is no longer used)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - [GDP Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.

Recently updated in the GDP wiki

- [Gunnar Andersson](#)
[Hackfest proposals](#) commented Apr 24, 2020
- [vk](#)
[Hackfest proposals](#) commented Apr 23, 2020
- [Gunnar Andersson](#)
[Dragonboard 410c Hardware Setup and Software Installation](#) updated May 11, 2019 • [view change](#)
- [GDP Automated system/image tests](#) updated Feb 25, 2019 • [view change](#)
- [GDP Testing](#) updated Feb 22, 2019 • [view change](#)
- [Stephen Lawrence](#)
[GDP Master](#) updated Nov 14, 2018 • [view change](#)

- [Solved vs. created issues.](#)
- [GDP Release Report: Tasks Completed.](#)
- [Other interesting stats.](#)
- GDP content
 - [GDP wiki home page.](#)
 - [GDP management processes and policies.](#)
- GDP code
 - [meta-genivi-dev repository](#)
 - [genivi-dev-platform repository](#)

GDP wiki pages

[Expand all](#) [Collapse all](#)

Popular label in GDP space

[13th_amm](#) [14th_amm](#)
[15th_amm](#) [baserock](#)
[delivery](#) **[gdp](#)**
[gdp_maintenance](#) [gd](#)
[p_master](#) [gdp_v10](#)
[gdp_v11](#) [gdp_v7](#) [g](#)
[dp_v9](#) [genivi](#) [git](#) [jira](#)
[kb-how-to-article](#)
[management](#) [mar](#)
[keting](#) [meeting-](#)
[notes](#) [meta-rvi](#) [m](#)
[innowboard](#) **[rel](#)**
[ease](#) **[report](#)**
[roadmap](#) [rvi](#) [s](#)
[de](#) [sota](#) [spin](#) [t](#)
[arget_board](#) [t](#)
[ools](#) [vsi](#)



Gunnar Andersson

[3134_Wamba](#) updated Aug 24, 2018 • [view change](#)

[3536_Yeltz](#) created Aug 24, 2018

[GDP Process: Sprint Close and Retrospective](#) updated Aug 24, 2018 • [view change](#)



Mirza Krak

[GDP Process: Sprint Close and Retrospective](#) updated Aug 24, 2018 • [view change](#)



Gunnar Andersson

[GDP Status Reports](#) updated Aug 24, 2018 • [view change](#)

[GDP-Delivery-Weekly-Report-3134_Wamba.pdf](#) attached Aug 24, 2018

[Python development on GENIVI Development Platform](#) updated Aug 21, 2018 • [view change](#)

[python-logo-master-v3-TM-flattened.png](#) attached Aug 21, 2018

[gdp-in-qemu.png](#) attached Aug 21, 2018