

# GDP Delivery weekly report

- Current sprint content
  - Done/Closed this week but not assigned to a sprint
  - In Progress but not assigned to a sprint
  - New tasks created this week
  - Bugs solved this week
  - New bugs
  - All Open Bugs
- Summary: GDP Delivery Project the last week
  - Summary of last week
  - Issues list
- Summary: GDP Delivery project the last month
  - Summary of this last month
  - Issues closed this month
  - Issues list
- Summary: overall GDP Delivery project
  - Summary of the overall activity
- Relevant links
- GDP wiki pages
- Popular label in GDP space
- Recently updated in the GDP wiki

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

## Current sprint content

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-742	Integrate libvsi to gdp		Sep 07, 2017	Sep 20, 2017		Oscar Andreasson	Oscar Andreasson		DONE	Done
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 07, 2017	Sep 20, 2017		Oscar Andreasson	Oscar Andreasson		IN PROGRESS	Unresolved
GDP-740	Setup pelagicore go-agent properly		Sep 06, 2017	Sep 11, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-730	Setup meeting to discuss integration with LBS/FSA team		Aug 24, 2017	Sep 13, 2017		Gunnar Andersson	Oscar Andreasson		IN PROGRESS	Unresolved
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Sep 18, 2017		Gunnar Andersson	Gunnar Andersson		DONE	Cannot Reproduce
GDP-722	List all used services and make sure they have a dedicated user		Aug 10, 2017	Sep 11, 2017		Zeeshan Ali	Viktor Sjöling		IN PROGRESS	Unresolved
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Aug 07, 2017	Sep 20, 2017		Gunnar Andersson	Viktor Sjöling		DONE	Done
GDP-713	SDK fails to build		Jul 29, 2017	Sep 12, 2017		Gunnar Andersson	Gunnar Andersson		IN PROGRESS	Unresolved
GDP-712	Artifacts missing from download page for GDP 12		Jul 27, 2017	Sep 11, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster		IN PROGRESS	Unresolved
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017	Sep 21, 2017		Oscar Andreasson	Gunnar Andersson		DONE	Done
GDP-664	Get audio connection from SDL to play through the system / audio manager		Jun 15, 2017	Sep 07, 2017		Unassigned	Gunnar Andersson		TO DO	Unresolved

GDP-433	GStreamer crashes on pause and interrupt	Oct 12, 2016	Sep 19, 2017	Oscar Andreasson	Roland Krause	<b>DONE</b>	Done
---------	--	--------------	--------------	------------------	---------------	-------------	------

12 issues

## Done/Closed this week but not assigned to a sprint

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

## In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 20, 2017	Sep 20, 2017		Stephen Lawrence		<b>IN PROGRESS</b>
GDP-677	Port Chromium fully to Dragonboard		Jun 21, 2017	Sep 17, 2017		Unassigned		<b>IN PROGRESS</b>
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		<b>IN REVIEW</b>
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017	Sep 04, 2017		Taha Mohammad		<b>IN REVIEW</b>
GDP-606	Move Smart City Pilot repositories		May 26, 2017	Jul 13, 2017		Gunnar Andersson		<b>IN PROGRESS</b>
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch		May 24, 2017	Sep 11, 2017		Unassigned		<b>IN REVIEW</b>
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad		<b>IN PROGRESS</b>
GDP-560	Update FSA User Interface		Feb 21, 2017	Jul 13, 2017		Philippe Colliot		<b>IN PROGRESS</b>
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Aug 12, 2017		Phil Coval		<b>IN PROGRESS</b>
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Sep 07, 2017		Rudolf Streif		<b>IN PROGRESS</b>
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jul 12, 2017		Roland Krause		<b>IN PROGRESS</b>
GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence		<b>IN PROGRESS</b>
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence		<b>IN REVIEW</b>
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jul 13, 2017		Rudolf Streif		<b>IN PROGRESS</b>
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Aug 17, 2017		Unassigned		<b>IN PROGRESS</b>

GDP-76	Design deployment process for GDP releases	Feb 10, 2016	Aug 14, 2017	Gunnar Andersson	<b>IN REVIEW</b>
GDP-15	Integrate LBS / FSA into GDP	Dec 16, 2015	Sep 04, 2017	Matthias Bloch	<b>IN PROGRESS</b>

17 issues

## New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 20, 2017	Sep 20, 2017		Stephen Lawrence	Stephen Lawrence		<b>IN PROGRESS</b>	Unresolved
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Sep 20, 2017	Sep 20, 2017		Unassigned	Gunnar Andersson		<b>ANALYSIS</b>	Unresolved

2 issues

## Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-728	Chromium fails when rebased on pyro		Aug 23, 2017	Sep 18, 2017		Gunnar Andersson	Gunnar Andersson		<b>DONE</b>	Cannot Reproduce
GDP-433	GStreamer crashes on pause and interrupt		Oct 12, 2016	Sep 19, 2017		Oscar Andreasson	Roland Krause		<b>DONE</b>	Done

2 issues

## New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

## All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 07, 2017	Sep 20, 2017		Oscar Andreasson	Oscar Andreasson		<b>IN PROGRESS</b>	Unresolved
GDP-733	Aktualizr service startup is delayed by 45 seconds		Aug 31, 2017	Sep 11, 2017		Unassigned	Zeeshan Ali		<b>ANALYSIS</b>	Unresolved

GDP-732	renesas-rcar-gen3 boots into a weston shell after pyro integration	Aug 30, 2017	Sep 20, 2017	Unassigned	Oscar Andreasson	ANALYSIS	Unresolved	
GDP-713	SDK fails to build	Jul 29, 2017	Sep 12, 2017	Gunnar Andersson	Gunnar Andersson	IN PROGRESS	Unresolved	
GDP-712	Artifacts missing from download page for GDP 12	Jul 27, 2017	Sep 11, 2017	Aug 01, 2017	Gunnar Andersson	Jeremiah Foster	IN PROGRESS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly	Jun 05, 2017	Jul 13, 2017	Unassigned	Viktor Sjöling	ANALYSIS	Unresolved	
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick	Apr 26, 2017	Aug 28, 2017	Stephen Lawrence	Gunnar Andersson (old account)	ANALYSIS	Unresolved	
GDP-569	GDP does not handle multiple display outputs	Mar 02, 2017	Aug 28, 2017	Unassigned	Stephen Lawrence	TO DO	Unresolved	
GDP-549	Qt QML issue with ARM aarch64 virtual addressing	Feb 03, 2017	Aug 28, 2017	Gunnar Andersson	Stephen Lawrence	ANALYSIS	Unresolved	
GDP-540	Weston doesn't launch on Silk	Jan 19, 2017	Jun 09, 2017	Unassigned	Jacobo Aragunde	ANALYSIS	Unresolved	
GDP-482	New HMI has scaling/positioning issues on Porter	Nov 25, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	TO DO	Unresolved	
GDP-367	Crashes on silk board	Sep 05, 2016	Jun 09, 2017	Stephen Lawrence	Robert Marshall	TO DO	Unresolved	
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)	Aug 11, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	IN REVIEW	Unresolved	
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	ANALYSIS	Unresolved	
GDP-170	E2 Silk: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	ANALYSIS	Unresolved	


15 issues

## Summary: GDP Delivery Project the last week


### Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------




Total: 10 . Chart by: Epic Link




Total: 10 . Chart by: Resolution

**Issues priority**



Total: 10 . Chart by: Priority

**Issue types**



Total: 10 . Chart by: Issue Type

**Issues list**

This is the list of issues updated this week.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 20, 2017		Stephen Lawrence		IN PROGRESS
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Sep 20, 2017		Unassigned		ANALYSIS
GDP-742	Integrate libvsi to gdp		Sep 20, 2017		Oscar Andreasson		DONE
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 20, 2017		Oscar Andreasson		IN PROGRESS
GDP-732	renesas-rcar-gen3 boots into a weston shell after pyro integration		Sep 20, 2017		Unassigned		ANALYSIS
GDP-728	Chromium fails when rebased on pyro		Sep 18, 2017		Gunnar Andersson		DONE
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP		Sep 20, 2017		Gunnar Andersson		DONE
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Sep 21, 2017		Oscar Andreasson		DONE
GDP-677	Port Chromium fully to Dragonboard		Sep 17, 2017		Unassigned		IN PROGRESS

10 issues

## Summary: GDP Delivery project the last month

### Summary of this last month

Statistics about the activity of the team during the last month.



### Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-742	Integrate libvsi to gdp		Sep 07, 2017	Sep 20, 2017		Oscar Andreasson	

GDP-739	Integrate cannelloni branch to master	Sep 06, 2017	Sep 06, 2017	Oscar Andreasson
GDP-731	Merge pyro branches to master	Aug 24, 2017	Aug 30, 2017	Oscar Andreasson
GDP-724	Investigate possibility of adding support for new HW platform to Genivi	Aug 10, 2017	Aug 25, 2017	Krzysztof
GDP-723	Investigate and implement usage of Virgl in QEMU target in GDP	Aug 10, 2017	Aug 24, 2017	Daniel Kozar
GDP-721	Integrate feature_flatpak branch to master	Aug 10, 2017	Aug 30, 2017	Oscar Andreasson
GDP-718	Contact Persistence Maintainers on how to approach setting up the system in GDP	Aug 07, 2017	Sep 20, 2017	Gunnar Andersson
GDP-710	Integrate Cannelloni with the Yocto build system	Jul 26, 2017	Sep 11, 2017	Przemyslaw Stekiel
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi	Jun 22, 2017	Sep 21, 2017	Oscar Andreasson
GDP-667	Pyro: Fix build error in audiomanagerplugins	Jun 16, 2017	Aug 31, 2017	Gunnar Andersson

Showing 10 out of 11 issues

## Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-744	Add new Renesas meta-ivi adaption layer		Sep 20, 2017		Stephen Lawrence		IN PROGRESS
GDP-743	Fix randomized metadata (\$DATE in gdp image definition name)		Sep 20, 2017		Unassigned		ANALYSIS
GDP-742	Integrate libvsi to gdp		Sep 20, 2017		Oscar Andreasson		DONE
GDP-741	chromium-wayland fails on R-Car after pyro upgrade		Sep 20, 2017		Oscar Andreasson		IN PROGRESS
GDP-740	Setup pelagicore go-agent properly		Sep 11, 2017		Unassigned		ANALYSIS
GDP-739	Integrate cannelloni branch to master		Sep 06, 2017		Oscar Andreasson		DONE
GDP-738	Webinar on how to setup smart package manager to update from host to target		Sep 11, 2017		Unassigned		ANALYSIS
GDP-734	Build fails due to integration issues with flatpak		Sep 06, 2017		Oscar Andreasson		DONE
GDP-733	Aktualizr service startup is delayed by 45 seconds		Sep 11, 2017		Unassigned		ANALYSIS
GDP-732	renesas-rcar-gen3 boots into a weston shell after pyro integration		Sep 20, 2017		Unassigned		ANALYSIS

Showing 10 out of 61 issues

# Summary: overall GDP Delivery project

## Summary of the overall activity

Statistics about the activity over the whole project



### Relevant links

- GDP Delivery project issues views
  - Scrum Sprint Plan and Backlog (Kanban Board is no longer used)
  - List of issues structured by Epic.
  - List of issues structured by priority.
- Other stats about the project
  - GDP Dashboard: graphs and additional stats about the project.
  - Issues resolved on weekly basis.
  - Issues created on

### Recently updated in the GDP wiki



**Oscar Andreasson**

- Sprint Close and Retrospective updated less than a minute ago • view change



**Gunnar Andersson**

- GDP Status Reports updated Sep 14, 2017 • view change



**Oscar Andreasson**

- Retrospective 3536\_Laa created Sep 07, 2017





- weekly basis.
- Issues updated on weekly basis.
- Solved vs. created issues.
- GDP Release Report: Tasks Completed.
- Other interesting stats.
- GDP content
  - GDP wiki home page.
  - GDP management processes and policies.
- GDP code
  - meta-genivi-dev repository
  - genivi-dev-platform repository

## GDP wiki pages

Expand all Collapse all

## Popular label in GDP space

13th\_amm 14th\_amm  
 15th\_amm baserock  
 delivery **gdp**  
 gdp\_maintenance gd  
 p\_master gdp\_v10  
 gdp\_v11 gdp\_v7 g  
 dp\_v9 genivi git jir  
 a kb-how-to-article  
 management mar  
 keting meeting-n  
 otes meta-rvi re  
 lease **repor**  
 t roadmap rvi  
 sde sota spin  
 target\_board t  
 ools



### Gunnar Andersson

- Sprint Close and Retrospective updated Sep 07, 2017 • view change



### Oscar Andreasson

- GDP Status Reports updated Sep 07, 2017 • view change
- GDP-GDPDeliveryweeklyreport-070917-0409-1294.pdf attached Sep 07, 2017



### casiean

- GDP Qt Automotive Suite Download Page commented Sep 01, 2017



### Oscar Andreasson

- Retrospective 3435\_Kaadu created Aug 31, 2017
- GDP-GDPDeliveryweeklyreport-310817-0123-888.pdf attached Aug 31, 2017



### Gunnar Andersson

- QEMU x86\_64 Hardware Setup and Software Installation updated Aug 30, 2017 • view change



### Zeeshan Ali

- QEMU x86\_64 Hardware Setup and Software Installation updated Aug 29, 2017 • view change



### Daniel Kozar

- QEMU x86\_64 Hardware Setup and Software Installation updated Aug 24, 2017 • view change



### Oscar Andreasson

- Retrospective 3334\_Jakrab updated Aug 24, 2017 • view change

