

GDP Delivery weekly report

Created by Agustin Benito Bethencourt, last modified by Gunnar Andersson just a moment ago

- [Highlights of this week](#)
 - [Work in Progress \(current sprint\)](#)
 - [In Progress but not assigned to a sprint](#)
 - [Done/Closed this week but not assigned to a sprint](#)
 - [New tasks created this week](#)
 - [Bugs solved this week](#)
 - [New bugs](#)
 - [All Open Bugs](#)
- [Summary: GDP Delivery Project the last week](#)
 - [Summary of last week](#)
 - [Issues list](#)
- [Summary: GDP Delivery project the last month](#)
 - [Summary of this last month](#)
 - [Issues closed this month](#)
 - [Issues list](#)
- [Summary: overall GDP Delivery project](#)
 - [Summary of the overall activity](#)
- [Relevant links](#)
- [GDP wiki pages](#)
- [Popular label in GDP space](#)
- [Recently updated in the GDP wiki](#)

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Highlights of this week

Work in Progress (current sprint)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter
GDP-662	Mail all component owners afflicted by DLT usage	<input checked="" type="checkbox"/>	Jun 15, 2017	Jun 15, 2017		Unassigned	Oscar Andreasson
GDP-660	Fix initial trivial issues found when upgrading to Pyro	<input checked="" type="checkbox"/>	Jun 14, 2017	Jun 14, 2017		Unassigned	Oscar Andreasson
GDP-659	Build/Investigate the work needed to upgrade to Pyro	<input checked="" type="checkbox"/>	Jun 14, 2017	Jun 14, 2017		Changhyeok Bae	Oscar Andreasson
GDP-642	Convert hmi-layout-gdp to DLT	<input type="checkbox"/>	Jun 13, 2017	Jun 14, 2017		Unassigned	Oscar Andreasson
GDP-609	Create a strategy for where to put stuff in the g-d-p	<input type="checkbox"/>	May 29, 2017	Jun 15, 2017		Gunnar Andersson	Viktor Sjölin

/ m-g-d repos							
GDP-604	Finalize and document Chromium Multi-Seat feature		May 23, 2017	Jun 15, 2017		Jacobo Aragunde	Gunnar Andersson
GDP-581	init.sh has successful return code even for unknown target		Mar 26, 2017	Jun 15, 2017		Viktor Sjölin	Gunnar Andersson (old account)
GDP-516	Prepare GDP online webinars		Dec 07, 2016	Jun 15, 2017		Taha Mohammad	Philippe Robin
GDP-192	/usr/include/GLES3 not found on RaspberryPi images		Apr 29, 2016	Jun 14, 2017		Unassigned	Roland Krause
GDP-166	QEMU graphics performance drop		Apr 19, 2016	Jun 14, 2017		Unassigned	Tom Pollard
GDP-6	Implement a dummy state machine		Dec 15, 2015	Jun 14, 2017		Unassigned	Jonathan Maw
11 issues		Refresh					

















In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.






Key	Summary	T	Created	Updated	Due	Assignee	P	
GDP-634	Clean up integration of sdl-core and sdl-hmi		Jun 07, 2017	Jun 09, 2017		Unassigned		
GDP-606	Move Smart City Pilot repositories		May 26, 2017	May 26, 2017		Gunnar Andersson		
GDP-592	Confirm that we're not going to release "RC" or release candidates		Apr 19, 2017	Jun 08, 2017		Jeremiah Foster		

GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Jun 09, 2017		Unassigned		
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	May 19, 2017		Taha Mohammad		
GDP-560	Update FSA User Interface		Feb 21, 2017	May 19, 2017		Philippe Colliot		
GDP-545	CI to handle publication of images		Jan 30, 2017	May 19, 2017		Unassigned		
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	May 19, 2017		Phil Coval		
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	May 29, 2017		Rudolf Streif		
GDP-488	Provide a workplan for integrating open media manager with JLR media manager HMI on GDP		Nov 25, 2016	May 19, 2017		Roland Krause		
GDP-487	Provide a workplan for aligning open media manager with GENIVI APIS		Nov 25, 2016	May 19, 2017		Roland Krause		
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	May 29, 2017		Roland Krause		
GDP-479	Persistence: Write a user story for demonstrating persistence management		Nov 25, 2016	May 23, 2017		Philippe Robin		
GDP-477	Integrate Chromium on a Wayland/Ozone stack		Nov 25, 2016	May 31, 2017		Jacobo Aragunde		
GDP-408	Migrate development machines from Ubuntu 14.04 to 16.04		Sep 28, 2016	May 19, 2017	Nov 30, 2016	Unassigned		
GDP-373	GDP Qt AS spin update		Sep 14, 2016	May 19, 2017		Jeremiah Foster		

GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence		
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence		
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	May 19, 2017		Rudolf Streif		
GDP-185	Integrate Chromium browser in GDP		Apr 20, 2016	May 22, 2017		Unassigned		
GDP-183	Integrate RVICore & SW Management & SOTA		Mar 29, 2016	May 19, 2017		Arthur Taylor		
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Jun 15, 2017		Unassigned		
GDP-76	Design deployment process for GDP releases		Feb 10, 2016	May 19, 2017		Unassigned		
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	May 30, 2017		Matthias Bloch		

24 issues

[Refresh](#)**Done/Closed this week but not assigned to a sprint**

Key	Summary	T	Created	Updated	Due	Assignee
GDP-597	FM Radio app does not start on M3 Starter Kit		Apr 26, 2017	Jun 09, 2017		Taha Mohammad
GDP-584	Morty branch build failure for Intel Minnowboard		Mar 28, 2017	Jun 12, 2017		Unassigned
GDP-579	Update README for audio-manager-demo		Mar 22, 2017	Jun 12, 2017		Unassigned
GDP-562	Navigation build sometimes breaks		Feb 23, 2017	Jun 12, 2017		Matthias Bloch
GDP-558	QtAS Spin build failure on go.genivi.org		Feb 14, 2017	Jun 09, 2017		Johan Thelin

GDP-481	How to use Persistence is missing from wiki pages		Nov 25, 2016	Jun 09, 2017	Unassigned
GDP-455	Ensure parallel build		Nov 18, 2016	Jun 12, 2017	Gunnar Andersson
GDP-451	[MinnowboardMAX/GDP11-RC2] keyboard/mouse input device quirks		Nov 08, 2016	Jun 09, 2017	Unassigned
GDP-437	AM Monitor crashes with the new HMI on qemu		Oct 20, 2016	Jun 12, 2017	Unassigned
GDP-427	You need to click the home menu twice after clicking in an ICS app for the home menu to appear		Oct 11, 2016	Jun 09, 2017	Justin Noel
GDP-426	Home screen clock shows wrong time		Oct 11, 2016	Jun 09, 2017	Unassigned
GDP-404	meta-rust does internet access in do_compile		Sep 27, 2016	Jun 09, 2017	Unassigned
GDP-325	Rasp 2 display flickers		Aug 05, 2016	Jun 09, 2017	Unassigned
GDP-286	Networking not working in latest Qemu build		Jul 14, 2016	Jun 09, 2017	Unassigned
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Jun 09, 2017	Unassigned
15 issues	Refresh				

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporte
GDP-664	Get audio connection from SDL to play through the system / audio manager		Jun 15, 2017	Jun 15, 2017		Unassigned	Gunnar Anderss
GDP-663	Clean up wiki pages		Jun 15, 2017	Jun 15, 2017		Unassigned	Oscar Andreas
GDP-662	Mail all component owners afflicted by DLT usage		Jun 15, 2017	Jun 15, 2017		Unassigned	Oscar Andreas
GDP-661	Update Renesas graphics drivers for YBSP 2.19		Jun 14, 2017	Jun 14, 2017		Unassigned	Gunnar Anderss
GDP-660	Fix initial trivial issues found when upgrading		Jun 14, 2017	Jun 14, 2017		Unassigned	Oscar Andreas

to Pyro						
GDP-659	Build/Investigate the work needed to upgrade to Pyro	✓	Jun 14, 2017	Jun 14, 2017	Changhyeok Bae	Oscar Andreas
GDP-658	Optimize Go.CD pipeline instructions for QtAS build	✓	Jun 14, 2017	Jun 14, 2017	Unassigned	Gunnar Anders
GDP-657	Convert vehicle_signal_interface to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-656	Convert persistence-health-monitor to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-655	Convert persistence-common-object to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-654	Convert persistence-client-library to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-653	Convert open-address-book to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-652	Convert ivi-radio to DLT logging	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-651	Convert the smart-cities to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-650	Convert the rvi_sota_server to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-649	Convert rvi-core to DLT usage	+	Jun 13, 2017	Jun 15, 2017	Unassigned	Oscar Andreas
GDP-648	Convert positioning to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-647	Convert persistence-administrator to DLT usage	+	Jun 13, 2017	Jun 14, 2017	Unassigned	Oscar Andreas
GDP-646	Convert node-state-manager to DLT usage	+	Jun 13, 2017	Jun 15, 2017	Unassigned	Oscar Andreas
GDP-645	Convert navigation-application to DLT usage	+	Jun 13, 2017	Jun 15, 2017	Unassigned	Oscar Andreas

Showing 20 out of 27 issues [Refresh](#)

Bugs solved this week

Bugs solved this week

Key	Summary	T	Created	Updated	Due	Assignee
GDP-638	git-submodule-bump failed to extract commit history		Jun 09, 2017	Jun 14, 2017		Gunnar Andersson
GDP-597	FM Radio app does not start on M3 Starter Kit		Apr 26, 2017	Jun 09, 2017		Taha Mohammad
GDP-584	Morty branch build failure for Intel Minnowboard		Mar 28, 2017	Jun 12, 2017		Unassigned
GDP-579	Update README for audio-manager-demo		Mar 22, 2017	Jun 12, 2017		Unassigned
GDP-562	Navigation build sometimes breaks		Feb 23, 2017	Jun 12, 2017		Matthias Bloch
GDP-558	QtAS Spin build failure on go.genivi.org		Feb 14, 2017	Jun 09, 2017		Johan Thelin
GDP-481	How to use Persistence is missing from wiki pages		Nov 25, 2016	Jun 09, 2017		Unassigned
GDP-455	Ensure parallel build		Nov 18, 2016	Jun 12, 2017		Gunnar Andersson
GDP-451	[MinnowboardMAX/GDP11-RC2] keyboard/mouse input device quirks		Nov 08, 2016	Jun 09, 2017		Unassigned
GDP-437	AM Monitor crashes with the new HMI on qemu		Oct 20, 2016	Jun 12, 2017		Unassigned
GDP-427	You need to click the home menu twice after clicking in an ICS app for the home menu to appear		Oct 11, 2016	Jun 09, 2017		Justin Noel
GDP-426	Home screen clock shows wrong time		Oct 11, 2016	Jun 09, 2017		Unassigned
GDP-404	meta-rust does internet access in do_compile		Sep 27, 2016	Jun 09, 2017		Unassigned
GDP-325	Rasp 2 display flickers		Aug 05, 2016	Jun 09, 2017		Unassigned
GDP-286	Networking not working in latest Qemu build		Jul 14, 2016	Jun 09, 2017		Unassigned
GDP-110	HMI needs extra clicking after weston 1.9		Mar 03, 2016	Jun 09, 2017		Unassigned
16 issues	Refresh					

New bugs

Bugs reported this week










Key	Summary	T	Created	Updated	Due	Assignee	Reporter
GDP-638	git-submodule-bump failed to extract commit history		Jun 09, 2017	Jun 14, 2017		Gunnar Andersson	Stephen Lawrence

1 issue Refresh

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	Jun 08, 2017		Unassigned	Viktor Sjölin
GDP-616	Fix memory corruption bug for Chromium multi-seat		May 31, 2017	Jun 01, 2017		Jacobo Aragunde	Gunnar Andersson
GDP-607	Sometimes Weston 1.11 fails to start on rpi3		May 26, 2017	Jun 09, 2017		Unassigned	Leon Anavi
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Apr 26, 2017	Jun 09, 2017		Stephen Lawrence	Gunnar Andersson (old account)
GDP-596	No audio from Audio Manager PoC on M3 Starter Kit		Apr 26, 2017	Jun 12, 2017		Unassigned	Stephen Lawrence
GDP-581	init.sh has successful return code even for unknown target		Mar 26, 2017	Jun 15, 2017		Viktor Sjölin	Gunnar Andersson (old account)
GDP-574	GDP has German keyboard layout		Mar 14, 2017	Jun 09, 2017		Unassigned	Taha Mohammad
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Jun 09, 2017		Unassigned	Stephen Lawrence
GDP-549	Qt QML issue with ARM aarch64 virtual addressing		Feb 03, 2017	Jun 09, 2017		Gunnar Andersson	Stephen Lawrence
GDP-540	Weston doesn't launch on Silk		Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde

GDP-519	HMI have colliding surface ids.		Dec 12, 2016	Jun 12, 2017	Unassigned	Viktor Sjölin
GDP-482	New HMI has scaling/positioning issues on Porter		Nov 25, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence
GDP-433	GStreamer crashes on pause and interrupt		Oct 12, 2016	Jun 12, 2017	Unassigned	Roland Krause
GDP-367	Crashes on silk board		Sep 05, 2016	Jun 09, 2017	Stephen Lawrence	Robert Marshall
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence
GDP-192	/usr/include/GLES3 not found on RaspberryPi images		Apr 29, 2016	Jun 14, 2017	Unassigned	Roland Krause
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC		Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence
GDP-170	E2 Silk: No audio output from Audio Manager PoC		Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence
GDP-166	QEMU graphics performance drop		Apr 19, 2016	Jun 14, 2017	Unassigned	Tom Pollard
GDP-93	weston-keyboard grabs all input		Feb 25, 2016	Jun 12, 2017	Unassigned	Jonathan Maw

20 issues


[Refresh](#)

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	St
GDP-664	Get audio connection from SDL to play through the system / audio manager	<input checked="" type="checkbox"/>	Jun 15, 2017		Unassigned	↑	A
GDP-663	Clean up wiki pages	<input checked="" type="checkbox"/>	Jun 15, 2017		Unassigned	↓	A
GDP-662	Mail all component owners afflicted by DLT usage	<input checked="" type="checkbox"/>	Jun 15, 2017		Unassigned	↓	T
GDP-661	Update Renesas graphics drivers for YBSP 2.19	<input checked="" type="checkbox"/>	Jun 14, 2017		Unassigned	↓	A
GDP-660	Fix initial trivial issues found when upgrading to Pyro	<input checked="" type="checkbox"/>	Jun 14, 2017		Unassigned	↓	A

GDP-659	Build/Investigate the work needed to upgrade to Pyro		Jun 14, 2017	Changhyeok Bae		
GDP-658	Optimize Go.CD pipeline instructions for QtAS build		Jun 14, 2017	Unassigned		
GDP-638	git-submodule-bump failed to extract commit history		Jun 14, 2017	Gunnar Andersson		
GDP-637	Discovery and use of contribution guidelines could be improved		Jun 08, 2017	Unassigned		
GDP-636	Upstream SDL generic HMI recipe to meta-sdl		Jun 08, 2017	Unassigned		
GDP-634	Clean up integration of sdl-core and sdl-hmi		Jun 09, 2017	Unassigned		
GDP-607	Sometimes Weston 1.11 fails to start on rpi3		Jun 09, 2017	Unassigned		
GDP-604	Finalize and document Chromium Multi-Seat feature		Jun 15, 2017	Jacobo Aragunde		
GDP-601	Move meta-genivi-dev into genivi-dev-platform		Jun 15, 2017	Gunnar Andersson		
GDP-600	Update GDP pipelines to use ci-build.sh		Jun 14, 2017	Gunnar Andersson		
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Jun 09, 2017	Stephen Lawrence		
GDP-597	FM Radio app does not start on M3 Starter Kit		Jun 09, 2017	Taha Mohammad		
GDP-596	No audio from Audio Manager PoC on M3 Starter Kit		Jun 12, 2017	Unassigned		
GDP-592	Confirm that we're not going to release "RC" or release candidates		Jun 08, 2017	Jeremiah Foster		
GDP-584	Morty branch build failure for Intel Minnowboard		Jun 12, 2017	Unassigned		
GDP-581	init.sh has successful return code even for unknown target		Jun 15, 2017	Viktor Sjölin		
GDP-579	Update README for audio-manager-demo		Jun 12, 2017	Unassigned		
GDP-578	Create the base persistence system		Jun 14, 2017	Unassigned		
GDP-574	GDP has German keyboard layout		Jun 09, 2017	Unassigned		
GDP-569	GDP does not handle multiple display outputs		Jun 09, 2017	Unassigned		
GDP-562	Navigation build sometimes breaks		Jun 12, 2017	Matthias Bloch		

GDP-558	QtAS Spin build failure on go.genivi.org		Jun 09, 2017		Johan Thelin		
GDP-549	Qt QML issue with ARM aarch64 virtual addressing		Jun 09, 2017		Gunnar Andersson		
GDP-540	Weston doesn't launch on Silk		Jun 09, 2017		Unassigned		
GDP-519	HMI have colliding surface ids.		Jun 12, 2017		Unassigned		
GDP-482	New HMI has scaling/positioning issues on Porter		Jun 09, 2017		Unassigned		
GDP-481	How to use Persistence is missing from wiki pages		Jun 09, 2017		Unassigned		
GDP-455	Ensure parallel build		Jun 12, 2017		Gunnar Andersson		
GDP-451	[MinnowboardMAX/GDP11-RC2] keyboard/mouse input device quirks		Jun 09, 2017		Unassigned		
GDP-437	AM Monitor crashes with the new HMI on qemu		Jun 12, 2017		Unassigned		
GDP-433	GStreamer crashes on pause and interrupt		Jun 12, 2017		Unassigned		
GDP-427	You need to click the home menu twice after clicking in an ICS app for the home menu to appear		Jun 09, 2017		Justin Noel		
GDP-426	Home screen clock shows wrong time		Jun 09, 2017		Unassigned		
GDP-404	meta-rust does internet access in do_compile		Jun 09, 2017		Unassigned		
GDP-367	Crashes on silk board		Jun 09, 2017		Stephen Lawrence		
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Jun 09, 2017		Stephen Lawrence		
GDP-325	Rasp 2 display flickers		Jun 09, 2017		Unassigned		
GDP-286	Networking not working in latest Qemu build		Jun 09, 2017		Unassigned		
GDP-225	Test Webkit for Wayland		Jun 14, 2017	Jun 10, 2016	Gunnar Andersson (old account)		
GDP-192	/usr/include/GLES3 not found on RaspberryPi images		Jun 14, 2017		Unassigned		
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC		Jun 09, 2017		Stephen Lawrence		


GDP-170	E2 Silk: No audio output from Audio Manager PoC	■	Jun 09, 2017	Unassigned	↓	A
GDP-166	QEMU graphics performance drop	■	Jun 14, 2017	Unassigned	↓	T
GDP-110	HMI needs extra clicking after weston 1.9	■	Jun 09, 2017	Unassigned	↓	D
GDP-93	weston-keyboard grabs all input	■	Jun 12, 2017	Unassigned	↓	T

50 issues Refresh

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-617	Demonstrate initial Multi-screen implementation on one target	<input checked="" type="checkbox"/>	May 31, 2017	May 31, 2017		Jacobo Aragunde	↑
GDP-603	Rework chromium builds for repeatable GDP 12 status	<input checked="" type="checkbox"/>	May 23, 2017	May 31, 2017		Gunnar Andersson	↑
GDP-601	Move meta-genivi-dev into genivi-dev-platform	<input checked="" type="checkbox"/>	May 22, 2017	Jun 15, 2017		Gunnar Andersson	↑
GDP-600	Update GDP pipelines to use ci-build.sh	<input checked="" type="checkbox"/>	May 18, 2017	Jun 14, 2017		Gunnar Andersson	↑
GDP-583	Graphics driver path problem(?) caused build failure for r-car starter kit	<input checked="" type="checkbox"/>	Mar 28, 2017	Jun 07, 2017		Gunnar Andersson (old account)	↓
GDP-576	Check for available hw targets to do the multi-seat demo with 2 screens	<input checked="" type="checkbox"/>	Mar 15, 2017	May 22, 2017		Gunnar Andersson (old account)	↓
GDP-573	Create a separate subfilesystem that is mountable	<input checked="" type="checkbox"/>	Mar 10, 2017	May 23, 2017		Viktor Sjölin	↑
GDP-572	Align R-car target name with \$MACHINE	<input checked="" type="checkbox"/>	Mar 10, 2017	May 23, 2017		Gunnar Andersson (old account)	↑
GDP-570	Implement NSM Shutdown Consumer support for HMI	<input checked="" type="checkbox"/>	Mar 02, 2017	May 23, 2017		Viktor Sjölin	↑
GDP-568	Implement user story to showcase DLT	<input checked="" type="checkbox"/>	Feb 28, 2017	Jun 08, 2017		Gunnar Andersson (old account)	↓

Showing 10 out of 63 issues [Refresh](#)

Issues list

This is the list of issues updated this month.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-664	Get audio connection from SDL to play through the system / audio manager	<input checked="" type="checkbox"/>	Jun 15, 2017		Unassigned	↑	ANALYSIS
GDP-663	Clean up wiki pages	<input checked="" type="checkbox"/>	Jun 15, 2017		Unassigned	↓	ANALYSIS


GDP-662	Mail all component owners afflicted by DLT usage	✓	Jun 15, 2017	Unassigned	↓	TO DO
GDP-661	Update Renesas graphics drivers for YBSP 2.19	✓	Jun 14, 2017	Unassigned	↓	ANALYSIS
GDP-660	Fix initial trivial issues found when upgrading to Pyro	✓	Jun 14, 2017	Unassigned	↓	ANALYSIS
GDP-659	Build/Investigate the work needed to upgrade to Pyro	✓	Jun 14, 2017	Changhyeok Bae	↓	ANALYSIS
GDP-658	Optimize Go.CD pipeline instructions for QtAS build	✓	Jun 14, 2017	Unassigned	↓	ANALYSIS
GDP-638	git-submodule-bump failed to extract commit history	✘	Jun 14, 2017	Gunnar Andersson	↓	DONE
GDP-637	Discovery and use of contribution guidelines could be improved	✓	Jun 08, 2017	Unassigned	↓	ANALYSIS
GDP-636	Upstream SDL generic HMI recipe to meta-sdl	✓	Jun 08, 2017	Unassigned	↑	ANALYSIS


Showing 10 out of 215 issues Refresh

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project









Relevant links

- GDP Delivery project issues views
 - Scrum [Sprint Plan and Backlog](#) ([Kanban Board](#) is no longer used)
 - [List of issues](#) structured by Epic.
 - [List of issues](#) structured by priority.
- Other stats about the project
 - GDP [Dashboard](#): graphs and additional stats about the project.
 - [Issues resolved](#) on weekly basis.
 - [Issues created](#) on weekly basis.
 - [Issues updated](#) on weekly basis.
 - [Solved vs. created](#) issues.
 - GDP Release Report: [Tasks Completed](#).
 - Other [interesting stats](#).
- GDP content
 - GDP wiki [home page](#).
 - GDP management [processes and policies](#).
- GDP code
 - [meta-genivi-dev repository](#)

Recently updated in the GDP wiki

- 
Gunnar Andersson
 - [Backlog Refinement](#) updated 12 minutes ago • [view change](#)
 - [GDP Scrum process](#) updated about an hour ago • [view change](#)
 - [Retrospective 2324_Akk_Dog](#) updated about 4 hours ago • [view change](#)
- 
Jeremiah Foster
 - [GDP/meeting-minutes](#) updated yesterday at 11:40 AM • [view change](#)
 - [2017-06-14 GDP Meeting minutes](#) updated yesterday at 11:36 AM • [view change](#)
 - [GENIVI Development Platform \(GDP\)](#) updated yesterday at 11:17 AM • [view change](#)
- 
Gunnar Andersson
 - [Discussion material for Bitbake recipe structure GDP / meta-genivi-dev](#) updated Jun 13, 2017 • [view change](#)
 - [GDP Delivery weekly report](#) updated Jun 12, 2017 • [view change](#)
 - [GENIVI Development Platform management](#) updated Jun 09, 2017 • [view change](#)
 - [Meeting Minutes](#) updated Jun 08, 2017 • [view change](#)
 - [Retrospective 2223_Aiwha](#) created Jun 08, 2017
 - [GDP Calendar and Resource Planning](#) updated Jun 07, 2017 • [view change](#)
 - [GDP Contribution Process](#) updated Jun 06, 2017 • [view change](#)
 - [GENIVI Development Platform \(GDP\)](#) updated May 30, 2017 • [view change](#)
- 
Oscar Andreasson
 - [GDP generic Definition of Done \(DoD\)](#) updated May 30, 2017 • [view change](#)

- [genivi-dev-platform repository](#)

GDP wiki pages

[Expand all](#) [Collapse all](#)

[GDP FAQ](#)

[GDP Master](#)

[GDP Download page](#)

[GDP releases](#)

[GDP in detail.](#)

[GDP Out There](#)

[GENIVI Development Platform management GDP Roadmap](#)

[GENIVI Development Platform release management](#)

[GDP Delivery weekly report](#)

[GDP release report: tasks completed](#)

[GDP retrospective: 2015Q4 and 2016](#)

[How-to articles](#)

[GDP Spins](#)

[GDP Software Development Environment \(SDE\) GDP 11](#)

[Hackfest proposals](#)

[GDP 12](#)

[GDP Scrum process](#)

[GDP Contribution Process](#)

[GDP generic Definition of Done \(DoD\)](#)

[Discussion material for Bitbake recipe structure](#)

[GDP / meta-genivi-dev](#)

[GDP/meeting-minutes](#)

Popular label in

GDP space

[13th_amm](#) [14th_amm](#)

[15th_amm](#) [baserock](#)

delivery **gdp**

[gdp_maintenance](#)

[gdp_master](#) [gdp_v10](#)

[gdp_v11](#) [gdp_v7](#)

[gdp_v9](#) [genivi](#) [git](#) [jira](#)

[kb-how-to-article](#)


[management](#) [marketing](#)

[meeting-notes](#) [meta-rvi](#)

release **report**

[roadmap](#) [rvi](#) [sde](#) [sota](#)

[spin](#) [target_board](#) [tools](#)

 Like Be the first to like this

[gdp](#) [gdp_maintenance](#) [report](#)
[management](#)

Except where otherwise noted, content on this site is licensed under a [Creative Commons Attribution-ShareAlike 4.0 International License](#)

Powered by a free **Atlassian Confluence Community License** granted to jambit GmbH. Evaluate Confluence today.