

GDP Delivery weekly report

- Current sprint content
 - Done/Closed this week but not assigned to a sprint
 - In Progress but not assigned to a sprint
 - New tasks created this week
 - Bugs solved this week
 - New bugs
 - All Open Bugs
- Summary: GDP Delivery Project the last week
 - Summary of last week
 - Issues list
- Summary: GDP Delivery project the last month
 - Summary of this last month
 - Issues closed this month
 - Issues list
- Summary: overall GDP Delivery project
 - Summary of the overall activity
- Relevant links
- GDP wiki pages
- Popular label in GDP space
- Recently updated in the GDP wiki

This is the summary of the activity delivered by the GDP Delivery team, structured so you can follow it up on weekly or monthly basis.

Current sprint content

JIRA Issues Macro: \$exceptionMessage

Done/Closed this week but not assigned to a sprint

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-408	Migrate development machines from Ubuntu 14.04 to 16.04		Sep 28, 2016	Jun 26, 2017	Nov 30, 2016	Unassigned	Agustin Benito Bethencourt		DONE	Done

1 issue

In Progress but not assigned to a sprint

Everyone, please help out to minimize this list. Issues should not linger in "In Progress" state:

1. If they are stalled, please move back to TODO or ANALYSIS (and unassign them if you are not working on them now)
2. Split large projects into smaller tasks, so that the smaller task can be acted upon in a sprint. The parent item should then be an Epic.

Key	Summary	T	Created	Updated	Due	Assignee	P	Status
GDP-681	Pyro: Fix build error in erlang-native		Jun 21, 2017	Jun 21, 2017		Changhyeok Bae		IN REVIEW
GDP-666	Pyro: Fix build error in positioning		Jun 16, 2017	Jun 20, 2017		Changhyeok Bae		IN REVIEW
GDP-665	Pyro: Fix build error in cdl-concept-demo		Jun 16, 2017	Jun 20, 2017		Changhyeok Bae		IN REVIEW
GDP-606	Move Smart City Pilot repositories		May 26,	May 26,		Gunnar		

			2017	2017		Andersson				IN PROGRESS
GDP-605	Upgrade base system to Yocto 2.3 / Pyro branch		May 24, 2017	Jun 28, 2017		Unassigned				IN PROGRESS
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Jun 09, 2017		Unassigned				IN REVIEW
GDP-565	Ensure HMI & apps are accessible		Feb 27, 2017	Jun 16, 2017		Taha Mohammad				IN PROGRESS
GDP-560	Update FSA User Interface		Feb 21, 2017	May 19, 2017		Philippe Colliot				IN PROGRESS
GDP-545	CI to handle publication of images		Jan 30, 2017	May 19, 2017		Unassigned				IN PROGRESS
GDP-506	Integrate Home (and Wearables) Interface into GDP		Nov 29, 2016	Jun 19, 2017		Phil Coval				IN PROGRESS
GDP-492	Integrate Vehicle Interface in GDP		Nov 29, 2016	Jun 22, 2017		Rudolf Streif				IN PROGRESS
GDP-484	Integrate Media Manager into GDP		Nov 25, 2016	Jun 19, 2017		Roland Krause				IN PROGRESS
GDP-479	Persistence: Write a user story for demonstrating persistence management		Nov 25, 2016	May 23, 2017		Philippe Robin				IN PROGRESS
GDP-477	Integrate Chromium on a Wayland/Ozone stack		Nov 25, 2016	Jun 28, 2017		Jacobo Aragunde				IN PROGRESS
GDP-357	GDP FAQ		Aug 29, 2016	May 19, 2017	Sep 01, 2016	Stephen Lawrence				IN PROGRESS
GDP-330	Koelsch GDP-10/GDP-11 build does not boot (no HMI)		Aug 11, 2016	Jun 09, 2017		Stephen Lawrence				IN REVIEW
GDP-246	Integrate end-to-end SW Update Management into GDP		Jun 10, 2016	Jun 19, 2017		Rudolf Streif				IN PROGRESS
GDP-183	Integrate RVICore & SW Management & SOTA		Mar 29, 2016	May 19, 2017		Arthur Taylor				IN PROGRESS
GDP-177	Integrate SDL into GDP		Mar 29, 2016	Jun 22, 2017		Unassigned				IN PROGRESS
GDP-76	Design deployment process for GDP releases		Feb 10, 2016	May 19, 2017		Unassigned				IN REVIEW
GDP-15	Integrate LBS / FSA into GDP		Dec 16, 2015	May 30, 2017		Matthias Bloch				IN PROGRESS

21 issues

New tasks created this week

(Some of these might not be analyzed/accepted yet)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-684	AudioManager Redesign and Update to latest plugins		Jun 26, 2017	Jun 28, 2017		Unassigned	Oscar Andreasson		ANALYSIS	Unresolved
GDP-683	Main window the browser icon it does not work		Jun 24, 2017	Jun 27, 2017		Unassigned	Akila Wickramarachchi		ANALYSIS	Unresolved
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017	Jun 22, 2017		Unassigned	Gunnar Andersson		ANALYSIS	Unresolved

3 issues

Bugs solved this week

Bugs solved this week

Key Summary T Created Updated Due Assignee Reporter P Status Resolution

No issues found

New bugs

Bugs reported this week

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-683	Main window the browser icon it does not work		Jun 24, 2017	Jun 27, 2017		Unassigned	Akila Wickramarachchi		ANALYSIS	Unresolved

1 issue

All Open Bugs

Reported bugs that have not been solved

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
GDP-683	Main window the browser icon it does not work		Jun 24, 2017	Jun 27, 2017		Unassigned	Akila Wickramarachchi		ANALYSIS	Unresolved
GDP-627	The GDP-HMI layercontroller does not set touch input focus properly		Jun 05, 2017	Jun 08, 2017		Unassigned	Viktor Sjölin		ANALYSIS	Unresolved
GDP-616	Fix memory corruption bug for Chromium multi-seat		May 31, 2017	Jun 16, 2017		Jacobo Aragunde	Gunnar Andersson		ANALYSIS	Unresolved
GDP-607	Sometimes Weston 1.11 fails to start on rpi3		May 26, 2017	Jun 09, 2017		Unassigned	Leon Anavi		ANALYSIS	Unresolved
GDP-598	optee-os fails compilation on GDP Master / Renesas M3 due to ImageMagick		Apr 26, 2017	Jun 09, 2017		Stephen Lawrence	Gunnar Andersson (old account)		ANALYSIS	Unresolved
GDP-596	No audio from Audio Manager PoC on M3 Starter Kit		Apr 26, 2017	Jun 12, 2017		Unassigned	Stephen Lawrence		ANALYSIS	Unresolved
GDP-574	GDP has German keyboard layout		Mar 14, 2017	Jun 09, 2017		Unassigned	Taha Mohammad		ANALYSIS	Unresolved
GDP-569	GDP does not handle multiple display outputs		Mar 02, 2017	Jun 09, 2017		Unassigned	Stephen Lawrence		IN REVIEW	Unresolved
GDP-549	Qt QML issue with ARM aarch64 virtual addressing		Feb 03, 2017	Jun 09, 2017		Gunnar Andersson	Stephen Lawrence		ANALYSIS	Unresolved
GDP-540	Weston doesn't launch on Silk		Jan 19, 2017	Jun 09, 2017		Unassigned	Jacobo Aragunde		ANALYSIS	Unresolved
GDP-519	HMI have colliding surface ids.		Dec 12, 2016	Jun 21, 2017		Unassigned	Viktor Sjölin		TO DO	Unresolved
GDP-482	New HMI has scaling/positioning issues on Porter		Nov 25, 2016	Jun 09, 2017		Unassigned	Stephen Lawrence		TO DO	Unresolved
GDP-433	GStreamer crashes on pause and interrupt		Oct 12, 2016	Jun 12, 2017		Unassigned	Roland Krause		TO DO	Unresolved
GDP-367	Crashes on silk board		Sep 05, 2016	Jun 09, 2017		Stephen Lawrence	Robert Marshall		TO DO	Unresolved
GDP-330	Koelsch GDP-10/GDP-11 build		Aug 11, 2016	Jun 09, 2017		Stephen	Stephen		IN REVIEW	Unresolved


	does not boot (no HMI)	2016	2017	Lawrence	Lawrence		
GDP-171	M2 Koelsch: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Stephen Lawrence	Stephen Lawrence	ANALYSIS	Unresolved
GDP-170	E2 Silk: No audio output from Audio Manager PoC	Apr 22, 2016	Jun 09, 2017	Unassigned	Stephen Lawrence	ANALYSIS	Unresolved
GDP-166	QEMU graphics performance drop	Apr 19, 2016	Jun 22, 2017	Gunnar Andersson	Tom Pollard	IN PROGRESS	Unresolved
GDP-93	weston-keyboard grabs all input	Feb 25, 2016	Jun 12, 2017	Unassigned	Jonathan Maw	TO DO	Unresolved

19 issues

Summary: GDP Delivery Project the last week

Summary of last week

Statistics about the activity of the team during this week.



Issues list

This is the list of issues updated this week.

Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-683	Main window the browser icon it does not work		Jun 27, 2017		Unassigned		ANALYSIS
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017		Unassigned		ANALYSIS
GDP-680	Update to latest 12.0 meta-ivi (wayland ivi extension bug fix)		Jun 28, 2017		Gunnar Andersson		DONE
GDP-679	Update Renesas BSP to Yocto 2.19 - PR #89		Jun 28, 2017		Unassigned		DONE
GDP-667	Pyro: Fix build error in audiomanagerplugins		Jun 28, 2017		Gunnar Andersson		ANALYSIS
GDP-664	Get audio connection from SDL to play through the system / audio manager		Jun 26, 2017		Unassigned		TO DO
GDP-663	Clean up wiki pages		Jun 28, 2017		Unassigned		TO DO
GDP-662	Mail all component owners afflicted by DLT usage		Jun 28, 2017		Oscar Andreasson		DONE
GDP-661	Update Renesas graphics drivers for YBSP 2.19		Jun 28, 2017		Gunnar Andersson		DONE
GDP-660	Write JIRA stories/tasks for issues found when upgrading to Pyro		Jun 22, 2017		Changhyeok Bae		DONE
GDP-659	Build/Investigate the work needed to upgrade to Pyro		Jun 28, 2017		Changhyeok Bae		DONE
GDP-634	Clean up integration of sdl-core and sdl-hmi		Jun 22, 2017		Gunnar Andersson		DONE
GDP-580	Extract AudioManager demo code from meta-genivi-patch to proper repo		Jun 26, 2017		Viktor Sjöling		TO DO
GDP-477	Integrate Chromium on a Wayland/Ozone stack		Jun 28, 2017		Jacobo Aragunde		IN PROGRESS
GDP-408	Migrate development machines from Ubuntu 14.04 to 16.04		Jun 26, 2017	Nov 30, 2016	Unassigned		DONE
GDP-366	GDP Audiomanager Monitor with AM7.5		Jun 26, 2017		Unassigned		TO DO
GDP-225	Test Webkit for Wayland		Jun 28, 2017	Jun 10, 2016	Unassigned		TO DO
GDP-166	QEMU graphics performance drop		Jun 22, 2017		Gunnar Andersson		IN PROGRESS


18 issues

Summary: GDP Delivery project the last month

Summary of this last month

Statistics about the activity of the team during the last month.

Total distribution of issues per Epic	Done / Unresolved
---------------------------------------	-------------------



Issues closed this month

This is the list of issues closed this last 30 days

Key	Summary	T	Created	Updated	Due	Assignee	P
GDP-680	Update to latest 12.0 meta-ivi (wayland ivi extension bug fix)		Jun 21, 2017	Jun 28, 2017		Gunnar Andersson	
GDP-679	Update Renesas BSP to Yocto 2.19 - PR #89		Jun 21, 2017	Jun 28, 2017		Unassigned	
GDP-662	Mail all component owners afflicted by DLT usage		Jun 15, 2017	Jun 28, 2017		Oscar Andreasson	
GDP-661	Update Renesas graphics drivers for YBSP 2.19		Jun 14, 2017	Jun 28, 2017		Gunnar Andersson	
GDP-660	Write JIRA stories/tasks for issues found when upgrading to Pyro		Jun 14, 2017	Jun 22, 2017		Changhyeok Bae	
GDP-659	Build/Investigate the work needed to upgrade to Pyro		Jun 14, 2017	Jun 28, 2017		Changhyeok Bae	
GDP-636	Upstream SDL generic HMI recipe to meta-sdl		Jun 08, 2017	Jun 21, 2017		Gunnar Andersson	
GDP-634	Clean up integration of sdl-core and sdl-hmi		Jun 07, 2017	Jun 22, 2017		Gunnar Andersson	
GDP-604	Finalize and document Chromium Multi-Seat feature		May 23, 2017	Jun 21, 2017		Jacobo Aragunde	
GDP-601	Move meta-genivi-dev into genivi-dev-platform		May 22, 2017	Jun 15, 2017		Gunnar Andersson	

Showing 10 out of 35 issues

Issues list

This is the list of issues updated this month.


Key	Summary	T	Updated	Due	Assignee	P	Status
GDP-683	Main window the browser icon it does not work		Jun 27, 2017		Unassigned		ANALYSIS
GDP-682	Sort out if fonts need to be installed for SDL generic_hmi		Jun 22, 2017		Unassigned		ANALYSIS
GDP-681	Pyro: Fix build error in erlang-native		Jun 21, 2017		Changhyeok Bae		IN REVIEW
GDP-680	Update to latest 12.0 meta-ivi (wayland ivi extension bug fix)		Jun 28, 2017		Gunnar Andersson		DONE
GDP-679	Update Renesas BSP to Yocto 2.19 - PR #89		Jun 28, 2017		Unassigned		DONE
GDP-678	Port Chromium fully to QEMU x86-64		Jun 21, 2017		Unassigned		TO DO
GDP-677	Port Chromium fully to Dragonboard		Jun 21, 2017		Unassigned		TO DO
GDP-676	Port Chromium fully to RaspberryPi		Jun 21, 2017		Unassigned		TO DO
GDP-675	Making the GDP "how the UI runs on the target" webinar		Jun 21, 2017		Taha Mohammad		ANALYSIS
GDP-674	Making the GDP "how to deploy on target image" webinar		Jun 21, 2017		Taha Mohammad		ANALYSIS


Showing 10 out of 127 issues

Summary: overall GDP Delivery project

Summary of the overall activity

Statistics about the activity over the whole project





Relevant links

- GDP Delivery project issues views
 - Scrum Sprint Plan and Backlog (Kanban Board is no longer used)
 - List of issues structured by Epic.
 - List of issues structured by priority.
- Other stats about the project
 - GDP Dashboard: graphs and additional stats about the project.
 - Issues resolved on weekly basis.
 - Issues created on weekly basis.
 - Issues updated on weekly basis.
 - Solved vs. created issues.
 - GDP Release Report: Tasks Completed.
 - Other interesting stats.
- GDP content
 - GDP wiki home page.
 - GDP management processes and policies.
- GDP code
 - meta-genivi-dev repository
 - genivi-dev-platform repository

Recently updated in the GDP wiki



Gunnar Andersson

- [Sprint Close and Retrospective](#) updated a minute ago • view change
- [GDP Scrum process](#) updated 5 minutes ago • view change
- [Backlog Refinement](#) updated yesterday at 2:47 PM • view change
- [GDP 11](#) updated Jun 26, 2017 • view change
- [GDP Status Reports](#) updated Jun 24, 2017 • view change
- [GDP-Weekly-Report-2017-06-22-Sprint-2425_Angler.pdf](#) attached Jun 24, 2017
- [GDP-Weekly-Report-2017-06-15-Sprint-2324_Akk_Dog.pdf](#) attached Jun 24, 2017
- [GDP/meeting-minutes](#) updated Jun 24, 2017 • view change
- [GDP_report_05-10-2016_week_39.pdf](#) attached Jun 24, 2017
- [GDP_report_15-06-2016_week_23.pdf](#) attached Jun 24, 2017
- [GDP_report_08-06-2016_week_22.pdf](#) attached Jun 24, 2017
- [GDP_viewed_as_a_portfolio_v1_0.pdf](#) attached Jun 24, 2017
- [GDP_report_01-06-2016_week_21.pdf](#) attached Jun 24, 2017
- [GDP_report_25-05-2016_week_20.pdf](#) attached Jun 24, 2017
- [GDP_report_18-05-2016_week_19.pdf](#) attached Jun 24, 2017

GDP wiki pages

Expand all Collapse all

Popular label in GDP space

13th_amm 14th_amm
15th_amm baserock
delivery gdp
gdp_maintenance gd
p_master gdp_v10
gdp_v11 gdp_v7 g
dp_v9 genivi git jir
a kb-how-to-article
management mar
keting meeting-n
otes meta-rvi **re**
lease repor
t roadmap rvi
sde sota spin
target_board t
ools